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DESIGN-BUILD AGREEMENT  
BETWEEN OWNER AND DESIGN-BUILDER 

FOR DESIGN AND CONSTRUCTION WHERE THE BASIS FOR PAYMENT 
IS A GUARANTEED MAXIMUM PRICE 

This AGREEMENT made as of the Xth day of XXXX, in the year 2024 (“Effective Date”) by 
and between the following Parties, for services in connection with the Project identified below: 

Owner: 

Contra Costa Mosquito and Vector Control District 
155 Mason Circle 
Concord, CA 94520 

Design-Build Entity: 

 

 

Project: 
IMPROVEMENTS TO ADMINISTRATION, MAINTENANCE & OPERATIONS 
BUILDNGS AND SITEWORK PROJECT - #24-01 

The Owner and Design-Build Entity are sometimes individually referred to as “Party” and who 
hereinafter may be referred to collectively as the “Parties” in this Agreement. 

RECITALS 
Owner desires to utilize the services of a Design-Build Entity to provide Design-Build services for 
the Contra Costa Mosquito and Vector Control District (CCMVCD) Construction of 
IMPROVEMENTS TO ADMINISTRATION, MAINTENANCE & OPERATIONS BUILDNGS 
AND SITEWORK PROJECT - #24-01 

Project within the County of Contra Costa, on certain Owner owned property located at 155 Mason 
Circle, Concord, CA  94520, also identified as Contra Costa County Assessor Parcel No.057-500-
008. 

The Design-Build Entity represents that it is fully qualified to perform such services by virtue of 
its experience and the training, education, and expertise of its principals and employees. 

Owner desires to retain the Design-Build Entity and the Design-Build Entity desires to serve 
Owner to perform these services in accordance with the terms and conditions of this Agreement. 

The Project is a prevailing wage project subject to the Public Contract Code except for any 
provisions related to competitive bidding requirements. 

The Parties therefore agree as follows: 
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ARTICLE 1  
GENERAL PROVISIONS 

1.1 Basic Definitions. 

The following shall not be construed as a comprehensive list of all definitions in the 
Contract Documents and there may be other terms defined within the Contract Documents. 

1.1.1 Acceleration Proposal Request.   

Owner’s written request to the Design-Build Entity to submit an itemized proposal for 
Extraordinary Measures in order to achieve early completion of all or a portion of the Work when 
the need for such measures is not due to the fault of the Design-Build Entity. 

1.1.2 Applicable Law.   

Laws, statutes, ordinances, building codes, rules, and regulations relating to the Work. 

1.1.3 As-Builts. 

A full set of construction plans prepared by the Design-Build Entity clearly, accurately and 
neatly marked showing the condition of the Work as actually built, including, without limitation, 
drawings revised and annotated to show all changes, deviations from the last revision of plans and 
specifications and the exact locations of all pipe, fillings, valves, structures or other portions of the 
Work that are shown diagrammatically in the Contract Documents.  As-Builts shall be delivered 
to the Owner within thirty (30) days of final completion. 

1.1.4 Change Order (CO). 

As more specifically described in Article 7 below, a Change Order (“CO”) is a written 
document reflecting the agreement between the Owner and the Design-Build Entity for a change 
in the terms or conditions of the Contract, if any; a specific change in the scope of Work, if any; 
the amount of the adjustment, if any, in the Contract Sum; and the adjustment, if any, in the 
Contract Time. 

1.1.5 Change Order Request (COR). 

As more specifically described in Paragraph 7.7 below, a Change Order Request (“COR”) 
is a written document originated by the Design-Build Entity, supported by backup documentation 
which describes an instruction issued by the Owner after the effective date of the Contract, which 
the Design-Build Entity believes to be a Scope Change that may result in changes to the Contract 
Sum or Contract Time or, which describes the need for or desirability of a change in the Work 
proposed by the Design-Build Entity. 
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1.1.6 Construction Change Directive (CCD). 

As more specifically described in Paragraph 7.3 below, a Construction Change Directive 
(“CCD”) is a unilateral written order issued by Owner directing the Design-Build Entity to perform 
or continue performance of the Work or a disputed item of Work pending resolution of a dispute 
concerning the Scope of the Work and entitlement to a change in the Contract Sum or Contract 
Time, or both. 

1.1.7 Construction Documents. 

All technical drawings, working Drawings, Specifications, diagrams and samples, setting 
forth in detail the requirements necessary for construction of the Project in accordance with the 
Contract Documents.   

1.1.8 Contract. 

The Contract represents the entire and integrated agreement between the parties hereto and 
supersedes prior negotiations, representations, or agreements, either written or oral.  The Contract 
may be amended or modified only by a Modification.   

1.1.9 Contract Documents. 

The Contract Documents means the entire set of terms, conditions, requirements and 
directions which collectively constitute the obligations of the Design-Build Entity, and which 
consist of the documents enumerated as such in the Agreement between Owner and the Design-
Build Entity (hereinafter “Agreement”) and all Modifications issued after execution of the 
Agreement.   

1.1.10 Contract Sum (Price). 

The Contract Sum or Price is the total compensation to be paid by the Owner to the Design-
Build Entity for performance of the work subject to additions and deductions by Change Order 
and/or Construction Change Directive as provided in these Contract Documents. 

1.1.11 Contract Time. 

The total number of days set forth in the Construction Contact within which Substantial 
Completion of the Work must be achieved, beginning with the date established in the Notice to 
Proceed to commence the Work and ending with the date that the Notice of Substantial Completion 
is issued by the Owner, including approved extensions of time permitted under the terms of the 
Contract Documents.  The Contract Time for Contractor's performance of the Work is measured 
in calendar days (not work days). 

1.1.12 Day. 

The terms “day” or “days” mean calendar days unless otherwise specifically designated in 
the Contract Documents.  The term “Work Day” or “Working Day” shall mean any calendar day 
except Saturdays, Sundays and the following Owner-recognized legal holidays: New Year's Day, 
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President's Day, Memorial Day, Independence Day, Labor Day, Veteran's Day, Thanksgiving and 
Friday after Thanksgiving and Christmas Day.  The day before Christmas and the day before New 
Years are also considered non-work days. 

1.1.13 Design and Performance Criteria. 

Documents developed by or for the Owner to describe Owner’s program requirements and 
objectives for the Project including, but not limited to, use, space, price, time, site requirements, 
special equipment and systems and other requirements governing Design-Builder’s performance 
of the Work.   

1.1.14 Design Consultant. 

A qualified licensed design professional who is either an employee of Design-Builder 
retained by Design-Builder, or anyone under contract with Design-Builder or a Subcontractor, to 
furnish design services required by the Contract Documents. 

1.1.15 Design-Build Team Members. 

The licensed Subcontractors and Design Consultants identified in the Agreement. 

1.1.16 Owner or District. 

The Contra Costa Mosquito and Vector Control District, acting through its Board of 
Directors, General Manager or other Owner officials authorized to act for the Owner, acting in its 
proprietary rather than regulatory capacity in connection with the Project.  Owner or District shall 
include its designated representative. 

1.1.17 Drawings. 

The Drawings are the graphic and pictorial portions of the Contract Documents showing 
the design, location, and dimensions of the Work, generally including plans, elevations, sections, 
details, schedules, and diagrams. 

1.1.18 Extraordinary Measures. 

Measures implemented by Design-Builder at Owner’s direction to expedite the progress of 
design or construction of all or a portion of the Work, including, without limitation, (i) working 
additional shifts or overtime, (ii) supplying additional manpower, equipment, and facilities, and 
(iii) submitting a recovery schedule for re-sequencing performance of the Work or other similar 
measures. 

1.1.19 Field Directive. 

A Field Directive is a unilateral written order prepared and signed by the Owner directing 
the Design-Builder to perform a change in the Work prior to agreement on adjustment, if any, in 
the Contract Sum or Contract Time, or both. 
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1.1.20 Final Completion. 

The term Final Completion is the date, evidenced by the Owner’s acceptance of a final 
Certificate for Payment signed and certified by the Owner’s Representative, as defined in 
Paragraph 9.13 below, when the Work has been completed and the requirements for Project 
closeout set forth in the Contract Documents including, but not limited to, those set forth in 
Subparagraph 9.13.2, have been satisfactorily completed. 

1.1.21 Force Majeure. 

The term Force Majeure shall be those events as set forth in Subparagraph 8.3.1.1. 

1.1.22 Modifications. 

A Modification is (i) a written amendment to the Agreement signed by both parties, (ii) a 
Change Order (“CO”), or (iii) a Construction Change Directive (“CCD”). 

1.1.23 Notice of Completion. 

Owner intends to record a Notice of Completion when all “Work” called for on the 
Construction Documents has been completed.  The Notice of Completion may be recorded prior 
to Final Completion for the purpose of shortening the period of time within which stop notices 
may be filed in connection with the Project and shall not relieve Design-Builder from its obligation 
to complete all requirements of the Contract Documents.   

1.1.24 Project. 

The Project is the total and complete design and construction of the CCMVCD 
Construction of New Administration, Maintenance Building and Sitework of which the Work is 
performed in accordance with the Contract Documents which may be the whole or a part and which 
may include construction by the Owner or by Separate Contractors.   

1.1.25 Reasonably Inferable. 

The expression “reasonably inferable” and similar terms in the Contract Documents means 
reasonably inferable by a Design-Builder familiar with the Project and exercising the care, skill, 
and diligence required of the Design-Builder by the Contract Documents. 

1.1.26 Separate Contractors. 

The term Separate Contractors or Owner’s Separate Contractors means licensed 
contractors and/or professional engineers performing portions of the Project under separate 
contracts with the Owner. 
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1.1.27 Services. 

When capitalized, Services means the total productive and operative efforts required to 
generate the results specified in, included in, or reasonably inferable from the Contract Documents.  
The term Services, when used in the Contract Documents is interchangeable with the term “Work”. 

1.1.28 Specifications. 

The Specifications are a portion of the Construction Documents approved by the Owner, 
consisting of the written requirements for materials, equipment, systems, Quality Assurance 
standards and workmanship for the Work, warranties, and performance of related Services. 

1.1.29 Substantial Completion. 

Substantial Completion shall occur as set forth in Paragraph 8.1.3 of this Agreement. 

1.1.30 Superintendent. 

The term “Superintendent” means the person or persons designated by the Design-Builder 
to represent the Design-Builder at the Project Site. 

1.1.31 Third Party. 

Third Party refers to any governmental, quasi-governmental or private entities that have to 
approve or issue permits for the work.   

1.1.32 Turnkey Contract Basis. 

The Design-Builder agrees to provide a completely finished project ready for use in 
accordance with the requirements of the Contract Documents, not to exceed the Contract Sum and 
within the Contract Time.  Design-Builder assumes all risks related to cost overruns, defects, 
errors, omissions and delays arising from the design and construction of the Work.  

1.1.33 Underground Facility. 

Underground Facility is all pipelines, conduits, ducts, cables, wires, manholes, vaults, 
tanks, tunnels or other facilities or attachments, and any encasements containing such facilities 
which have been installed underground to furnish any services or materials, including without 
limitation, electricity, gasses, steam, liquid petroleum products, telephone or other 
communications, cable television, water and sewage. 

1.1.34 Work. 

The term “Work” means the entire completed performance of the design, construction and 
other Services required by, and reasonably inferable from the Contract Documents, whether 
completed or partially completed, and includes all other labor, materials, equipment, and services 
provided or to be provided by the Design-Builder to fulfill the Design-Builder’s obligations.  The 
Work may constitute the whole or a part of the Project.  The term “Work” as used herein shall 
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further include, without limitation, all labor, supervision, materials, fixtures, special facilities, 
built-ins, equipment, tools, supplies, taxes, permits, inspections, and other property and services 
necessary to timely and properly produce all work and completed construction required or 
reasonably inferable from the Contract Documents and all work, services and materials necessary 
to produce fully connected, complete, operational and functional systems and finishes.  In 
determining what is reasonably inferable from the Contract Documents and all work, services and 
materials necessary to produce fully connected, complete, operational and functional systems and 
finishes.  In determining what is reasonably inferable from the Contract Documents, all such 
documents shall be construed together, and shall not be read by separate trade areas or design 
divisions, and shall be read as intending fully connected, complete, operational and functional 
systems and finishes.  Wherever the word “work” is used, rather than the word “Work,” shall be 
understood to have its ordinary and customary meaning.   

1.1.35 Owner’s Representative. 

The Owner’s Representative means the individual selected and authorized by Owner as its 
Project Manager to act upon Owner’s behalf with respect to Design-Builder and the performance 
of this Agreement.  It is recognized and acknowledged that any actions by the Owner’s 
Representative relative to adjustments in the Contract Sum or Contract Time will not be binding 
on the Owner until ratified by the Owner’s Board. 

1.1.36 Quality Control (QC). 

The program of witnessing, inspecting, checking and testing in-progress work during 
procurement, design and/or construction, to determine if the work conforms with the specified 
requirements of construction. 

1.1.37 Quality Assurance (QA). 

A program of planned policies, procedures, detailed responsibilities, and systematic actions 
(including inspection, testing, documentation, and auditing) necessary to provide adequate 
confidence that the Work (designs, materials, alignment and grade of constructed facilities) meets 
the contract requirements. 

1.1.38 Schedule of Values. 

A detailed breakdown of the Contract Sum for each phase of the Work under the 
Agreement that will allow a meaningful method to measure the level of Project completion as 
determined by the Owner.  The Design-Builder shall, at a minimum, break out separately general 
conditions costs, allowances, contingencies, bond costs, insurance, Design-Builder’s fee, 
scheduling, submittals, inspections and all major elements of the work and services provided. 

1.1.39 Project Manager (PM). 

Owner’s Project Manager is Owner’s authorized representative who interprets and defines 
Owner’s policies, renders decisions with respect to Design-Builder’s performance of the Work, 
approves Design-Builder’s applications for payment, reviews and approves Design-Builder 
schedules and submittals, reviews and approves Design-Builder’s Change Order Requests and 
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Change Orders (subject to board ratification), reviews all quantity calculations related to pay 
quantities, concurs in any defective Work Notifications, and reviews and determines Substantial 
Completion and Final Completion of the Work.  All correspondence and electronic communication 
to and from the Owner shall flow through the Project Manager. 

1.1.40 Inspector. 

Inspector shall mean those individuals required by any third party to inspect, review and 
approve any element of Work on the Project. 

1.2 Correlation and Intent of the Contract Documents. 

1.2.1 Intent. 

The intent of the Contract Documents is to include all items necessary for the proper 
execution and completion of the Work.  The Contract Documents are complementary, and what is 
required by any one shall be as binding as if required by all.  All Work mentioned or indicated in 
the Contract Documents, and all Work reasonably inferable from them, shall be performed by the 
Design-Builder as part of the Contract unless it is specifically indicated in the Contract Documents 
that such work is to be done by others.  In the event of conflict between any of the Contract 
Documents, the provision placing a more stringent requirement on the Design- Builder shall 
prevail.  The Design-Builder shall provide the better quality or greater quantity of Work and/or 
materials unless otherwise directed by Owner in writing. 

1.2.2 Inconsistencies. 

Nothing herein shall relieve the Design-Builder of its obligation to notify the Owner of any 
inconsistencies in the Contract Documents.  Should it appear that the Work to be done or any of 
the matters relative thereto are not sufficiently detailed or explained in the Contract Documents, 
the Design-Builder shall apply to the Owner in writing for such further written explanations as 
may be necessary.  All Work shall conform to the Contract Documents.  No change therefrom 
shall be made without review and written acceptance by Owner. 

1.2.3 Severability. 

In the event any article, section, sub-article, paragraph, subparagraph, sentence, clause, or 
phrase contained in the Contract Documents shall be determined, declared, or adjudged invalid, 
illegal, unconstitutional, or otherwise unenforceable such determination, declaration, or 
adjudication shall in no manner affect the other articles, sections, subarticles, paragraphs, 
subparagraphs, sentences, clauses, or phrases of the Contract Documents, which shall remain in 
full force and effect as if the article, section, subarticle, paragraph, subparagraph, sentence, clause, 
or phrase declared, determined, or adjudged invalid, illegal, unconstitutional, or otherwise 
unenforceable was not originally contained in the Contract Documents.  

1.3 Commencement of Construction Phase. 

Once Design-Builder has received a Notice to Proceed with Construction Phase, Design-
Builder shall perform all construction services, and provide all material, equipment, tools, labor, 
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manuals, start-up, commissioning and testing services for the Project necessary to complete the 
Work described in and reasonably inferable from the Contract Documents. 

1.4 Execution of Contract Documents. 

1.4.1 Signatures. 

The Agreement shall be signed by the Owner and Design-Builder.  Cover pages and tables 
of contents of the Agreement, General and Supplementary Conditions, if any, index pages of the 
preliminary design information shall be signed or initialed by the Owner and Design-Builder. 

1.4.2 Design-Builder Representations. 

By executing the Agreement, Design-Builder represents and warrants that: (i) the Contract 
Documents when approved will be sufficiently detailed to enable Design-Builder to construct the 
Project within the Contract Sum and Contract Time; (ii) it has visited the Project Site, familiarized 
itself with the local conditions under which the Work is to be performed including, without 
limitation, the conditions contained in any test results and/or reports provided to or obtained by 
the Design-Builder, and the conditions reflected on any site surveys provided to or obtained by the 
Design-Builder; (iii) it is fully experienced, qualified and competent to perform the Services set 
forth in the Contract Documents; (iv) it is properly equipped, organized and financed to perform 
the Work; (v) it is properly permitted and licensed by the State of California and all other 
governmental entities to perform the Work required by the Contract and that it will retain only 
properly licensed Design Consultants and Subcontractors to perform the Work of the Contract; 
(vi) it has familiarized itself with all conditions bearing upon transportation, disposal, handling, 
and storage of materials; (vii) it has familiarized itself with the availability of labor, water, electric 
power, and roads; (viii) it has familiarized itself with uncertainties of weather or similar observable 
physical conditions at the Project Site; (ix) it has familiarized itself with the character of equipment 
and facilities needed preliminary to and during performance of the Work; (x) it has familiarized 
itself with the staging and material storage constraints of the Project Site and surrounding buildings 
and will confine its staging and storage operations to approved areas; (xi) it shall maintain the 
immediate surrounding areas of the Project Site in a clean and safe manner at all times; (xii) it will 
coordinate its design and construction activities with Owner’s Separate Contractors, if any, 
performing work on the Project Site; (xiii) it will adhere to any assigned transit route identified by 
the Owner or third parties; and (xiv) it will adhere to and be bound by conditions set forth in the 
Contract Documents and any regulatory agency, utility, or governmental entity with jurisdiction 
over the Project. 

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service. 

1.5.1 Ownership of Contract Documents. 

All sketches, reports and other documents furnished by the Owner are and shall remain the 
property of the Owner. They are to be used only with respect to this Project and are not to be used 
on any other project.  Submission or distribution to meet official regulatory requirements or for 
other purposes in connection with the Project shall not be construed as publication in derogation 
of the Owner’s common law copyright or other reserved rights. 
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1.5.2 Intellectual Property Rights. 

The Construction Documents, Contract Documents, Submittals and Project-related 
documents (including without limitation, all copies thereof) created, prepared, or issued by Design-
Builder or its Design Consultants or Subcontractors, including certain design Drawings, 
Specifications, and electronic data shall be the property of the Owner, including without 
reservation any intellectual property rights.  Without derogation of its intellectual property rights, 
the Owner hereby grants to the Design-Builder and its Subcontractors, without reservation, 
revocable at will of the Owner, a non-exclusive license in all Project-related documents, models, 
photographs, and other written expressions created by the Design-Builder for use for all purposes 
relating to the Design-Builder’s performance of the Work including the alteration, modification, 
repair or completion of the Project and for no other purpose.  Upon termination or cancellation of 
the Work, all drawings and materials shall be delivered to Owner prior to Final Payment. 

1.6 Publicity. 

The Design-Builder, its agents, employees, Design Consultants, Subcontractors, and 
suppliers shall not engage in any communication or correspondence with persons not directly 
involved in the construction of the Project, concerning any aspect of the construction of the Project, 
without the express written consent of Owner.  All communications to the media, or in response 
to inquiries made by private citizens, shall be issued solely through the Owner. 
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ARTICLE 2  
OWNER 

2.1 General. 

The Owner (used interchangeably with “District”) is the entity identified as such in the 
Agreement and is referred to throughout the Contract Documents as if singular in number.  The 
Owner’s Project Manager shall act as the Owner’s Representative on this Project.  Whenever the 
Contract Documents require or permit the Owner to take or request an action or approve or 
disapprove of an action or request made by another party, the reference to “Owner” or “District” 
shall mean the Owner’s representative unless the Contract Documents or context make it clear that 
another person is authorized to act as the Owner’s Representative.  All communications to the 
Owner shall be made through the Owner’s Representative. 

2.2 Information and Services Required of the Owner. 

2.2.1 Permits and Fees. 

Except for the permits, fees, and other items set forth under Subparagraph 3.6.1, that are 
the responsibility of the Design-Builder under the Contract Documents, the Owner shall pay for 
any other necessary assessments, permits and charges required by any regulatory agency to be 
secured by the Owner. 

2.2.2 Survey and Locating of Utilities. 

Design-Builder shall be responsible for locating, and shall locate prior to performing any 
Work, all utility lines, telephone company lines and cables, sewer lines, water pipes, storm drains, 
gas lines, electrical lines, including, without limitation, all buried pipelines and buried telephone 
and communications cables, and shall perform the Work in such a manner so as to avoid damaging 
any such lines, cables, pipes, and pipelines.  Design-Builder shall coordinate its work with all 
utilities, including, but not limited to electricity, water, gas, cable and telephone.   

2.2.3 Time for Furnishing. 

Information or services required of the Owner by the Contract Documents shall be 
furnished by the Owner with reasonable promptness.  Design-Builder shall make allowance in its 
Project schedule indicating the date by which any Owner information will be required, and shall 
provide sufficient advance notice to reasonably allow Owner to secure the required information so 
as not to impact the Project schedule. 

2.3 Owner’s Right to Stop the Work. 

If the Design-Builder fails to correct Work which is not in accordance with the 
requirements of the Contract Documents as required by Paragraph 12.2 or fails to carry out Work 
in accordance with the Contract Documents, the Owner may issue a written order to the Design-
Builder to stop the Work, or any portion thereof, until the cause for such order has been eliminated; 
however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the 
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Owner to exercise this right for the benefit of the Design-Builder or any other person or entity.  
The Owner’s right to stop the Work is in addition to and without prejudice to any other rights or 
remedies of the Owner. 

2.4 Owner’s Right to Carry Out the Work Due to Partial Default in a Specific Segregated 
Area of Work. 

If the Design-Builder defaults or neglects to carry out the Work in accordance with the 
Contract Documents and fails within a three (3) business day period after receipt of written notice 
from the Owner to commence and continue correction of such default or neglect with diligence 
and promptness, the Owner, without prejudice to other remedies the Owner may have, may correct 
such deficiencies.  In such case an appropriate Change Order shall be issued unilaterally deducting 
from payments then or thereafter due the Design-Builder, the cost of correcting such deficiencies, 
including compensation for any additional design services and expenses made necessary by such 
default, neglect, or failure including compensation for the services of the Owner’s Representative.  
If payments then or thereafter due the Design-Builder are not sufficient to cover such amounts, the 
Design-Builder shall pay the difference to the Owner.  The Owner’s right to carry out the Work is 
in addition to and without prejudice to any other rights or remedies of the Owner.  The Owner’s 
right to issue a partial default and take over that segregated area of work includes, but is not limited 
to:  

(a) Failure to supply adequate workers on the entire Project or any part thereof; 

(b) Failure to supply a sufficient quantity of materials; 

(c) Failure to perform any provision of this Agreement; 

(d) Failure to comply with safety requirements, or due to Design-Builder’s creation of 
an unsafe condition; 

(e) Cases of bona fide emergency threatening the safety of the work, public, Owner, 
and any property or equipment. 

(f) Failure to order materials in a timely manner that impacts the completion of the 
Work. 

(g) Failure to comply with submission of required Baseline or Update Schedule, failure 
to comply with Baseline Schedule or Update Schedule, meet critical Milestones 
which may result in a delay to the critical path, or delay the Contract Time; 

(h) Failure to meet the requirements of the Americans with Disabilities Act; 

(i) Failure to complete Punch List work. 

 

 



 

Contra Costa Mosquito and Vector Control District Article 2 - Owner 
Design-Build Agreement Page 17 

2.5 Suspension of Operations. 

In addition to the Owner’s right to stop the Work set forth in this Agreement, the Design-
Builder shall, upon receipt of Owner’s written notice and within the time stated therein, suspend 
shipment and delivery of material and stop any part or all of the Work and operations under the 
Contract for such period or periods of time as the Owner may deem advisable and designate in 
said notice.  Upon receipt of such notice to suspend operations, the Design-Builder shall 
immediately confer with the Owner concerning the probable duration of such suspension and 
stoppage, delays, and extensions of time resulting therefrom as well as the reduction and possible 
elimination of the Design-Builder’s field cost and such other costs and expenses as may result 
directly from such Work stoppage.  Upon written notice from the Owner to resume operations, the 
Design-Builder shall promptly resume all or any part of the Work and operations including 
securing of materials required by said resumption notice.  Design-Builder shall be compensated 
for suspension in accordance with Article 14 herein. 

2.6 Owner’s Right to Commence or Continue Operations. 

The Owner may, at its option, commence or continue operations on the Project Site prior 
to Design-Builder’s final completion of the Work.  The Owner’s commencement or continuation 
of operations shall in no way diminish the Design-Builder’s obligations under the Contract 
Documents. The Design-Builder shall cooperate with the Owner with respect to performance of 
the Work.
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ARTICLE 3  
DESIGN-BUILDER’S SCOPE OF WORK AND RESPONSIBILITIES 

3.1 General. 

3.1.1 Definition. 

The Design-Builder is the person or entity identified as such in the Agreement and is 
referred to throughout the Contract Documents as if singular in number.  The term “Design-
Builder” means the Design-Builder or the Design-Builder’s authorized representative. The 
Design-Builder and all Design Consultants and Subcontractors shall be properly licensed to 
perform all Work they are contracted to perform. 

3.1.2 Performance – Single Point Responsibility. 

The Design-Builder is responsible for the design and construction of the Project and shall 
provide all services in accordance with the Contract Documents.  The Design-Builder shall not be 
relieved of obligations to perform the Work in accordance with the Contract Documents either by 
activities or duties of the Owner or Owner’s representative in their administration of the Contract, 
or by tests, inspections, or approvals required or performed by persons other than the Design-
Builder. 

3.2 General Description and Scope of Work. 

Design-Builder shall perform the design services (“Services”) and scope of work (“Work”) 
described in this Agreement and in the other Contract Documents as is reasonably inferable by a 
skilled Design-Builder as necessary to produce the results contemplated by the Contract 
Documents, except where the Services or Work is specifically indicated in the Contract Documents 
to be the responsibility of others. 

3.2.1 Furnish Material and Services. 

The Design-Builder shall: 

(a) Furnish all design services, testing, investigation, labor, materials, supervision, 
tools and equipment to properly construction the Project in accordance with the 
requirements of the Contract Documents;   

(b) Submit all documents required to obtain those permits and approvals of 
governmental or quasi-governmental authorities and utilities; 

(c) Comply with all known interpretations of applicable law, and applicable safety, 
environmental and other requirements taking into account the constraints affecting 
the Project Site;  

(d) Design and construct the Project in accordance with all professional design and 
engineering principles and construction practices generally accepted as standards 
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of the industry in the State of California, in a good and workmanlike manner, free 
from defects and in accordance with the terms and conditions set forth in the 
Contract Documents. 

 Except as otherwise specifically provided in this Contract, all materials, services and 
efforts necessary to achieve Substantial Completion and Final Completion of the Project and 
elements thereof on or before the milestone deadlines provided in the Contract Documents shall 
be Design-Builder's sole responsibility.  The costs of all such materials, Services and efforts are 
included in the Contract Price. 

3.2.2 Scope of Services. 

The scope of Services to be provided by Design-Builder is set forth in the Contract 
Documents. 

3.2.3 Design-Builder License. 

The Design-Builder shall hold either a valid California Class "A" General Engineering 
Contractor license or a valid Class “B” General Building Contractor license at the time of award 
of the Contract and shall maintain the license at all times during performance of the Work.   

3.2.4 Subcontractor Licenses. 

All Subcontractors shall hold the appropriate California A-General Engineering 
Contractor, B-General Contractor, or C-Specialty license and all Design Consultants shall hold a 
license in the appropriate design discipline at the time of award of the Contract and all shall 
maintain the license at all times during performance of the Work. 

3.3 Design Development Services. 

3.3.1 General Scope. 

The Design-Builder shall be responsible for developing, providing, and completing all 
Design Documents for the Project, as described in the Scope of Work and the General 
Requirements, based on the bridging set of documents upon which the final design is based.  The 
responsibilities of the Design-Builder shall include design management with Quality Control, the 
development and implementation of design procedures, the development and conducting of a 
design process, the preparation of all drawings and materials necessary to complete the Design 
Documents, and the delivery of signed and sealed design documents ready for permitting and 
construction. 

3.3.2 Design Professional Licensing Requirements. 

Owner does not intend to contract for, pay for, or receive any design services which are in 
violation of any professional licensing laws, and by execution of this Contract, Design-Builder 
acknowledges that Owner has no such intent.  It is the intent of the Parties that Design-Builder is 
fully responsible for furnishing the design of the Project, although the fully licensed design firms 
designated as members of the Design-Build Team Members, will perform the design services 
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required by the Contract Documents.  Nothing in this article shall create a contractual relationship 
between such Design Consultants and the Owner. 

3.3.3 Standard of Care. 

All design Services to be performed by Design-Builder, Design Consultants and their 
employees shall be supervised and the design performance directed by the Design-Builder, and 
will be performed in an expeditious and professional manner using architects, engineers and other 
professionals properly licensed and duly qualified in the jurisdiction in which the Project is located.  
All design Services performed pursuant to this Agreement shall be provided with the standard of 
judgment, care, knowledge and skill which prevails among design professionals, of knowledge 
and skill, engaged in practice within the same region of California under the same or similar 
circumstances, specializing in the design and construction of an administration and maintenance 
building and associated sitework improvements such as this Project in compliance with the 
Contract Document. 

3.3.4 Design Responsibility. 

Produce the complete design of the Administration Building Project as defined in the 
Contract Documents.  The documents shall be signed and sealed by licensed design consultants in 
the appropriate discipline when the design is ready for construction, including but not limited to 
the following: 

(a) The Design-Builder shall be responsible for design of work to be approved by Third 
Parties as required in the Contract.  Third Party work is defined as work required 
by a governmental or quasi-governmental entity, and/or utility companies or the 
like.   

(b) The Design-Builder shall manage and resolve all interfaces which two or more 
functional systems, subsystems or structures come into physical or functional 
contact. 

(c) The Design-Builder shall develop an Interface Management Plan that shall identify 
all interfaces associated with the Project and document how each interface will be 
accommodated during the Contract. 

(d) The Design-Builder shall comply with all design requirements pertaining to any 
entities having jurisdiction over the Work and obtain necessary approvals from the 
jurisdiction or Third Parties for all design and construction. 

(e) The Design-Builder shall submit a copy of all correspondence to and from the 
Design-Builder or its representatives and any jurisdiction or Third Party to the 
Owner in order to notify the Owner of any problems. 

(f) The Design-Builder shall include design progress and changes in Design-Builder's 
design schedule (including Work on any design change) in the monthly Schedule 
Update.  Allow adequate lead-time for procurement, design, design reviews, 
permits, approvals and submittal reviews by Third Parties and the Owner. 
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3.3.4.1 Design Organization. 

The Owner requires the design organization maintained by the Design-Builder to maintain 
sufficient staff throughout the duration of the Contract to ensure the Design-Builder meets the 
contract requirements.  The Contract organization shall prepare design documents including 
Design and Construction Drawings, Project Specifications and other design and engineering 
reports, calculations and documents to complete the design in conformance with the Contract 
requirements. 

3.3.4.2 Design-Builder’s Design Manager. 

Designate and assign a Design Manager reporting to the Design-Builder’s Project Manager 
to manage all Work performed by the Design-Builder's design organization.  The Design Manager 
shall have sufficient experience and background necessary to lead the design effort for this Project.  
The Owner shall approve the final selection of the Design Manager.   

The Work shall be divided into manageable design packages as necessary that provide the 
best coordination and interface of design elements between the design disciplines involved and 
achieve the Design-Builder’s schedule requirements. 

The Design-Builder shall conduct an assessment and evaluation of design and shall certify 
to the Owner that the design satisfies the Contract Document requirements, including those for:  

(a) Accuracy; 

(b) Adequacy; 

(c) Conformance to standards of practice, 

(d) Compliance with codes and standards; 

(e) Cost effectiveness; 

(f) Quality; and 

(g) Fitness for purpose and/or function as specified in the Contract Documents.  

3.3.4.3 Investigations. 

During this phase the Design-Builder secures and confirms the following: 

(a) Field data investigation on existing site, including location of existing utilities that 
will interface with the proposed new and/or modified facilities. 

(b) Confirm or produce topographic information of the site where infrastructure 
sitework will take place, and area on the site that may be used as borrow areas. 

(c) Geotechnical investigation on existing site, laboratory program, and engineering 
analyses to develop the geotechnical design criteria for the new improvements. 
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(d) Conceptual and a significant degree of detailed design of the Project, including 
technology selection and equipment and materials specifications. 

(e) Site planning for the Project and strategically arranging the initial structures and 
buried infrastructure. 

(f) Advising the Owner and facilitating Owner participation in all material decision 
making about the Project. 

(g) Preparation of Supervisory Controls and Data Acquisition (SCADA) system and 
security/surveillance system augmentation and improvement design. 

3.3.5 Design Packages. 

3.3.5.1 Description. 

To the extent the logical sequence of work warrants it, within thirty (30) days of a Notice 
to Proceed with the design, the Design-Builder shall develop and submit for approval a plan and 
schedule for packaging the design documents for the Work into a series of groupings or design 
packages.  The design packages shall provide a logical and efficient method for completing the 
design and construction of the Project within the approved project schedule and in conformance 
with Contract documents.  If separate design packages are not warranted, Design-Builder shall so 
advise the Owner and shall proceed with a single, comprehensive design package. 

The Design-Builder shall conduct meetings and coordinate with all approving 
governmental agencies, utility owners or other Third Parties for their submittal requirements and 
design review process for obtaining all approvals and permits.  The Design-Builder shall invite 
Owner to all meetings with the Third Parties. 

The Design Package Plan and Submittal Schedule for each category shall consist of 
description and scope of design work for each Design Package, including limits and interface 
points, schedule of design review stages and dates, identification of the responsible engineer, and 
location(s) where design work will be performed.  The mutually agreed to design package plan 
and submittal schedule shall be incorporated into the Baseline Schedule and be reviewed monthly 
in accordance with the general requirements until design is complete. 

3.3.6 Design Development Phase Services. 

During the design process, based on the bridging set of documents, the Design-Builder 
shall develop project-specific Project Specifications in CSI format and drawings based on the 
specific materials, products, equipment, procedures and methods that the Design-Builder intends 
to use, and shall comply with local agency and Third Party standards. 

3.3.6.1 Preliminary Design –Schematic Design - Completion. 

This section applies to design activities and the design requirements of the County of 
Contra Costa and other Third Party requirements.   
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The Design-Builder is required to perform and provide the following for Owner review 
and approval: 

(a) Detailed schematic plans based on the criteria drawings and performance 
specifications provided by the Owner and prepared by SVA Architects that include 
site and building plans at a scale required to adequately present to the Owner that 
show the new administration building, the new maintenance building and covered 
parking structure, existing administration building, pedestrian access and safety, 
security, hardscape areas and materials, trees and landscaped areas fencing, gates, 
and site lighting. 

(b) Plans will be adequate for submittal to the County of Contra Costa Planning 
Department 

The completion of preliminary design develops a clear indication of design solutions for 
the Project requirements.  Utility and structure conflicts will be identified and necessary relocation 
plans developed.  The design criteria, performance specifications, technical provisions and other 
documents are finalized in conjunction with all necessary reviews by Third Parties and design 
standards established.  At the completion of preliminary design, major features of design will have 
advanced and most drawings and other documents will be approximately 30%  complete. 

The completion of Preliminary Design may include, but not be limited to the following:  

(a) All drawings stated or identified.  A list of drawings including standard drawings.  
Most major project elements should appear on the drawings and specifications. 

(b) Performance specifications including technical provisions and Design Criteria. 

(c) The basic layout of all drawings has been completed. 

(d) Facility equipment sizes and locations must be shown on the drawings. 

(e) Status report listing data or information from others that affect completion of 
project scope definition and data or information specifically excluded or missing 
from the documents.  The report shall indicate the impact dates and other direction 
or status. 

3.4 Final Design and Construction. 

3.4.1 Completion of Design. 

Following acceptance by the Owner of the Preliminary Design, detailed construction 
documents shall be prepared and shall include but not be limited to technical drawings, design 
details, schedules, diagrams, calculations, and specifications in general conformance with the CSI 
format setting forth the requirements of the construction of the Work, customarily necessary for 
the use of those in the building trades and as required for regulatory agency approvals, for 
warranties and for Owner operation and maintenance.  Present initial documentation required to 
request deviations from the Owner or Third Party design criteria or standards. 
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In addition, structural calculations, hydrology/drainage reports, construction sequencing, 
and street closure requests.  Interim reviews shall be at 90% approval (pre-final design phase) and 
at 100% completion (final design phase).  The Final Design shall include all completed Preliminary 
Design items. 

3.4.2 Pre-Final Design – Design Development – Construction Documents Phase. 

The Pre-Final Design occurs at approximately the 60% completion when the drawings and 
Specifications are essentially complete.  The plans must show all the details necessary for 
construction and have been coordinated among the various disciplines.  All design review and 
lessons learned comments received from prior reviews shall have-been reviewed and resolved.  
The following items shall be checked during the pre-final design review: 

(a) Applicable design criteria, codes and standards, including Third Party 
requirements. 

(b) Interface requirements with other elements. 

(c) Comments and action items from earlier design reviews. 

(d) Comments and concerns from the external and constructability reviews. 

(e) Cost effectiveness/value engineering.  

(f) Schedule compliance. 

(g) Clarity of intent. 

(h) Standard and directive drawings. 

(i) Adherence to direction provided by the Owner. 

The Pre-Final design provides an opportunity for all participating agencies to review the 
proposed construction to serve as a basis for obtaining concurrence from city, county, state and 
federal agencies, and utilities.  Pre-Final includes all disciplines that are complete and the 
coordination among the various disciplines and the details necessary for construction.  
Incorporation of all previous validated design review comments into the plans and specifications 
occurs at this time. 

Pre-Final Design may include, but not be limited to the following: 

(a) All drawings required for agency review and approval, including permit 
applications. 

(b) Final documentation of all design.  

(c) Complete technical specifications. 

(d) Identification of any identified issues that may impact the schedule or the GMP. 
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(e) List of pre-construction activities to be done by others. 

(f) Preliminary Construction Schedule.  

3.4.3 Final Permit / GMP  Design Set – Construction Documents Phase. 

3.4.3.1 Verification. 

During the final design phase, the Design-Builder shall verify that the concepts and 
information presented and contained in Contract Documents have been followed and Contract 
requirements have been met throughout the development of Project design. 

3.4.3.2 Correction. 

Following the review of the pre-final design submittals and receipt of comments, the 
Design-Builder will revise the drawings to reflect the necessary corrections to comply with 
standards, permits, and other requirements of the contract and conduct comment resolution 
meeting(s) for each submittal.  The Design-Builder will then revise, supplement if necessary and 
resubmit 100% or Final Design plans for approval. 

3.4.3.3 Deliverables. 

The Final Design Package shall include but not be limited to: detailed, 100% complete and 
checked Design Drawings, Project Specifications, reports, supporting calculations and design 
documentation necessary for final Owner and Third Party approval and for construction of the 
Work.  All documentation, including but not limited to: written approval of design deviations from 
Owner or Third Party design standards and/or criteria shall be provided to Owner prior to the Final 
Design. 

This phase will produce all system drawings and specifications required for Third party 
review and approval, including building department approvals and permit applications.  Final 
documentation of all design calculations, complete specifications, geotechnical Design Summary 
Report. 

3.4.4 Design Review Submittals. 

The Design Review Submittals shall be consistent with the Baseline Schedule (and 
updates) and Owner obligations.  The design reviews shall not commence until all required Design-
Builder internal design reviews have been accomplished in accordance with of the general 
requirements.  

Each Design Review Submittal package shall include Design Drawings, Project 
Specifications and supporting data, reports and such information as needed to advance to the next 
stage of design or the start of construction whichever is applicable.  The Design-Builder shall use 
an electronic system to submit drawings/design documents for review and obtain comments from 
reviewers throughout the project.  Review comments (internal and external) will be input to an 
electronic database and shall be tracked to resolution prior to final design approval. 
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Allow thirty (30) calendar days for Owner response to any Design Review.  Allow 
sufficient time for any required Third Party reviews.  Incorporate this schedule into Design-
Builder's Baseline Schedule and provide submittal dates, and report progress and updates in the 
Monthly Updated Schedule.  The Design-Builder shall respond to all Owner and Third Party 
comments within fifteen (15) calendar days of receipt of written comments.  The Design-Builder 
shall show the exact timing of reviews and resolution of comments through the Weekly Progress 
Meetings and in the three week Look-Ahead Schedule. 

3.4.4.1 The Design-Builder Shall Maintain a Written Record of all Formal 
Internal Design Reviews. 

Reports of Design reviews shall be submitted to the Owner within seven (7) calendar days 
of completion of the review.  Items found during reviews, surveillances, or audits by the Design-
Builder or his design team requiring correction shall be documented on comment sheets and 
tracked for resolution by the Design-Builder. 

The Owner may require the Design-Builder to re-submit additional background Design 
Package documents for review where the information submitted is considered insufficient to 
conduct a proper review or actions arising from the Design Review require significant revisions. 

Design-Builder shall bear the time and cost impacts to the Design-Builder for 
resubmissions or revisions arising from the Design Reviews and caused by Design-Builder’s non-
compliance with the Contract requirements or inadequacy or incompleteness of the submittal, 
including the time taken for the Owner to review the revisions.  The Design-Builder shall be 
responsible for submitting all necessary design documents to all applicable agencies or entities 
having jurisdiction over the Project including, but not necessarily limited to, the County of Contra 
Costa and all other applicable agencies.  The Design-Builder shall provide written responses and 
resolutions prior to resubmittal to Owner and third parties for all design submittal review 
comments received by Design-Builder. 

The Design-Builder shall be responsible for addressing and/or incorporating all internal 
and external comments.  The Design-Builder shall provide the Owner a copy of all comments that 
are made and a copy of how each comment has been addressed within seven (7) calendar days. 

3.4.4.2 Design Review – Submittal Review Comments. 

The Design-Builder shall provide written responses and resolutions prior to resubmittal to 
Owner and third parties for all design submittal review comments received by Design-Builder. 

The Design-Builder shall be responsible for addressing and/or incorporating all internal 
and external comments.  The Design-Builder shall provide the copy of all comments that are made 
and a copy of how each comment has been addressed within seven (7) calendar days. 

3.4.4.3 Design Review and Comment Resolution Meetings. 

A joint comment resolution meeting will be scheduled by the Design-Builder to discuss 
responses to the Owner and Third Party review comments and to determine the review comments 
to be incorporated into the design documents.  More than one (1) joint comment resolution meeting 



 

Contra Costa Mosquito and Vector Control District Article 3 – Scope of Work & Responsibilities 
Design-Build Agreement Page 27 

per design submittal may be necessary in order to discuss all design review submittal review 
comments.  The Design-Builder shall prepare meeting notes of the joint comment resolution 
meetings and submit the meeting notes to Owner within five (5) calendar days. 

3.4.4.4 Approval of Final Design Documents. 

When all comments to Final Design Submittal for each Design Package have been 
satisfactorily addressed and all County of Contra Costa and other Third Party or jurisdictional 
approvals obtained, the Owner will sign and indicate on the Final Design documents “Approved 
for Construction”.  This designation is intended to comply with the provisions of Government 
Code 830.6.  The Design-Builder is to obtain all required Third Party and jurisdictional approvals. 

3.4.4.5 Final Design Certification. 

When the final 100% design for a Design Package has been completed, the Design-
Builder’s Design Manager shall submit verification and certification that:  

(a) The Design-Builder has obtained all required Third Party approvals and permits; 

(b) The design documents meet the Contract requirements; and 

(c) The Work shown on the Design Documents is ready for construction to 
completion. 

3.5 Supervision and Construction Procedures. 

3.5.1 Full Time Supervision. 

Design-Builder shall keep on the Work at all times during the progress of the Work, a 
competent, English speaking construction Superintendent satisfactory to the Owner.  The 
Superintendent shall be present on a full-time basis, shall be dedicated exclusively to the Project 
and shall not share superintendency duties with another project or job.  The Superintendent shall 
not be replaced except with written consent of the Owner.  The Superintendent shall represent 
Design-Builder and shall be fully authorized to receive and fulfill any instruction from the 
Inspector, the Owner or any Owner Representative.  All Requests for Information shall be 
originated by the Superintendent and responses thereto shall be given to the Superintendent.  No 
work shall begin on any day by any Subcontractor or other person on the Project Site until 
Superintendent has arrived, nor shall any Work continue during the day after the Superintendent 
has departed from the Project Site.  The Superintendent shall have authority to bind Design-Builder 
through the Superintendent’s acts.  The Superintendent shall have the authority to bind Design-
Builder, and communications given to the Superintendent shall be binding on Design-Builder.  The 
Superintendent’s authority to bind Design-Builder does not extend to agreement to change orders 
which authority will reside in the project representative as set forth in 16.3. Before commencing 
the Work, Design-Builder shall give written notice to Owner of the name and a Statement of 
Qualifications of such superintendent. Superintendent shall not be changed or replaced except 
written consent of Owner, unless a superintendent proves to be unsatisfactory to Design-Builder 
and ceases to be in its employ, in which case, Design-Builder shall notify Owner in writing.  
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Design-Builder shall provide a replacement superintendent approved by the Owner prior to 
performing additional work. 

3.5.2 Staff. 

Notwithstanding other requirements of the Contract Documents, the Design-Builder shall: 
(1) furnish a  competent and adequate staff as necessary for the proper administration, 
coordination, supervision, and superintendence of its portion of the Work; (2) organize the 
procurement of all materials and equipment so that the materials and equipment will  be available 
at the time they are needed for the Work; and (3) keep an adequate force of skilled and fit workers 
on the job to complete the Work in accordance with all requirements of the Contract Documents. 

3.5.3 Right to Remove. 

Owner shall have the right, but not the obligation, to require the removal for good cause 
from the Project of any superintendent, staff member, agent, or employee of Design-Builder, 
Subcontractor, Design Consultant, or any material or equipment supplier. 

3.6 Construction Phase Services. 

3.6.1 General. 

Within the time frame specified in the Notice to Proceed by the Owner, the Design-Builder 
will begin the construction phase of the Project. 

3.6.2 Performance by Qualified Individuals. 

Construction Services shall be performed by Design-Builder and/or by qualified and 
licensed Design-Builders, Subcontractors and Suppliers who are selected, paid and acting in the 
interest of the Design-Builder in accordance with the procedures outlined in the Contract 
Documents.  Design-Builder shall provide or cause to be provided and shall pay for design 
services, labor, materials, equipment, tools, construction equipment and machinery, water, heat, 
utilities, transportation and other facilities and services necessary for proper execution and 
completion of the Work, whether temporary or permanent and whether or not incorporated or to 
be incorporated in the Work.  

3.6.3 Design-Builder’s Means and Methods. 

Design-Builder represents and warrants that it is a sophisticated Design-Builder who 
possesses a high level of experience and expertise in the business administration, construction, 
construction management and superintendence of projects of similar size, complexity and nature 
of this Project. 

The Design-Builder shall supervise and direct the Work, using the Design-Builder’s best 
skill and attention.  The Design-Builder shall be responsible for and have sole control over 
construction means, methods, techniques, sequences, and procedures for coordinating all portions 
of the Work under the Contract, unless the Contract Documents give other specific instructions 
concerning these matters.  If the Contract Documents give specific instructions concerning 
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construction means, methods, techniques, sequences, or procedures, the Design-Builder shall 
evaluate the jobsite safety thereof and, except as stated below, shall be fully and solely responsible 
for the jobsite safety of such means, methods, techniques, sequences, or procedures.  If the Design-
Builder determines that such means, methods, techniques, sequences, or procedures may not be 
safe, the Design-Builder shall give timely written notice within ten (10) calendar days to the 
Owner and shall not proceed with that portion of the Work until such safety concerns are resolved 
by Design-Builder.  If the Design-Builder is then instructed to proceed with the required means, 
methods, techniques, sequences, or procedures without acceptance of changes proposed by the 
Design-Builder, the Owner shall be solely responsible for any resulting loss or damage. 

3.6.4 Design-Builder’s Vicarious Liability. 

Design-Builder shall be responsible to Owner for acts and omissions of Design-Builder’s 
employees, Design Consultants, Consultants, Subcontractors, Sub-subcontractors, and their agents 
and employees, and any other persons or entities performing any of the Work under a direct or 
indirect contract (or other arrangement) with the Design-Builder. 

 

3.7 Labor and Materials. 

3.7.1 Design-Builder to Provide. 

Unless otherwise provided in the Contract Documents, the Design-Builder shall provide 
and pay for labor, material, equipment, tools, staging, storage, sanitation facilities, construction 
equipment and machinery, water, heat, utilities, transportation, and other facilities and services 
necessary for proper execution and completion of the Work whether temporary or permanent and 
whether or not incorporated or to be incorporated in the Work. 

3.7.2 Quality. 

Unless otherwise specified, all materials and equipment to be permanently installed in the 
Project shall be new and shall be of such quality as required to satisfy the standards of the Contract 
Documents.  The Deign Builder shall, if requested, furnish satisfactory evidence as to kind and 
quality of all materials and equipment.  All labor shall be performed by workers skilled in their 
respective trades, and shall be of such quality so that work in accordance with the standards of 
construction set forth in Contract Documents will result. 

3.7.3 Coordination. 

The Design-Builder shall coordinate its Work with that of all others on the Project as well 
as any other ongoing projects that would impact the Work including deliveries, storage, 
installations, and construction utilities.  The Design-Builder shall be responsible for the space 
requirements, locations, and staging of its equipment in areas and locations approved by Owner.  
Where the proper and most effective space requirements, locations, and routing cannot be made as 
indicated in the Contract Documents, the Design-Builder shall meet with all others involved before 
installation to plan the most effective and efficient method of overall installation. 
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3.7.4 Labor Discipline. 

The Design-Builder shall enforce strict discipline and good order among the Design-
Builder’s employees and other persons carrying out the Contract.  The Design-Builder shall not 
permit employment of unfit persons or persons not skilled in tasks assigned to them. 

3.7.5 Skilled Labor. 

None but skilled workmen shall be employed on any portion of the Work.  When required 
in writing by the Owner, the Design-Builder or any Design Consultant, Subcontractor shall 
discharge any person who is, in the reasonable opinion of the Owner, incompetent, unfaithful, 
disorderly or otherwise unsatisfactory, and shall not again employ such discharged person on the 
Work except with the consent of the Owner.  Such discharge shall not be the basis of any claim 
for compensation or damages against the Owner or any of its officers or agents.  

3.7.6 Procurement and Installation of Materials and Equipment. 

Design-Builder shall: (i) place orders for all materials and equipment, taking into account 
current market and delivery conditions necessary to meet the Construction Schedule; (ii) purchase 
and expedite the procurement of long lead time items to obtain their delivery by the required dates; 
and (iii) arrange for alternate sources for the supply of critical materials and equipment to maintain 
the schedule.  Should Design-Builder fail in this duty, Owner reserves the right to order such 
materials and equipment as the Owner may deem advisable to maintain the schedule for the Work 
or the Contract Time and all expenses shall be charged to and paid for by Design-Builder within 
the Contract Sum.  Design-Builder shall keep the Owner informed of the status of procurement 
and shall promptly notify Owner in writing of any materials or equipment which may not be 
available within the time scheduled or necessary for the Project. 

3.8 Warranty and Correction. 

3.8.1 Warranty. 

The Design-Builder warrants to the Owner that: (i) materials and equipment furnished 
under the Contract will be of good quality and new unless otherwise required or permitted by the 
Contract Documents; (ii) the Work will be of good quality and free from defects; (iii) the Work 
will conform to the requirements of the Contract Documents; and (iv) Design-Builder will deliver 
a Project free of stop notice claims, subject to Design-Builder’s receipt of  all undisputed payments 
due under the Contract.  Work not conforming to these requirements, including substitutions not 
properly approved, shall be deemed defective.  Design-Builder’s warranty excludes improper or 
insufficient maintenance, improper operation, or normal wear and tear and normal usage.  If 
required by the Owner, the Design-Builder shall furnish satisfactory evidence as to the kind and 
quality of materials and equipment.  This warranty is not limited by the provisions of Paragraph 
12.2 herein.  The cost of providing all warranties specified in the Contract Documents and 
performing all corrective work relating to such warranties shall be included in the Contract Sum. 
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3.8.2 Commencement of Correction Periods. 

In accordance with Paragraph 12.2 herein, in addition to warranties required elsewhere in 
the Contract Documents, and except with respect to any special extended warranties, Design-
Builder shall, and hereby does, warrant all Work for a one-year warranty period, starting from the 
date of final completion of the entire Work, unless a longer period of time is prescribed by law or 
required by special provisions elsewhere in the Contract Documents and shall repair or replace 
any and all such Work, together with any other Work which may be displaced in so doing, that 
may prove defective in workmanship and/or materials, without expense whatsoever to Owner.  
Warranty periods do not commence at substantial completion or when a particular subcontractor’s 
work is complete. 

3.8.3 No Limitation. 

Nothing contained in this Paragraph shall be construed to establish a period of limitation 
with respect to other obligations that the Design-Builder might have under the Contract 
Documents.  Establishment of the one-year period for correction of Work relates only to the 
specific obligation of the Design-Builder to correct the Work, and has no relationship to the time 
within which the obligation to comply with the Contract Documents may be sought to be enforced, 
nor to the time within which proceedings may be commenced to establish the Design-Builder’s 
liability with respect to the Design-Builder’s obligations other than specifically to correct the 
Work.  Neither the making of Final Payment nor the use or occupancy of the Work, in whole or in 
part, by Owner, shall constitute acceptance of Work not in accordance with the Contract 
Documents or relieve the Design-Builder from liability for faulty or defective Work. 

3.8.4 Overlap. 

Where any warranties provided under the Contract Documents overlap, conflict, or are 
duplicative, Design-Builder shall be bound by the more stringent requirements.  

3.8.5 Owner’s Right to Correct. 

If Design-Builder fails to commence corrections within three (3) business days after 
receipt of written notice of a defect, failure, or abnormality of the work, Owner, under the 
provisions of Article 12 herein, may proceed to have defects repaired and made good at the expense 
of Design-Builder.  If, in the opinion of the Owner, defective work creates a dangerous condition 
or requires immediate correction or attention to prevent further loss to the Owner or to prevent 
interruption of operations of the Owner, the Owner may take immediate action, give notice, make 
such correction, or provide such attention and the cost of such correction or attention shall be 
charged against the Design-Builder.  Such action by the Owner will not relieve the Design-Builder 
of the warranties provided in this Article or elsewhere in the Contract Documents.  In the event of 
an emergency where in the judgment of the Owner, delay could cause serious loss or damages, 
repairs or adjustments may be made by the Owner, without giving notice to the Design-Builder, 
and the cost of the work shall be paid by the Design-Builder. 
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3.8.6 Procurement and Assignment of Warranties. 

Design-Builder shall obtain in the name of Owner, or transfer or assign to Owner or 
Owner’s designee prior to the time of Final Completion of the Work, any and all warranties or 
guarantees which Design-Builder is required to obtain pursuant to the Contract Documents and 
which Design-Builder obtained from any other person or entity other than Design-Builder 
including, but not limited to, Subcontractors and manufacturers, and further agrees to perform the 
Work in such a manner so as to preserve any and all such warranties.  Design-Builder shall secure 
written warranties from all Subcontractors in the form approved by Owner.  Design-Builder and 
its Consultants and Subcontractors shall offer any warranty upgrades or extensions that are offered 
by manufacturers of any equipment or system in the Project to the Owner. 

3.8.7 Survival of Warranties. 

The provisions of this Paragraph 3.9 shall survive Design-Builder’s completion of the 
Work or termination of Design-Builder’s performance of the Work. 

3.9 Taxes. 

3.9.1 Payment. 

The Design-Builder shall pay all applicable federal, state, and local sales, consumer, use, 
and similar taxes for the labor, materials or services provided by the Design-Builder for the Work 
and such taxes shall be included in the Contract Sum. 

3.9.2 Liability for Employee Payments. 

Design-Builder accepts full liability for the payment of any and all contributions, 
deductions, or taxes for social security, unemployment insurance, old age and survivor’s benefits, 
medical and health benefits, or for any other purpose now or hereafter imposed under any 
applicable law measured by the wages, salary or other remuneration paid to persons employed by 
or on behalf of Design-Builder for the Work.  Design-Builder covenants and agrees to observe and 
fully comply with all Applicable Law, including procurement of any necessary occupational 
licenses, permits and inspection certificates. 

3.10 Permits, Fees and Notices. 

3.10.1 Responsibility for Permits and Fees. 

Prior to execution of the Agreement, the Owner and Design-Builder shall identify all 
necessary permits, certificates, licenses, and fees required to complete the Work.  The Owner shall 
pay for all permits, certificates, governmental fees, licenses, and inspections which are necessary 
for proper execution of the Work, or which are customarily secured after execution of the Contract, 
including, but not limited to, all permanent utility connections.  If, for expediency, Design-Builder 
advances the fees, Design-Builder shall submit to Owner copies of receipts for reimbursement 
without mark-up. 



 

Contra Costa Mosquito and Vector Control District Article 3 – Scope of Work & Responsibilities 
Design-Build Agreement Page 33 

3.10.2 Notices. 

The Design-Builder shall comply with and give notices required by laws, ordinances, rules, 
regulations, and lawful orders of public authorities applicable to performance of the Work. 

3.10.3 Construction Contrary to Law. 

If the Design-Builder performs any Work when the Design-Builder knows or should have 
reasonably known it would be contrary to applicable law, Design-Builder shall assume full 
responsibility therefore and shall bear all costs directly or indirectly attributable to the correction 
of the Work. 

3.11 Design-Builder’s Key Personnel, Design Consultants and Subcontractors. 

3.11.1 Design-Builder’s Key Personnel. 

Design-Builder represents to Owner that certain key personnel, including, but not limited 
to, the Design-Builder’s Project Manager, Design Manager, Superintendent, Construction 
Manager, Lead Civil Engineer, Lead Structural Engineer, Quality Control Manager, and Safety 
Manager, shall not be changed without approval by Owner and will perform services required by 
the Contract Documents. 

3.11.2 Changes in Design-Builder’s Key Personnel, Design Consultants and 
Subcontractors. 

Design-Builder understands and acknowledges that its selection by Owner was, in part, 
based on the Design-Builder’s Design Consultants, Subcontractors, and key personnel.  Design-
Builder shall not make changes to its Design Consultants, key personnel or Subcontractors, or 
reduce their responsibilities for this Project without the prior written approval of the Owner.  Prior 
to making any changes to the key personnel, Design Consultants or Subcontractors, the Design-
Builder shall submit the qualifications and experience of the Design-Builder’s proposed 
replacement for the Owner’s approval.  If Owner determines, with good cause, that the 
performance of any person or entity employed by Design-Builder is unsatisfactory, then at the 
written request of Owner, Design-Builder shall remove, reassign, or replace such individual or 
entity. 

3.11.3 Qualifications and Licenses. 

Work furnished by or on behalf of Design-Builder shall be performed by persons: (i) 
qualified to perform the Work assigned to them; (ii) licensed to practice their respective trades or 
professions where required by Applicable Law in the State where the Project is located; and (iii) 
who shall assume professional responsibility for any design documents furnished by them.  
Design-Builder’s key personnel, Design Consultants and Subcontractors shall be experienced in 
projects of similar nature and complexity to the Project. 

3.12 Design-Builder’s Schedules. 
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3.12.1 Project Schedule. 

Design-Builder wall prepare and submit to Owner a Baseline Project Schedule for the 
Work which will be approved by the Owner.  Any revisions or updated to the Schedule are subject 
to review and approval by Owner. 

3.12.2 Format. 

The Project Schedule shall be in a detailed precedence critical path management (“CPM”) 
or Primavera-type format, which shall also: (i) provide a graphic representation of all activities 
and events that will occur during performance of the Work; (ii) identify each phase of design, 
construction and occupancy; (iii) set forth dates that are critical in ensuring the timely and orderly 
completion of the Work in accordance with the requirements of the Contract Documents; and (iv) 
identify the date of Substantial Completion.  At a minimum the Project Schedule shall depict the 
schedule for Work on a discipline by discipline and trade by trade basis and tasks within each 
discipline and trade. 

3.12.3 Updates. 

With each Application for Payment submitted by Design-Builder (other than the final 
Application for Payment), the Design-Builder shall submit to the Owner an updated Project 
Schedule revised to indicate the portion of the Work executed, all progress slippages, corrective 
actions taken, or slippage carry-over, for all anticipated delays or difficulties, and all other 
information required to accurately present the actual status of the progress of the Work as of the 
date of the Application for Payment.  In the event any update to the Project Schedule indicates any 
delays to the Contract Time that are the fault of Design-Builder or others for whom Design-Builder 
is responsible, the Design-Builder shall propose an affirmative plan to correct the delay, including 
overtime and/or additional labor, if necessary. 

3.12.4 Rain Delays. 

In scheduling the Work, Design-Builder shall allot sufficient time to account for the 
number of work days, by month, set forth in Article 8 herein, for which the effects of normal 
rainfall are expected to prevent Work. 

3.13 Documents and Samples at the Site. 

3.13.1 As-Built and Record Documents. 

Design-Builder shall maintain at the Project Site and shall make available to Owner, one 
copy of the Construction Documents, Shop Drawings, Product Data, Samples and mock-ups, 
permits, inspection reports, test results, daily logs, schedules, subcontracts, and purchase orders in 
good order (the “Record Documents”).  The Record Documents shall include a set of “As-Built” 
Construction Documents, which shall be continuously updated during the prosecution of the Work.  
The prints for “As-Built” Construction Documents will be a set of blackline prints produced by 
Design-Builder and approved by Owner at the start of construction.  Design-Builder shall maintain 
said set in good condition and shall use colored pencils to mark up said set with “record 
information” in a legible manner to show: (i) deviations from the Owner-approved Construction 
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Documents made during construction; (ii) details in the Work not previously shown; (iii) changes 
to existing conditions or existing conditions found to differ from those shown on any existing 
Construction Documents; (iv) the actual installed position of equipment, piping, conduits, and all 
other elements of the Project;` and (v) such other information as Owner may reasonably request.  
In addition, Design-Builder shall continuously update its Construction Documents in CADD 
format. 

 

 

3.14 Shop Drawings, Product Data and Samples. 

3.14.1 Shop Drawings. 

Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the 
Work by the Design-Builder or a Subcontractor, Sub subcontractor, manufacturer, supplier, or 
distributor to illustrate some portion of the Work. 

3.14.2 Product Data. 

Product Data are illustrations, standard schedules, performance charts, instructions, 
brochures, diagrams, and other information furnished by the Design-Builder to illustrate materials 
or equipment for some portion of the Work. 

3.14.3 Samples. 

Samples are physical examples which illustrate materials, equipment, or workmanship and 
establish standards by which the Work will be judged. 

3.14.4 Purpose. 

Shop Drawings, Product Data, Samples, and similar submittals (“Submittals”) are not 
Contract Documents.  The purpose of these Submittals is to demonstrate for those portions of the 
Work for which submittals are required by the Contract Documents the way by which the Design-
Builder proposes to conform to the information given and the design concept expressed in the 
Contract Documents, and to allow for coordination between the Project participants.  The Design-
Builder shall designate with sufficient advance notice which submittals require any action by the 
Owner, allowing sufficient time for action by the Owner so as to not delay the Project.  
Informational submittals upon which the Owner is not expected to take responsive action will be 
identified by the Design-Builder. 

3.14.5 Painting Submittals. 

No painting work that may be required shall be performed without approval of the colors 
by the Owner through the presentation of a mockup prepared by the Design-Builder and its 
painting subcontractor. 
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3.15 Use of Site. 

3.15.1 Coordination. 

Design-Builder expressly acknowledges that Owner, its own forces, and Owner’s Separate 
Contractors may be working simultaneously with Design-Builder on the Project during certain 
periods of time in certain portions of the Project Site.  Design-Builder and Owner will take all 
steps necessary in connection with the construction Work not to interfere with the use and 
occupancy of the Project Site by Owner’s Separate Contractors and personnel to minimize any 
interruption of services to such persons, including, without limitation, utilities, ingress and egress, 
and parking.  Design-Builder and Owner mutually agree to coordinate its construction activities 
with all others performing work on the Project Site, including deliveries, storage, and installation. 

3.15.2 Security. 

The Design-Builder shall be responsible for providing security at the site of the Work with 
all such costs included in the Contract Sum.  A temporary fence shall surround the Project Site, 
including the staging area and lay-down area, where required unless otherwise requested by 
Owner.  In addition, the Design-Builder shall take all necessary precautions and provide 
enclosures, barricades, security guards, signs, notices, shoring, bracing, passageways, lights, and 
such other materials, equipment, and services as may be required (including, without limitation, 
such protections as may be required by applicable laws). 

3.15.3 Parking, Lay-Down Areas and Site Office. 

The Design-Builder shall coordinate with the Owner and obtain all construction related 
parking, lay-down areas and location of any site office (“Construction Facilities”) and temporary 
sanitation facilities.  The cost of all Design-Builder related Construction Facilities shall be 
included in the Contract Sum. 

3.16 Responsibility for Environmental Compliance. 

Design-Builder shall be responsible for the performance of all environmental mitigation 
measures (which term shall be deemed to include all requirements of environmental approvals and 
similar governmental approvals, regardless of whether such requirements would be considered to 
fall within a strict definition of the term) for the Project. The Contract Price includes compensation 
for Design-Builder's performance of all such mitigation measures. Design-Builder is required to 
monitor the progress of performance of environmental mitigation measures and to provide periodic 
reports to Owner as may be set forth in any mitigation monitoring program. 

3.17 Cleaning Up. 

3.17.1 Continuous Obligations. 

The Design-Builder shall keep the Project Site and surrounding area free from 
accumulation of waste materials or rubbish at all times.  As construction is completed on a daily 
basis, paved surfaces adjoining the Project shall be broomed clean and other surfaces of the Project 
Site raked clean.  If the Design-Builder defaults or neglects to maintain the Project free from 
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accumulation of waste and rubbish as set forth above, and fails within a forty-eight (48) hour 
period after receipt of oral notice, subsequently confirmed in writing, to commence and continue 
correction of such default or neglect with diligence and promptness, the Owner may after such 
forty-eight (48) hour period, immediately, without prejudice to other remedies the Owner may 
have, correct such deficiencies.  In such case, an appropriate Construction Work Directive shall be 
issued deducting from payments then or thereafter due the Design-Builder the cost of correcting 
such deficiencies.  If payment then or thereafter due the Design-Builder is not sufficient to cover 
such amounts, the Design-Builder shall pay the difference to the Owner on demand. 

3.17.2 Design-Builder and its Subcontractors shall: 

(a) Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean 
and orderly condition. 

(b) Remove waste materials, debris, and rubbish rom site and dispose off site legally. 

(c) Design-Builder shall take appropriate action to insure that no dust originates from 
the Project Site. 

(d) Spoil sites shall not be located where spoil shall be washed back into a street gutter, 
storm drain, runoff conveyance or ocean. 

(e) Water containing mud, silt, or other pollutants from activities, shall not be allowed 
to enter the storm sewer system or placed in locations that may be subject to storm 
runoff. 

(f) Any equipment or vehicles driven and/or operated within or adjacent to a street 
gutter, storm drain, or runoff conveyance shall be checked and maintained daily to 
prevent leaks of materials that if introduced to water could be deleterious to aquatic 
life. 

(g) No debris, soil, silt, sand, bark, slash, sawdust, rubbish, cement or concrete or 
washings thereof, oil or petroleum products or other organic or earthen material 
from any construction, or associated activity or whatever nature shall be allowed to 
enter into or placed where it may be washed by rainfall or runoff into waters of the 
State. When operations are completed, any excess materials or debris shall be 
removed from the work area. 

(h) Design-Builder shall comply with all litter and pollution laws. All Subcontractors 
and Sub-subcontractors, and their employees, shall also obey these laws and it shall 
be the responsibility of the Design-Builder to insure compliance. 

3.17.3 Water Pollution Control. 

To the extent necessary, Design-Builder shall be responsible for the preparation of a Storm 
Water Pollution Prevention Plan (SWPPP) and implementation of minimum Best Management 
Practices (BMPs) as required for the execution of the work under the Contract Documents.  
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Design-Builder is directed to comply with applicable requirements of the BMPs to reduce 
pollutants from entering the storm drain system. 

Design-Builder shall maintain copies of these BMP fact sheets (guidance paper) at the 
Project Site and shall make these fact sheets available during construction activities. Best 
Management Practices shall be defined as any program, technology, progress, siting criteria, 
operating method, measure, or device that controls, prevents, removes, or reduces pollution. These 
BMPs have been selected from the California Storm water Best Management Practice Handbook 
- Municipal, Construction, and Industrial & Commercial Volumes.  These handbooks contain a 
full description of each BMP and provide for its implementation. 

3.17.4 Additional BMPs. 

Design-Builder may be required to implement additional BMPs as a result of a change in 
actual field conditions, Design-Builder activities, or construction operations.  Design-Builder shall 
select the appropriate and necessary BMPs in order to achieve the BMP objective. 

3.17.5 Final Completion. 

At the earliest opportunity but no later than at Final Completion of the Work, the Design-
Builder shall immediately remove from and about the Project waste materials, rubbish, the Design-
Builder’s tools, construction equipment, machinery, and surplus materials. 

3.18 Access to Work. 

The Design-Builder shall provide the Owner and its respective representative’s access to 
the Work in preparation and progress wherever located. 

3.19 Royalties, Patents and Copyrights. 

3.19.1 Royalties and License Fees. 

The Design-Builder shall pay all royalties and license fees. 

3.19.2 Infringement. 

Should the Design-Builder become aware of or receive notice of potential infringement of 
any intellectual property right related to the Project, regardless of the source of that awareness or 
notice, the Design-Builder shall (a) immediately cease the copying and any other activity which is 
the potential source of infringement; and within seven (7) calendar days (b) investigate the 
potential infringement; (c) submit to the Owner copies of all documents relating to that awareness, 
the notice, or the object thereof; and (d) issue to the Owner a complete written response and 
analysis of the potential infringement and the course of action recommended by the Design-
Builder. 



 

Contra Costa Mosquito and Vector Control District Article 3 – Scope of Work & Responsibilities 
Design-Build Agreement Page 39 

3.19.3 Defend Suits. 

The Design-Builder shall defend suits or claims for infringement of copyrights and patent 
rights and shall indemnify and hold the Owner harmless from loss on account thereof, but shall 
not be responsible for such defense or loss when a particular design, process, or product of a 
particular manufacturer or manufacturers is required by the Contract Documents or where the 
copyright violations are contained in Construction Documents, or other documents prepared by or 
on behalf of the Owner. 

3.20 Indemnification. 
 
To the maximum extent permitted by law, and except as provided for in this Section 3.20, 

the Design-Builder shall fully indemnify, hold harmless, and defend the Owner, its directors, 
officers, employees, agents, representatives and their successors and assigns (“Indemnitiees”) from 
and against any and all demands, liability, loss, suit, claim, action, cause of action, damage, cost, 
judgment, settlement, decree, arbitration award, stop notice, penalty, loss of revenue, and expense 
(including any fees of accountants, attorneys, experts or other professionals, and costs of 
investigation, mediation, arbitration, litigation and appeal), in law or in equity, of every kind and 
nature whatsoever, arising out of or in connection with, resulting from or related to, or claimed to 
be arising out of Work performed by Design-Builder, or any of its officers, agents, employees, 
Subcontractors, sub-Subcontractors, Design Consultants, or any person for whose acts any of them 
may be liable regardless of whether such claim, suit or demand is caused, or alleged to be caused, 
in part, by an Indemnitee, including, but not limited to: 

(a) Bodily injury, emotional injury, sickness or disease, or death to any persons; 

(b) Failure of Design-Builder, its Design Consultants or its Subcontractors to comply 
with the provisions for insurance; 

(c) Failure to comply with any applicable law, statute, code, ordinance, regulation, 
permit or order; 

(d) Misrepresentation, misstatement, or omission with respect to any statement made 
in or any document furnished by the Design-Builder in connection therewith; 

(e) Breach of any duty, obligation, or requirement under the Contract Documents; 

(f) Claims arising out of failure to protect the property, property damage or use and 
enjoyment of any utility provider, adjacent property owner or any other person or 
entity; or 

(g) Failure to make payment of all employee benefits, prevailing wages or any 
applicable labor code requirements 

This indemnity provision is effective regardless of any prior, concurrent or subsequent 
active or passive negligence by Indemnitees, except that, to the limited extent mandated by 
California Civil Code section 2782, the Design-Builder shall not be responsible for liabilities 
which arise from the sole or active negligence or willful misconduct of Indemnitees.  The 
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obligation as set forth above shall not be restricted in any way by any limitation on the amount or 
type of damages alleged, including strictly financial damage claims. 

By way of limitation, with respect to “design professional” liability, as that term is defined 
by California Civil Code section 2782.8(c), relative to Design-Builder’s work as a design 
professional, the indemnification obligations set forth in this Section 3.20 shall only apply to 
claims that arise out of, pertain to, or related to, directly or indirectly, in whole or in part, the 
negligence, recklessness, or willful misconduct of Design-Builder, as well as any sub-consultant, 
anyone directly or indirectly employed by them, or anyone that they control (“Design-Builder Sub-
Professionals”), performing work as a design professional, except: those arising from the sole 
negligence, active negligence, or willful acts of Owner; and does not apply to any passive 
negligence of Owner unless caused at least in part by the Design-Builder or Design-Builder Sub-
Professionals. No Limitations. 

In claims against any Indemnitee by an employee of the Design-Builder, a Subcontractor, 
anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the 
indemnification obligation shall not be limited by a limitation on amount or type of damages, 
compensation, or benefits payable by or for the Design-Builder or a Subcontractor under workers’ 
compensation acts, disability benefit acts, or other employee benefit acts. 

3.20.1 Stop Payment Notice Claims. 

Should any Subcontractor, Design Consultant, supplier, or other person claiming by or 
through the Design-Builder or any such Design Consultant, Subcontractor or supplier, or any of 
them, make a record, file, or maintain any action on or respecting a claim of stop payment notice, 
relating to the Work, if not the result of Owner’s failure to make payments due under this 
Agreement, the Design-Builder shall immediately and procure, furnish, and record appropriate 
statutory release bonds which will extinguish or expunge such stop notice.  If not bonded around, 
Owner shall withhold 125% of the amount of the Stop Payment Notice until released. 

3.21 Coordination with Neighboring Property. 

To the extent required, Design-Builder shall coordinate with affected property owners, 
businesses, tenants, and their customers and contractors to provide access to neighboring property 
and shall implement measures to minimize disruption to operations and occupancy of neighboring 
property owners, businesses, tenants, and their customers and contractors. 

3.22 Value Engineering, Substitution, Cost Analysis, Constructability and Coordination 
Review. 

3.22.1 Value Engineering. 

Upon request by Owner, Design-Builder shall provide value engineering recommendations 
for alternatives to construction means and methods of performing the Work as well as substitution 
of materials.  The purpose of value engineering is to assist in achieving all of the Owner’s design 
objectives including, without limitation, the time of construction, Construction Cost, functional 
performance and aesthetic goals.  Factors that the Design-Builder shall consider in making such 
recommendations include, without limitation, site use, newly-developed/state-of-the-art building 
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materials, equipment and systems, availability of labor, methods of construction and other similar 
items benefiting from evaluation prior to the completion of the Drawings and Specifications.  
Particular attention shall be given to alternate design proposals, possible cost savings and time 
savings, and identification of options that will maximize the benefits that the Owner will derive 
from the completion of the Work.  If requested by the Owner, the Design-Builder shall prepare a 
specific analysis of the cost-effectiveness and performance capabilities of any building system or 
component specified for the Work.  Design-Builder shall also make recommendations on site 
logistics and any other studies that are required to complete the Work successfully.  Design-Builder 
acknowledges that it will not rely on or act on any value engineering proposals or substitution 
request unless approved in writing by the Owner.  Owner is under no obligation to accept any 
value engineering proposal or substitution request submitted by Design-Builder. 

3.22.2 Submission of Proposals. 

Design-Builder shall submit each value engineering proposal or substitution request to the 
Owner in writing in accordance with Paragraph 3.4 of this Agreement.  Design-Builder shall 
proceed with performance of the Work as required by the Contract Documents and shall not 
modify such requirements in accordance with any value engineering proposal or substitution 
request unless the Owner, in a Change Order or Construction Work Directive, accepts such 
proposal or request. 

3.22.3 Construction Feasibility and Coordination. 

On at least a monthly basis or such other intervals identified in the Contract Documents, 
Design-Builder shall meet with the Owner, its Separate Design-Builders (if any) and Owner’s 
Project Manager to coordinate the Contract Documents, for the purpose of continuing construction 
feasibility, identifying conflicts, missing information or gaps in the planned Scope of Services and 
to take appropriate action to ensure the full scope of intended Work is performed efficiently and 
economically. 

3.23 Peer Review. 

Design-Builder is aware and agrees that the Owner has the right to submit the preliminary 
or final design documents at any state to independent reviewers.  Design-Builder agrees to fully 
cooperate, and to contractually secure the agreement of its SubDesign-Builders furnishing such 
design to cooperate with such reviewers and to respond to comments made by such reviewers, as 
Owner deems appropriate.  The obligation to cooperate with independent reviewers includes 
responding in an objective professional manner to requests for information of such reviewers, 
entering into a dialogue with the reviewer regarding the comments of the reviewers and modifying 
or supplementing the documents as may be required by Owner in its reasonable discretion.
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ARTICLE 4  
ADMINISTRATION OF THE CONTRACT 

4.1 Owner’s Representative and Project Manager. 

4.1.1 Authority. 

The Owner’s Representative has the authority to recommend or deny approval of all 
commercial matters (time, money, and interpretation of the contract) pertaining to the Contract.  It 
is acknowledged, however, that any and all changes to the Contract Sum, or approved of Change 
Orders and Change Order Requests require approval of Owner’s Board, authorizing execution by 
Owner’s Representative or designee. 

4.2 Administration of the Contract. 

4.2.1 Site Visits. 

The Owner’s Representative will visit the site at intervals appropriate to the stage of the 
Design-Builder’s operations or at such intervals otherwise agreed in writing by Owner to become 
familiar with and to keep the Owner informed about the progress and quality of the portion of the 
Work completed.  Based on these site visits, the Owner’s Representative will keep the Owner 
informed of the progress and quality of the Work and will advise the Design-Builder of any 
observed defects and deficiencies in the Work for correction by the Design-Builder.  

4.2.2 No Estoppel. 

Neither the Owner nor its Representative will be responsible for the Design-Builder’s 
failure to perform the Work in accordance with the requirements of the Contract Documents.  The 
Owner and its representative will not be responsible for acts or omissions of the Design-Builder, 
Design Consultants, Subcontractors, or their agents or employees, or any other persons or entities 
performing portions of the Work.  Approval and/or acceptance of all or any portion of the Work 
shall in no way relieve the Design-Builder from its obligation to construct each portion of the Work 
in accordance with the Contract Documents and the Owner shall not be estopped or otherwise 
prevented from asserting any claim it might have against the Design-Builder as a result of any such 
acceptance or approval.  

4.2.3 Certificates for Payment. 

Based on an evaluation of the Design-Builder’s Applications for Payment, the Owner’s 
Representative will review and certify the amounts due the Design-Builder and will issue 
Certificates for Payment in such amounts. 

4.2.4 Rejection of Work Testing and Inspection. 

The Owner will have authority to reject Work that does not conform to the Contract 
Documents.  Whenever the Owner considers it necessary or advisable, they will have authority to 
require inspection or testing of the Work in accordance with Paragraph 13.5 below, whether or not 
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such Work is fabricated, installed or completed.  However, neither this authority nor a decision 
made in good faith either to exercise or not to exercise such authority shall give rise to a duty or 
responsibility of the Owner to the Design-Builder, Design Consultants, Subcontractors, material 
and equipment suppliers, their agents or employees, or other persons or entities performing 
portions of the Work. 

4.2.5 Contract Modifications. 

The Owner’s Program Manager will prepare Change Orders and Construction Change 
Directives.  

4.2.6 Substantial Completion and Project Closeout. 

The Owner’s Representative will conduct inspections to determine the date or dates of 
Substantial Completion and the date of Final Completion, will receive and forward to the Owner, 
for the Owner’s review and records, written warranties and related close out documents required 
by the Contract and assembled by the Design-Builder, and will issue a final Certificate for Payment 
upon Design-Builder’s satisfaction of the requirements of the Contract Documents.  

4.3 Claims and Disputes.  This Section is intended as a summary of the provisions of Chapter 
9 (commencing with Section 9201) of Part 1 of Division 2 and, to the extent applicable, Article 
1.5 (commencing with Section 20104) of Chapter 1 of Part 3 of Division 2 of the Public Contract 
Code (“Claims Resolution Statutes”) and is subject to the actual provisions of the Claims 
Resolution Statutes.  To the extent the provisions set forth herein conflict with the procedures 
required for construction claims in the aforementioned authority, the statutory requirements shall 
control. 

4.3.1 Definition. 

The term “Claim” or “Claims” shall mean a separate demand by the Design-Builder for: 
(i) a time extension, including, without limitation, for relief from damages or penalties for delay 
assessed by Owner; (ii) payment by Owner of money or damages arising from Work done by or 
on behalf of the Design-Builder pursuant to this Contract and payment of which is not otherwise 
expressly provided or the Design-Builder is not otherwise entitled to; or (iii) an amount the 
payment of which is disputed by the Owner. 

4.3.2 Notice and Time Limits on Claims. 

If the Design-Builder wishes to make a Claim for an increase in the Contract Sum or an 
extension of the Contract Time, the Design-Builder shall give the Owner written notice thereof 
within ten (10) calendar days after the occurrence of the event giving rise to such Claim.  The 
written notice must comply with the requirements of this Article 4 and Article 8, if applicable, 
herein.  This notice shall be given by the Design-Builder before proceeding to execute Work 
affected by the event, except in an emergency endangering life or property, in which case the 
Design-Builder shall proceed in accordance with Article 10 below.  Owner shall conduct a 
reasonable review of the claim and endeavor, within a period not to exceed 45 days, provide 
Contractor with a written statement identifying what portion of the claim is disputed and what 
portion is undisputed. 
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4.3.3 Resolution. 

A Change Order or Construction Change Directive will be issued to Design-Builder within 
a reasonable period of time, in no event greater than 60 days, after Owner’s approval of any 
undisputed portion of a Claim specifying the additional cost and/or time, if any. 

4.3.4 Continuing Contract Performance. 

No Work shall be delayed or postponed pending resolution of any disputes or 
disagreements except as the Parties may otherwise agree in writing.  Pending final resolution of a 
Claim, the Design-Builder shall proceed diligently with performance of the Contract and the 
Owner shall continue to make payments for undisputed Work in accordance with the Contract 
Documents.  In the event of disputed work, Owner shall have the right to unilaterally issue a 
Construction Change Directive and Design-Builder shall continue performance pending resolution 
of the dispute and shall maintain the accounting and cost data described in Paragraph 7.4 herein.  

4.3.5 Claims for Changed, Concealed, or Unknown Conditions. 

The Design-Builder shall notify the Owner of the following Project Site conditions in 
writing within ten (10) calendar days upon their discovery and before they are disturbed; 

(a) Subsurface or latent physical conditions differing materially from those identified 
in Design-Builder’s reasonable investigations and included in the Contract 
Documents; 

(b) Unknown physical conditions of an unusual nature differing materially from those 
ordinarily encountered and generally recognized as inherent in the Work of the 
character being performed; 

(c) Material differing from that represented in the Contract Documents which the 
Design-Builder believes may be hazardous waste, as defined in the California 
Health and Safety Code, that is required to be removed to a Class 1, Class 2, or 
Class 3 disposal site in accordance with the provisions of existing law; and 

(d) Any unidentified biological or archeological conditions. 

The Owner will promptly investigate unknown conditions or conditions which appear to 
be concealed.  If the Owner determines that the conditions fall within one of the four categories 
set forth above and will materially affect the cost or time to complete the Work, a Change Order 
or Construction Change Directive will be issued adjusting the compensation for such portion of 
Work in accordance with the requirements of the Contract Documents.  If the Owner determines 
that the conditions do not justify an adjustment in the Contract Sum and/or the Contract Time, the 
Design-Builder will be notified in writing.  Should the Design-Builder disagree with the decision, 
it may submit a written notice of potential claim to the Owner before commencing the disputed 
Work.  In the event of such a dispute, the Design-Builder shall not be excused from any scheduled 
completion date provided by the Contract Documents and shall proceed with all Work to be 
performed under the Contract Documents.  The Design-Builder’s failure to give notice of changed 
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conditions within ten (10) calendar days of their discovery and before they are disturbed shall 
constitute a waiver of all Claims in connection therewith. 

4.3.6 Claims for Additional Cost and/or Time. 

4.3.6.1 General. 

If Design-Builder wishes to make a Claim for an increase in the Contract Sum and/or 
Contract Time, Design-Builder shall provide written notice within ten (10) calendar days, as 
provided in Subparagraph 4.3.2 herein, before proceeding to execute the Work.  Prior notice is not 
required for claims relating to an emergency endangering life or property arising under Article 10.  
If the Design-Builder believes additional cost is involved for reasons including, but not limited to: 
(i) any written interpretation pursuant to Subparagraph 4.2.4 above; (ii) a verbal order for a change 
in the Work as more specifically described in Subparagraph 7.5.2 below; (iii) failure of payment 
by the Owner; or (iv) any order by the Owner to stop Work where the Design-Builder was not at 
fault, Claims shall be filed in accordance with the procedures established herein.  To the extent a 
subcontractor, or lower tier subcontractor, lacks legal standing to assert a claim against Owner 
because of a lack of privity of contract, Design-Builder may present to Owner a Claim on behalf 
of the subcontractor. 

4.3.6.2 Content of Written Notice. 

Design-Builder shall waive all rights to assert a Claim for additional cost and/or time unless 
such notice is given as required in this paragraph.  The written notice shall set forth: 

(a) The date of the event or occurrence giving rise to the claim and, if applicable, the 
date when the event ceased; 

(b) The nature of the event or occurrence and reasons for which the Design-Builder 
believes additional cost and/or Time will or may be due; 

(c) The nature of the cost and/or time involved; 

(d) Design-Builder’s plan for mitigating such costs and/or delay; 

(e) If ascertainable, the amount of the potential costs and length of potential delay and 
if not ascertainable, the Design-Builder’s best estimate of Cost and/or Time and 

(f) Reasonable documentation to support the Claim. 

4.3.6.3 Remedies Related to Delays. 

(a) For Claims relating to extensions of Contract Time due to Compensable Owner-
Caused delays, as described in Subparagraph 8.3.2 below, Design-Builder may be 
entitled to an equitable adjustment of the Contract Sum and Contract Time, 
provided Design-Builder otherwise complies with this Paragraph 4.3. 
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(b) For Claims relating to extensions of Contract Time due to Non-Compensable Force 
Majeure events, as described in Subparagraph 8.3.1.1 below, Design-Builder shall 
not be entitled to an equitable adjustment of the Contract Time. 

(c) For Claims relating to extensions of the Contract Time due to unforeseeable rain 
delays, Design-Builder shall not be entitled to an adjustment of the Contract Time 
unless and until the number of unworkable days due to the effects of rain exceed 
the number of days set forth in Paragraph 8.3 below. 

4.4 Dispute Resolution – Meet and Confer. 

The parties agree to meet and confer in good faith to resolve any problems, disagreements 
or disputes that may arise under this Agreement, and Design-Builder may demand in writing, sent 
via registered or certified mail, return receipt requested, a meet and confer for settlement of any 
disputed portions of their Claim.  Upon receipt of such demand, Owner shall schedule a meet and 
confer within 30 days.  Any dispute remaining after such meeting shall go to mediation as specified 
herein, upon the initiation by a party. 

4.5 Mediation. 

4.5.1 Mediation is Condition Precedent to Other Actions. 

Any claim, dispute, or other matter in question arising out of or related to this Agreement 
shall be subject to mediation as a condition precedent to arbitration or the institution of legal or 
equitable proceedings by either party. 

4.5.2 Mediation Rules. 

The Owner and Design-Builder shall endeavor to resolve claims, disputes and other matters 
in question between them by mediation which, unless the parties mutually agree otherwise, shall 
be in accordance with the Construction Industry Mediation Rules of the American Arbitration 
Association currently in effect, unless the Parties agree to submit the matter to mutually agreeable 
neutral. 

4.5.3 Initiation of Mediation. 

Request for mediation shall be filed in writing with the other party to this Agreement and 
with the American Arbitration Association.  Owner and Design-Builder shall agree on a mediator 
within 10 working days after the disputed portion of the claim has been identified in writing.  If 
the parties cannot agree on a mediator, each party shall select a mediator, at their own respective 
cost and expense, and those mediators shall select a qualified neutral third party to mediate with 
regard to the disputed portion of the claim.  

4.5.4 Share Mediator’s Fee. 

The parties shall share the mediator’s fee and any filing fees equally. 
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4.5.5 Location of Mediation. 

The mediation shall be held in Contra Costa County, California, unless another location is 
mutually agreed upon. 

4.5.6 Enforcement of Agreements Reached. 

Agreements reached in mediation shall be enforceable as settlement agreements in any 
court having jurisdiction thereof. 

4.5.7 Claims Process If No Resolution Reached 

If after the meet and confer conference and associated mediation, any portion of the claim 
remains in dispute, the Design-Builder may file a claim pursuant to Government Code Section 900 
et seq., and such claim shall be a pre-requisite to any subsequent litigation.  For claims of $375,000 
or less, such cases shall be submitted to judicial arbitration pursuant to applicable law.
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ARTICLE 5  
SUBCONTRACTORS AND DESIGN CONSULTANTS 

5.1 Definitions. 

5.1.1 Subcontractor. 

A Subcontractor is a person or entity who has a direct contract with the Design-Builder to 
perform a portion of the Work at the site.  The term “Subcontractor” is referred to throughout the 
Contract Documents as if singular in number and means a Subcontractor or an authorized 
representative of the Subcontractor.  The term “Subcontractor” does not include a Separate 
Contractor or subcontractors of a Separate Contractor. 

5.1.2 Sub-subcontractor. 

A Sub-subcontractor is a person or entity who has a direct or indirect contract with a 
Subcontractor to perform a portion of the Work at the site.  The term “Sub-subcontractor” is 
referred to throughout the Contract Documents as if singular in number and means a Sub- 
subcontractor of any tier or an authorized representative of the Sub-subcontractor. 

5.1.3 Subcontractors, Sub-Subcontractors and Suppliers. 

Those portions of the Work that the Design-Builder does not customarily perform with the 
Design-Builder’s own personnel shall be performed under subcontracts or by other appropriate 
written agreements between third parties and the Design-Builder.  Design-Builder shall solicit and 
obtain bids from a minimum of three (3) Subcontractors for each trade required for the Work with 
an estimated contract value of over 2.5%.  In the event that it is not practicable to obtain three (3) 
bids, as determined to the satisfaction of the Owner, Design-Builder shall provide a price analysis 
demonstrating, to the satisfaction of the Owner, that the proposed costs of materials and/or other 
services are fair and reasonable and are in accordance with owner’s purchasing services policies 
and procedures. 

5.2 Award of Subcontractors and Other Contracts for Portions of the Work. 

5.2.1 Design Consultant, Subcontractor and Supplier Information. 

The Design-Builder shall furnish to Owner copies of all invitations to bid issued by Design-
Builder to any prospective Subcontractors and all bid proposals received from any Subcontractors 
prior to the execution of any subcontract agreements.  The Design-Builder shall also furnish in 
writing to the Owner the name of each person or entity (including those who are to furnish 
materials or equipment fabricated to a special design), trade, and contract amount, proposed for 
each principal portion of the Work, and a copy of the proposed subcontract agreement prior to the 
execution thereof.  The Design-Builder shall continuously update Owner as new Design 
Consultants and Subcontractors are proposed for the Work.  The Owner will promptly reply to the 
Design-Builder in writing stating whether or not the Owner, after due investigation, has reasonable 
objection to any such proposed person or entity. 
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5.2.2 Objection to Design Consultants and Subcontractors. 

5.2.2.1 Owner Objection. 

The Design-Builder shall not contract with a proposed person or entity to whom the Owner 
in good faith has made reasonable and timely objection. 

5.2.2.2 Contract Sum or Contract Time. 

If the Owner has reasonable objection to a person or entity proposed by the Design-Builder, 
the Design-Builder shall propose another to whom the Owner has no reasonable objection.  If the 
proposed but rejected Design Consultant or Subcontractor was reasonably capable of performing 
the Work, the Contract Sum and Contract Time shall be adjusted by the difference, if any, 
occasioned by such change, and an appropriate Change Order shall be issued before 
commencement of the substitute’s Work.  No increase in the Contract Sum or Contract Time shall 
be allowed for such change unless the Design-Builder has acted promptly and responsively in 
providing the information described in Subparagraph 5.2.1 above. 

5.2.2.3 No Change of Previously Selected Entity. 

The Design-Builder shall not change a Design Consultant, Subcontractor, person or entity 
previously selected if the Owner makes reasonable objection to such substitute. 

5.3 Design Consultant and Subcontractor Relations. 

5.3.1 Agreements. 

By appropriate written agreement, the Design-Builder shall require each Design Consultant 
and Subcontractor, to the extent of the Work to be performed by the Design Consultant and 
Subcontractor, to be bound to the Design-Builder by terms of the Contract Documents, and to 
assume toward the Design-Builder all the obligations and responsibilities, including the 
responsibility for safety of the Design Consultant or Subcontractor’s Work, which the Design-
Builder, by Contract Documents, assumes toward the Owner.  Each such agreement shall preserve 
and protect the rights of the Owner under the Contract Documents with respect to the Work to be 
performed by the Design Consultant or Subcontractor so that subcontracting thereof will not 
prejudice such rights, and shall allow to the Design Consultant or Subcontractor, unless 
specifically provided otherwise in the subcontract agreement, the benefit of all rights, remedies 
and redress against the Design-Builder that the Design-Builder, by the Contract Documents, has 
against the Owner. The Design-Builder shall require each Design Consultant or Subcontractor to 
enter into similar agreements with their Sub-subcontractors.  The Design-Builder shall make 
available to each proposed Design Consultant or Subcontractor, prior to the execution of the 
agreement, copies of the Contract Documents to which the Design Consultant or Subcontractor 
will be bound by this Paragraph 5.3, and identify to the Design Consultant or Subcontractor any 
terms and conditions of the proposed subcontract which may be at variance with the Contract 
Documents, which variances shall be modified to be consistent with the Contract Documents. 
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5.3.2 Precedence. 

If any provision of any subcontract or supply agreement is inconsistent with any provision 
of the Contract Documents or the intent of the Contract Documents, then the Contract Documents 
shall control.  

5.3.3 Payments. 

Owner hereby reserves the right for good cause and upon written notice to Design-Builder, 
to make, at any time, and from time-to-time, payments directly to or by joint check each 
Subcontractor, and, if such rights shall be exercised by Owner, then such amount shall be credited 
against the Contract Sum due Design-Builder hereunder.  Owner shall be relieved and released 
from the obligation to make such payment to Design-Builder and Design-Builder shall be relieved 
and released as to Owner from the obligation to make such payments to each Design Consultant 
or Subcontractor paid by Owner, but not from any of the other obligations and responsibilities of 
Design-Builder to Owner under the Contract Documents. 

5.4 Contingent Assignment of Design Consultant, Subcontractor and Material Supply 
Agreements. 

Each Design Consultant, Subcontractor and supplier agreement for a portion of the Work 
is assigned by the Design-Builder to the Owner provided that:  

(a) Assignment is effective only after termination of this Agreement by the Owner only 
for those subcontracts which the Owner accepts by notifying the Design Consultant, 
Subcontractor or supplier, and Design-Builder in writing; 

(b) Assignment is subject to the prior rights of the surety, if any, obligated under any 
bond relating to the Contract; and 

(c) Upon exercise of this right of assignment, Owner has the right to reassign the 
agreement. 

5.5 Bonds. 

Design-Builder shall deliver to Owner evidence satisfactory to Owner that any 
Subcontractor performing under one or more subcontracts in the aggregate in excess of $500,000, 
would, if requested, be able to secure payment and performance bonds, each in an amount equal 
to 100% of the subcontract value, in a form and from a company acceptable to Owner consistent 
with Paragraph 11.11.  The Owner shall be named as an additional obligee.  If the Owner elects 
that a particular subcontractor will be required to be bonded, the direct cost without mark-up or 
retention shall be reimbursed by the Owner by change order.  The bonds shall conform to the 
requirements of Paragraph 11.11.
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ARTICLE 6  
CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 

6.1 Owner’s Right to Perform Construction and to Award Separate Contracts. 

6.1.1 Owner’s Right to Perform. 

The Owner reserves the right to perform construction or operations related to the Project 
with the Owner’s own forces, and to award separate contracts in connection with other portions of 
the Project or other construction or operations on the site.  If the Design-Builder claims that delay 
or additional cost is involved because of such action by the Owner, the Design-Builder shall make 
such Claim as provided in Paragraph 4.3 herein. 

6.1.2 Interpretation of Contract Documents. 

When separate contracts are awarded for different portions of the Project or other 
construction or operations on the site, the term “contractor” in the Contract Documents in each 
case shall mean the Owner’s Separate Contractor who executes each Separate Contractor 
agreement. 

6.1.3 Coordination. 

The Owner shall provide for coordination of the activities of the Owner’s own forces and 
of each Separate Contractor with the Work of the Design-Builder, who shall cooperate with them.  
The Design-Builder shall participate with other Separate Contractors and the Owner in reviewing 
their construction schedules when directed to do so.  The Design-Builder shall make any revisions 
to the Construction Schedule deemed necessary after a joint review and mutual agreement.  Upon 
Owner’s approval, the revised Construction Schedule shall then constitute the schedule to be used 
by the Design-Builder, Separate Contractors, and the Owner until subsequently revised and 
approved by Owner.  

6.2 Mutual Responsibility. 

6.2.1 Access. 

The Design-Builder shall afford the Owner and Separate Contractors reasonable 
opportunity for storage of their materials and equipment and performance of their activities, and 
shall connect and coordinate the Design-Builder’s construction and operations with theirs as 
required by the Contract Documents. 

6.2.2 Notice of Discrepancies. 

If any part of the Design-Builder’s Work depends on proper execution or results upon the 
work of the Owner or any Separate Contractor, the Design-Builder shall, prior to proceeding with 
the Work, promptly report in writing to the Owner any discrepancies or defects in such other work 
that render it unsuitable for such proper execution and results.  Failure of the Design-Builder to so 
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report shall constitute an acceptance of the Owner’s or Separate Contractor’s work as fit and proper 
to receive the Design-Builder’s Work.  

6.3 Owner’s Right to Clean Up. 

If a dispute arises among the Design-Builder, Separate Contractors, and the Owner as to 
the responsibility under their respective contracts for maintaining the premises and surrounding 
area free from waste materials and rubbish, the Owner may clean up and allocate the cost among 
those responsible. 

6.4 Independent Testing. 

6.4.1 Owner Testing. 

The Owner will retain and pay for services of an independent testing laboratory to perform 
services specifically required by the governing code authority, and as additionally requested by 
Owner.  Design-Builder shall identify the independent testing required for the Project and define 
the scope of the services required. 

6.4.2 Design-Builder Duties. 

The Design-Builder shall:  

(a) Notify the Owner and the testing laboratory sufficiently in advance of the required 
test to allow for its assignment of personnel and scheduling of tests; 

(b) Cooperate with testing and inspection personnel, provide access to the work and to 
off-site fabrication facilities; 

(c) Furnish copies and records of mill test reports or any testing conducted offsite; 

(d) Employ and pay for services of the same independent testing laboratory to perform 
additional inspections, sampling, and testing required when initial tests indicate 
Work does not comply with Contract requirements; 

(e) Be responsible for all scheduling of inspections and tests; and 

(f) Not proceed with Work requiring inspection if the appropriate inspector is absent.
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ARTICLE 7  
CHANGES IN THE WORK 

7.1 General. 

7.1.1 Owner’s Right to Order Changes. 

The Owner, without invalidating the Contract, may authorize changes in the Work 
consisting of additions, deletions, or other revisions, with the Contract Sum and Contract Time 
being adjusted accordingly, if necessary.  All such changes in the Work shall be authorized by 
Change Order or Construction Change Directive and shall be performed according to the 
applicable requirements of the Contract Documents. 

7.1.2 Basis for Agreement. 

A Change Order shall be based upon agreement among the Owner and Design-Builder.  A  
Construction Change Directive may or may not be agreed to by the Design-Builder. 

7.1.3 Change in Contract Documents. 

Changes in the Work shall be performed under applicable provisions of the Contract 
Documents.  The Design-Builder shall proceed promptly with the change, unless otherwise 
provided in the Change Order or Construction Change Directive.  A change in the Contract Sum 
or the Contract Time shall be accomplished only by Change Order or Construction Change 
Directive.  Design-Builder shall not be obligated to institute any changes until such times as Owner 
provides an executed Change Order or Construction Change Directive. 

7.2 Change Orders (CO). 

7.2.1 Definition. 

A Change Order (“CO”) is a written document prepared by the Owner reflecting the 
agreement between Owner and Design-Builder upon all of the following:  

(a) The changes in terms or conditions of the Contract, if any; 

(b) The specific change in the Work, if any; 

(c) The amount of the adjustment, if any, in the Contract Sum; and 

(d) The extent of the adjustment, if any, in the Contract Time. 

7.2.2 Computation. 

Methods used in determining adjustments to the Contract Sum may include those listed in 
Paragraph 7.4 below. 
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7.2.3 Accord and Satisfaction. 

Agreement on any Change Order shall be a full compromise and settlement of all 
adjustments to Contract Time and Contract Sum, and compensation for any and all delay, extended 
or additional field and home office overhead, disruption, acceleration, inefficiencies, lost labor or 
equipment productivity, differing site conditions, construction interferences and other 
extraordinary or consequential damages (hereinafter called “Impacts”), including any ripple or 
cumulative effect of said impacts on the overall Work under the Contract arising directly or 
indirectly from the performance of Work described in the Change Order.  By execution of any 
Change Order, Design-Builder and, by extension, its Design Consultants, subcontractors and 
suppliers, agrees that the Change Order constitutes a complete accord and satisfaction with respect 
to all claims for schedule extension, impacts, or any costs of whatsoever nature, character or kind 
arising out of or incidental to the Change Order.  No action, conduct, omission, product failure or 
course of dealing by the Owner shall act to waive, modify, change, or alter the requirement that 
Change Orders must be in writing, signed by the Owner and Design-Builder and that such written 
Change Orders are the exclusive method for effectuating any undisputed change to the Contract 
Sum and/or Contract Time. 

7.3 Construction Change Directives (CCD). 

7.3.1 General. 

A Construction Change Directive (“CCD”) is a unilateral written order prepared and signed 
by the Owner, directing Design-Builder to perform a change in the Work prior to agreement on 
adjustment, if any, in the Contract Sum or Contract Time, or both.  A CCD shall also be issued by 
Owner to direct Design-Builder to perform or continue performance of the Work or a disputed 
item of Work pending resolution of a dispute concerning the Scope of Work. 

7.3.2 Use. 

A CCD shall be used in the absence of total agreement on the terms of a Change Order or 
for disputes involving entitlement. 

7.3.3 Duty to Proceed. 

Upon receipt of a CCD, the Design-Builder shall promptly proceed with the Work involved 
and advise the Owner of the Design-Builder’s agreement or disagreement with the method, if any, 
provided in the CCD for determining the proposed adjustment in the Contract Sum or Contract 
Time. 

7.3.3.1 Pricing. 

If the Design-Builder does not within five (5) days indicate in writing its disagreement with 
the method of pricing provided in the CCD, Design-Builder shall be deemed to agree with the 
method of pricing the change.  If the Design-Builder indicates its disagreement with the method 
of pricing or if no method of pricing is provided in the Change Directive, the increase in cost or 
credit to the Contract Sum for the change shall be determined by cost in accordance with 
Subparagraph 7.4.1and the provisions of Subparagraphs 7.4.2, 7.4.3 and 7.4.4 shall apply to the 



 

Contra Costa Mosquito and Vector Control District Article 7 – Changes in the Work 
Design-Build Agreement Page 55 

change.  Design-builder shall be paid the amounts indicated in the CCD and an acceptance of those 
sums shall not be considered a waiver of its claims. 

7.3.4 Agreement.  

A CCD is effective immediately whether or not it is signed by the Design-Builder.  If the 
Design-Builder ultimately signs a CCD such agreement shall be effective immediately and shall 
be recorded as a final Change Order. 

7.4 Computation of Cost or Credit for Changes. 

7.4.1 Cost or Credit.   

The cost or credit to the Owner resulting from a change in the Work shall be determined 
by Owner by one or more of the following methods:  

(a) Mutual acceptance of a lump sum properly itemized and supported by sufficient 
substantiating data to permit evaluation; 

(b) Unit prices stated in the Contract Documents or subsequently agreed upon;  

(c) The agreed upon prices for certain additions or deletions in the scope of work as 
provided in the Schedule of Values attached hereto as Exhibit “C”. 

(d) By cost of material and labor, as defined in 7.4.1.1 (a), (b), (c) and (d) below, 
properly itemized and supported by sufficient substantiating data to permit 
evaluation, plus agreed upon markup of 10% for overhead and profit.  Such costs 
shall be itemized by craft directly allocable to the change in the Work.  If the cost 
is determined by this method the following requirements shall apply: 

7.4.1.1 Daily Reports by Design-Builders. 

(a) General:  At the close of each working day, the Design-Builder shall submit a daily 
report to the Project Manager with a copy the Owner, on forms approved by the 
Owner, together with applicable delivery tickets, listing all labor, materials, and 
equipment involved for that day, the location of the Work, and for other services 
and expenditures when authorized concerning extra work items.  An attempt shall 
be made to reconcile the report daily, and it shall be signed by the Inspector and the 
Design-Builder.  In the event of disagreement, pertinent notes shall be entered by 
each party to explain points which cannot be resolved immediately.  Each party 
shall retain a signed copy of the report.  Reports by subcontractors or others shall 
be submitted through the Design-Builder. 

(b) Labor:  Show names of workers, classifications, and hours worked. 

(c) Materials:  Describe and list quantities of materials used by which subcontractor, 
and identify supplier of the materials. 
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(d) Equipment:  Show type of equipment, size, identification number, and hours of 
operation, including, if applicable, loading and transportation. 

(e) Other Services and Expenditures:  Describe in such detail as the Owner may 
require. 

7.4.2 Basis for Establishing Costs. 

(a) Labor will be the actual cost for wages prevailing locally for each craft or type of 
workers as designated by the Department of Industrial Relations (“DIR”), plus 
employer payments of payroll taxes and insurance, health and welfare, pension, 
vacation, apprenticeship funds, and other direct costs resulting from Federal, State, 
or local laws, as well as assessments or benefits required by lawful collective 
bargaining agreements. The use of a labor classification, which would increase the 
extra work cost, will not be permitted unless the Design-Builder establishes the 
necessity for such additional costs. Labor costs for equipment operators and helpers 
shall be reported only when such costs are not included in the invoice for equipment 
rental. 

(b) Materials shall be at invoice or lowest current price at which such materials are 
locally available and delivered to the Site in the quantities involved, plus sales 
tax, freight, and delivery and any allowable discounts. 

1) The Owner reserves the right to approve materials and sources of 
supply or to supply materials to the Design-Builder if necessary for 
the progress of the Work.  No markup shall be applied to any 
material provided by the Owner. 

(c) Tool and Equipment Rental.  The Design-Builder will be paid for the use of the 
Contractor or leased Equipment, and for equipment rented by the Contractor or any 
Subcontractor for actual use in construction of the Project.  No payment will be 
made for the use of tools which have a replacement value of $500 or less. 

1) Regardless of ownership, the rates to be used in determining 
equipment rental costs shall not exceed those in the Rental Rate Blue 
Book for construction in effect at the time of commencement of the 
claimed work.  Equipment used for more than seven (7) days shall 
be at the lower weekly or monthly rate as applicable.  No payment 
shall be made for passenger carrying vehicles or pick-up trucks of 
less than 1-ton capacity, or any computer or surveying equipment. 

2) The rental rates paid shall include the cost of fuel, oil, lubrication, 
supplies, small tools, necessary attachments, repairs and 
maintenance of any kind, depreciation, storage, insurance, and all 
incidentals. 

3) Necessary loading and transportation costs for equipment used on 
the extra work shall be included.  If equipment is used intermittently 
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and, when not in use, could be returned to its rental source at less 
expense to the Owner than holding it at the work Site, it shall be 
returned unless the Contractor elects to keep it at the work Site at no 
expense to the Owner. 

4) All equipment shall be acceptable to the Project Inspector, in good 
working condition, and suitable for the purpose for which it is to be 
used.  Manufacturer's ratings and modifications shall be used to 
classify equipment, and equipment shall be powered by a unit of at 
least the minimum rating recommended by the manufacturer. 

The amount of credit to be allowed by the Design-Builder to the Owner for a deletion or 
change, which results in a net decrease in the Contract Sum, shall be actual net cost as determined 
herein.  When both additions and credits covering related Work or substitutions are involved in a 
change, the allowance for overhead and profit shall be figured on the basis of net increase/decrease, 
if any, with respect to that change. 

7.4.3 Payment of Undisputed Amounts. 

Pending final determination of the total cost of a Change, amounts not in dispute for such 
changes in the Work shall be included in Applications for Payment accompanied by an approved 
Change Order or Change Directive, indicating the parties’ agreement with part or all of such costs. 

(a) Other Items.  The Owner may authorize other items which may be required on the 
extra work. Such items include labor, services, material, and equipment which are 
different in their nature from those required by the Work and which are of a type 
not ordinarily available from the Design-Builder or any of the Subcontractors. 
Invoices covering all such items in detail shall be submitted with the request for 
payment. 

(b) Invoices.  Vendors' invoices for material, equipment rental and other expenditures 
shall be submitted with the request for payment.  If the request for payment is not 
substantiated by invoices or other documentation, the Owner may establish the cost 
of the item involved at the lowest price which was current at the time of the Daily 
Report. 

(c) Overhead.  Overhead, including direct and indirect costs, shall be submitted with 
the Change Order Request and shall be fully inclusive of: home office overhead, 
off-site supervision, Change Order preparation/negotiation/research, time delays, 
project interference and disruption, additional guaranty and warranty durations, on-
Site supervision, additional temporary protection, additional temporary utilities, 
additional material handling costs, and additional safety equipment costs.  
Overhead shall not exceed 5% of actual cost. 

7.4.4 Discounts, Rebates, and Refunds. 

For purposes of determining the cost, if any, of any change, addition, or omission to the 
Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of surplus 
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materials and equipment shall accrue and be credited to the Design-Builder and the Design-Builder 
make provisions so that such discounts, rebates, refunds, and returns may be secured, and the 
amount thereof shall be allowed as a reduction of the Contractor's cost in determining the actual 
cost of construction for purposes of any change, addition, or omissions in the Work as provided 
herein. 

7.5  Authority to Approve Changes. 

7.5.1 Owner’s Project Manager’s Authority.  

The Owner’s Project Manager must authorize any changes in the Work.  Such changes 
shall be effected by written order and shall be binding on the Design-Builder. 

7.5.2 Verbal Changes. 

Any oral order, direction, instruction, interpretation, or determination from the Owner 
which, in the opinion of the Design-Builder, causes a Change in the Work, or otherwise requires 
an adjustment to the Contract Sum or the Contract Time, shall be treated as a Change Order 
Request only if the Design-Builder gives the Owner written notice within ten (10) calendar days 
of the order, direction, instruction, interpretation, or determination.  Time is of the essence in 
Design-Builder’s written notice pursuant to the preceding sentence, so that the Owner can 
promptly investigate and consider alternative measures to address the order, direction, instruction, 
interpretation, or determination giving rise to Design-Builder’s notice.  The written notice shall 
state the date, circumstances, extent of adjustment to the Contract Sum or the Contract Time, if 
any, requested and the source of the order, directions, instructions, interpretation, or accordance 
with this procedure. 

7.5.3 Unauthorized Work.   

Any Work performed by the Design-Builder not indicated on the Contract Documents or 
any changes in the Work performed or provided by the Design-Builder without notice to the 
Owner, shall be considered unauthorized and at the sole expense and risk of the Design-Builder.  
Unauthorized work so performed will not be measured or paid for and no extension of Contract 
Time will be granted on account thereof.  Any such unauthorized work may be ordered removed 
at the Design-Builder’s sole cost and expense. 

7.6 Owner Originated Proposal Request. 

Owner may issue a request, in writing, to Design-Builder, describing a proposed change to 
the Work and requesting the Design-Builder submit an itemized proposal in a format acceptable 
to Owner within ten (10) calendar days after Owner issues the request.  The Design-Builder’s 
proposal shall include an analysis of impacts to cost and time, if any, to perform additional work, 
or delete Work, as applicable, including the effects and impacts, if any, on unchanged Work, 
estimates of costs (broken down by the cost categories listed in the Contract and/or Paragraph 7.4 
herein), and Design-Builder’s proposed methods to minimize costs, delay, and disruption to the 
performance of the Work.  Owner’s proposal request does not authorize the Design-Builder to 
commence performance of the change, unless otherwise specified in writing.  If Owner desires that 
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the proposed change be performed, the Work shall be authorized according to the Change Order 
or Change Directive procedures set forth above. 

7.7 Design-Builder Originated Change Order Request (COR). 

If the Design-Builder alleges that instructions issued by the Owner after the date of the 
Contract may result in changes to the Contract Sum or Contract Time or the Design-Builder 
otherwise becomes aware of the need for or desirability of a change in the Work, Design-Builder 
may submit a written Change Order Request (“COR”) to the Owner in writing, in a format 
acceptable to Owner and in accordance with the notice provisions and other requirements of 
Paragraph 4.3 above.  The COR must specify the reasons for the proposed change, cost impacts 
and relevant circumstances and impacts on the Construction Schedule.  The document shall be 
complete in its description of the Work, its material and labor quantities and detail, and must 
support and justify the costs and credits claimed by the Design-Builder.  A CPM schedule fragnet 
may be required, at Owner’s reasonable request, to support and justify any additional time of 
performance requested by the Design-Builder.  The Design-Builder may request additional 
compensation and/or time through a COR but not for instances that occurred more than ten (10) 
calendar days prior to the notice date.  Design-Builder’s failure to initiate a COR within this ten-
day period or to provide detailed back-up documentation to substantiate the COR within twenty 
(20) calendar days of the initial written notice shall be deemed a waiver of the right to adjustment 
of the Contract Sum or the Contract Time for the alleged change.  Any COR that is approved by 
the Owner will be incorporated in a Change Order or Construction Change Directive.  If the COR 
is denied but the Design-Builder believes that it does have merit, the Design-Builder shall proceed 
with the disputed Work and may submit a Claim in accordance with the procedures set forth herein. 

7.7.1 Changes in the Basic Project Configuration.  

Except as authorized by a Change Order, Design-Builder shall not make any material 
change in the basic Project configuration approved in the Final Design.  A Change Order will be 
required only for a material change made outside the Contractor’s control.  An Owner directed 
change will be covered by a Change Order whether material or not.  A material change is one that 
causes one of the following:  

(a) A change in the requirements of Third Parties after the Final Design is approved; 

(b) A change that increases the scope of any required environmental mitigation; or 

(c) A change required due to the discovery of unknown underground site conditions or 
utility relocation that could not have been discovered during the course of 
reasonable site investigation prior to the approval of the Final Design. 

7.8 Format for Proposed Cost Change.  

The following format shall be used as applicable by the Owner and the Contractor to 
communicate proposed additions and deductions to the Contract. 

 EXTRA CREDIT 
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(a) Material (attach itemized 
quantity and unit cost plus sales 
tax) 

________ ________ 

(b) Labor Not to Exceed Applicable 
Prevailing Wage Rates (attach 
itemized hours and rates) 

________ ________ 

(c) Equipment (attach invoices) ________ ________ 

(d) Subtotal ________ ________ 

(e) If Subcontractor performed 
Work, add Subcontractor's 
overhead and profit to portions 
performed by Sub-contractor, 
not to exceed XX% of item (d). 

________ ________ 

(f) Subtotal ________ ________ 

(g) Design-Builder’s Overhead and 
Profit, not to exceed XX% of 
Item (f). 

________ ________ 

(h) Subtotal ________ ________ 

(i) Bond and Insurance not to 
exceed XX% of Item (h). 

________ ________ 

(j) TOTAL ________ ________ 

It is expressly understood that the value of such extra work or changes, as determined by 
any of the aforementioned methods, expressly includes any and all of the Design- Builder’s costs 
and expenses, both direct and indirect, resulting from additional time required on the project or 
resulting from delay to the project including overhead, small tools of less than $500 value, 
consumables (items which are consumed in the performance of the work which are not part of the 
finished product and profit).  It shall also encompass incidental job burdens, field, jobsite and home 
office expenses of all types, supervisor expenses of all types, and all other overhead, general 
condition, and indirect costs and expenses.  Any costs or expenses not included are deemed waived.
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ARTICLE 8  
TIME 

8.1 Definitions. 

8.1.1 Contract Time.  

The Contract Time is the period of time allocated in the Contract Documents from the date 
of commencement provided in Owner’s Notice to Proceed for Substantial Completion of the Work.  
Contract Time shall be measured in calendar days. 

8.1.2 Commencement.   

The date of commencement of the Work is the date provided in Owner’s Notice to Proceed. 

8.1.3 Substantial Completion.   

The Design-Builder shall achieve Substantial Completion of the Design Services no later 
than (ENTER WORDS HERE (XXX) days from the date of execution of the Contract.  The 
Substantial Completion of the Construction Phase provided in Paragraph 3.1 above shall be 
(ENTER WORDS HERE (XXX) days after a Notice to Proceed is issued as to the Construction 
Phase, subject to Modification of this “Contract Time” approved by Owner. 

8.1.3.1 Definition. 

Substantial Completion is defined to mean the stage in the progress of the Work when: 

(a) The Work is sufficiently complete in accordance with the Contract Documents as 
determined by the Owner and certified by the Owner’s On-Site Representative so 
that the Owner can fully occupy and utilize the Work, or portions thereof, for its 
intended use.   

(b) All systems included in the Work, or portions thereof, are operational as designed 
and tested; 

(c) All performance tests are conducted to demonstrate that performance requirements 
have been met; 

(d) All final finishes required by the Contract Documents for Work, or portions thereof,  
are in place; and 

(e) Design-Builder has submitted to Owner a written certification, to the best of 
Design-Builder’s knowledge at the time, that: (i) all remaining Work shall be 
completed within forty-five (45) calendar days following the Date of Substantial 
Completion; (ii) the property will be free of stop notices and claims within thirty 
(30) calendar days of Substantial Completion; and (iii) written warranties, 
operations and maintenance manuals and reproducible Record Documents, 
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including As-Built Drawings and Specifications, will be completed and submitted 
to Owner within sixty (60) calendar days following the date of Substantial 
Completion and as a condition to receipt of Final Payment. 

8.1.4 Liquidated Damages. 

8.1.4.1 Owner Damages. 

Owner and Design-Builder acknowledge and agree that if Design-Builder fails to achieve 
Substantial Completion within the date specified or otherwise fails to achieve Substantial 
completion with the date specified or otherwise fails to achieve Substantial Completion of the 
Work within the Contract Time (as such may be extended in accordance with the Contract 
Documents) without any fault of Owner, its consultants, and anyone for whom they are 
responsible, Owner will suffer as a result of Design-Builder’s failure, substantial indirect 
consequential damages, which are both extremely difficult and impracticable to ascertain.  
Therefore, Owner and Design-Builder, having reasonably endeavored, but failed, to ascertain an 
amount bearing a reasonable relationship to the indirect consequential damages that Owner will 
incur if Design-Builder fails to achieve Substantial Completion of the Work on the date established 
and having ascertained that such damages will accelerate as the delay in Substantial Completion 
increases, agree that in the event Design-Builder fails to achieve Substantial Completion of the 
entire Work within the date established in this Agreement, Design-Builder shall pay to Owner as 
liquidated damages, and not as a penalty but as a reasonable estimate of the amount of indirect and 
consequential damages Owner will suffer, the following amounts: 

 (1) $1,500 per day for each calendar day from the first (1st) day through the thirtieth (30th) 
day after the scheduled Substantial Completion date during which Design-Builder fails to achieve 
Substantial Completion of the Design or Construction Phase milestones, as the case may be; and 

 (2) $2,000 per day for each calendar day from the thirty-first (31st) calendar day after the 
schedule Substantial Completion date during which Design-Builder fails to achieve Substantial 
Completion of the Design or Construction Phase milestones, as the case may be. 

The imposition of liquidated damages for failure to achieve substantial completion of an 
earlier milestone date shall adjust the date for the imposition of liquated damages for a later 
milestone date.  Post substantial completion liquidated damages for failure to timely complete 
punch list work are addressed in Subparagraph 9.11.5. 

8.1.5 Mutual Waiver of Indirect or Consequential Damages. 

Owner and Design-Builder acknowledge and mutually agree that this liquidated damages 
provision shall apply to indirect damages caused by Design-Builder’s failure to achieve Substantial 
Completion on the dates established in this Agreement and without any fault of Owner (as such 
may be extended in accordance with the Contract Documents).  Owner and Design-Builder 
mutually waive any other indirect or consequential damage claims, disputes or other matters in 
question arising out of or relating to the Project and/or this Project.  These liquidated damages 
shall not apply to any direct cost or damages incurred by Owner in connection with Design-
Builder’s failure to achieve Substantial Completion with the date specified including, but not 
limited to, additional costs related to inspection and testing of the Work. 
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For purposes of this waiver, consequential damages are defined as follows: 

(a) Damages incurred by the Owner for rental expenses, for losses of use, income, 
profit, financing, business and reputation, and for loss of management or employee 
productivity or of the services of such persons; and 

(b) Damages incurred by the Contractor for principal office expenses including the 
compensation of personnel stationed there, for losses of financing, business and 
reputation, impaired bonding capacity or loss of future bonuses as a result, and for 
loss of profit except anticipated profit arising directly from the Work.  

8.2 Progress and Completion. 

8.2.1 Time Is of the Essence. 

Time limits stated in the Contract Documents are of the essence in the Contract.  By 
executing the Contract and any modifications relating to Substantial Completion or Contract Time 
the Design-Builder confirms that the Contract Time stated herein is a reasonable period for 
performing the Work, that the Design-Builder will bear the risk of delay to the Substantial 
Completion of the Project and that the Contract Sum was established with full knowledge of this 
risk. 

8.2.2 Commencement. 

The Design-Builder shall not knowingly, except by agreement or instruction of the Owner 
in writing, prematurely commence operations on the site or elsewhere prior to the effective date of 
insurance required to be furnished by the Design-Builder to the Owner as specified in the 
Agreement and attached Exhibits.  The date of commencement of the Work shall not be changed 
by the effective date of such insurance.  Unless the date of commencement is established by the 
Contract Documents or a notice to proceed given by the Owner, the Design-Builder shall notify 
the Owner in writing not less than five (5) calendar days or other agreed period before 
commencing the Work to permit the timely filing of stop notices and other security interests. 

8.2.3 Completion. 

The Design-Builder shall proceed expeditiously with adequate forces and shall achieve 
Substantial Completion within the Contract Time.  Design-Builder shall at no cost to the Owner, 
take all measures necessary, including working such overtime, additional shifts, weekends or 
holidays as may be required to ensure that the Project is completed within the Contract Time.  
Design-Builder shall be responsible for any direct costs incurred by the Owner. 

8.3 Delays and Extensions of Time. 

8.3.1 Non-Compensable Force Majeure Events. 

8.3.1.1 Definition. 
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“Force Majeure” shall mean any of the following events, which materially and adversely 
affect Design-Builder’s obligations hereunder and which event could not have been avoided or 
prevented by due diligence and use of reasonable efforts by Design-Builder:  Earthquake; 
epidemic, blockade, rebellion, war, terrorism, riot, act of sabotage, or civil commotion; industry-
wide labor strike or local labor strike unrelated to the Project which has a material adverse impact 
on the Project; discovery of any archaeological, paleontological or cultural resources; spill of 
hazardous substances by a third party at or near the site which is required to be reported to the 
California Environmental Protection Agency, Department of Toxic Substances Control; discovery 
at, near, or on the site of any species listed as “threatened,” “protected” or “endangered” under the 
Federal or State Endangered Species Act; extreme winds that make construction activities unsafe 
and fire. 

8.3.1.2 Remedies. 

If the Critical Path of the Work is delayed by Force Majeure events, provided that the 
aforesaid causes were not foreseeable and did not result from the acts of the Design-Builder, and 
provided further that the Design-Builder has taken reasonable precautions to prevent further delays 
owing to such causes, then the Design-Builder may pursue remedies for adjustment of the Contract 
Time in accordance with Paragraph 4.3.   

8.3.1.3 Rain Days. 

For purposes of granting time extensions pursuant to this subparagraph and in accordance 
with the Claims or the effects of procedures set forth in Paragraph 4.3 herein, resulting from 
unworkable days due to rain or the effects of more severe than normal which was not foreseeable, 
the Design-Builder and Owner agree that the impact of normal rainfall amounts for which the 
Design-Builder and Owner agree the Design-Builder is not entitled to a time extension.  The 
number of expected work days of delay caused by normal rainfall by month as follows: 

 
Month Days 
January 5 
February 5 
March 6 
April 2 
May 1 
June 0 
July 0 
August 0 
September 1 
October 1 
November 2 
December 3 
Total Work Days Per Year 26 

The Design-Builder shall account for the number of workdays by month for which the 
effects of normal rainfall are expected to prevent Work in the Project Schedule as set forth herein.  
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A rain day time extension shall be granted in excess of the monthly allotment noted above if the 
Design-Builder is prevented from proceeding with seventy-five percent (75%) of the normal labor 
and equipment force on that date for a critical path activity.  Design-Builder has anticipated in its 
schedule the time necessary to dry out and re-prepare areas affected by rain delays.  Any unused 
rain days in a given month shall ensure to the benefit of the Design-Builder.   

8.3.2 Compensable Owner-Caused Delays.   

No claims asserting that early completion could have been achieved but for actions that 
would qualify for compensable delay will be accepted.  If the date for Substantial Completion of 
the Work is delayed as a result of modified Project scope, the wrongful acts or negligence of the 
Owner or anyone for whom Owner is legally liable and are unforeseeable and are unreasonable 
under the circumstances involved, the Design-Builder shall be entitled to an equitable adjustment 
of the Contract Time and/or compensation for reasonable additional costs directly resulting from 
such delays, but not for any additional home office overhead, profit or fee, subject to the 
requirements of Article 8 herein, and further provided Design-Builder complies with the notice 
and procedural requirements of Articles 4 and 7 herein.  

8.3.3 Concurrent Delays.   

To the extent the Design-Builder is entitled to an extension of time due to an excusable 
delay, but the performance of the Work would have been suspended, delayed, or interrupted by 
the fault or neglect of the Design-Builder or by an inexcusable delay, the Design-Builder shall not 
be entitled to any additional cost during the period of such concurrency.  

8.3.4 Claim for Additional Time.   

Any claim for extension of the Contract Time shall be made in writing to the Owner in 
accordance with the requirements of Paragraph 4.3.  The delay must be supported by the Contract 
Schedule current at the commencement of the event giving rise to the delay.  The delay must 
impact the critical path of the completing of the Project by delaying a work activity that could not 
be delayed without impacting the substantial completion of the Project as a whole.  

8.3.5 Shortage of Materials.   

An extension of time will not be granted for a delay caused by a shortage of materials or 
commercial unavailability, except Owner furnished materials, unless the Design-Builder furnishes 
to the Owner documented proof that the Design-Builder has made every effort to obtain such 
materials from every known source within reasonable reach of the Work.  The Design-Builder 
shall also submit proof, in the form of network analysis data that the inability to obtain such 
materials when originally planned did, in fact, cause a delay in Final Completion of the Work 
which could not be compensated for by revising the sequence of operations.  Only the physical 
shortage of material will be considered under these provisions as a cause for extension of time.  
No consideration will be given to any claim that material could not be obtained at a reasonable, 
practical, or economical cost, unless it is shown to the reasonable satisfaction of the Owner that 
such material could have been obtained only at exorbitant prices, entirely inconsistent with current 
rates taking into account the quantities involved and the usual practices in obtaining such quantities 
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and that such fact could not have been known or anticipated at the time the Contract was entered 
into. 

8.3.6 Third Party Agency Delays.   

Design-Builder is aware that governmental and quasi-governmental agencies, and other 
agencies or entities may be required to approve Design-Builder-prepared drawings or approve a 
proposed installation.  Design-Builder has endeavored and will continue to use its best efforts to 
include the time impacts and expected review/compliance periods which may be caused by such 
agencies in the Contract Time.  Thus, Design-Builder will be entitled to make claim upon the 
Owner for non-compensable expansions of time arising from the delays caused by such agencies 
or entities.  The Design-Builder has included time periods for such governmental approval in the 
Project Schedule and is entitled to a non-compensable extension of time for delays caused by 
delays by governmental agencies from which Design-Builder must obtain approvals.  The delays 
shall be compensable only to the extent that the Owner has failed to act in respect to its obligations 
pertaining to those agencies. 

To the extent that the completion of the Work is dependent by any actual construction work 
by the above agencies, Design-Builder’s schedule shall contain reasonable milestone dates for 
completion of that Work.  To the extent that action required by an agency impacts the schedule, 
Design-Builder shall be entitled to a non-compensable extension of time as its sole remedy. 

8.3.7 Design-Builder Fault.   

No extension of time will be granted under this Article 8 for any delay to the extent: (i) that 
performance was so delayed by any Design-Builder induced causes, including but not limited to 
the fault or negligence of the Design-Builder or its Consultants or Subcontractors; or (ii) for which 
any remedies are provided for or excluded by any other provision of the Contract.  

8.3.8 Change Order.   

A Change Order will be issued to the Design-Builder within a reasonable period of time 
after approval of a request for extension of time, specifying the number of days allowed, if any, 
and the new date or number of calendar days after the date of commencement for completion of 
the Work or specified portions of the Work. 

8.3.9 No Waiver.   

Neither the grant of an extension of time beyond the date fixed for Substantial Completion 
of the Work, or any milestone (if applicable) nor the performance and acceptance of any part of 
the Work or materials specified by the Contract after the time specified for Substantial Completion 
of the Work, shall be deemed to be a grant of any future extensions, a wavier by the Owner of the 
Owner’s right to abrogate this Contract for abandonment or failure to complete within the time 
specified, or to impose and deduct damages as may be provided in the Contract Documents. 

8.3.10 No Release of Surety. 
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An extension of time granted shall not release Design-Builder’s surety from its obligations.  
Work shall continue and be carried on in accordance with all the provisions of the Contract and 
said Contract shall be and shall remain in full force and effect during the continuance and until the 
completion and Final Acceptance of Work covered by the Contract unless formally suspended or 
annulled in accordance with the terms of the Contract. 

8.4 Costs for After Hours Inspection. 

If work scheduled to be done after hours is required by the Contract Documents to be done 
outside the Design-Builder’s or third party Inspector's, or special inspector’s regular working 
hours, the costs of any inspections, if required to be done outside normal working hours, shall be 
borne by the Design-Builder.   

If the Owner allows the Design-Builder to do work outside regular working hours for the 
Design-Builder's own convenience, the costs of any inspections required outside regular working 
hours shall be invoiced to the Design-Builder by the Owner and deducted from the next Progress 
Payment. 

If the Design-Builder elects to perform work outside the Inspector's regular working hours 
of any inspections scheduled within regular working hours, all costs for such inspections shall be 
the responsibility of the Design-Builder. 

8.5 Waiver Not Precedent. 

A waiver or failure by the Owner to enforce any requirements of this Article 8 in connection 
with any or all past delays shall not constitute a waiver of, and shall not preclude Owner from 
enforcing, such requirements in connection with any present or future delays.  

8.6 Schedule Requirements. 

8.6.1 Design-Builder Baseline Schedule Requirements. 

8.6.1.1 Timing. 

Within ten (10) calendar days after NTP of Phase 2, Design-Builder shall submit a 
practical schedule showing the order in which the Design-Builder proposes to perform the Work, 
the durations of each category of Work, and the dates on which the Design-Builder contemplates 
starting and completing the categories of the Work.  Such schedule shall comply with all applicable 
Third Party requirements. 

8.6.1.2 Design-Builder Baseline Schedule. 

This first schedule which outlines the Design-Builder’s view of the practical way in which 
the Work will be accomplished is the Design-Builder Baseline Schedule.  If the Design-Builder 
fails to submit the Baseline Schedule within the ten (10) days noted, the Owner may withhold 
processing and approval of that portion of the progress payments attributable to the schedules 

8.6.1.3 Owner Review and Approval. 
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The Owner will review both a paper and electronic copy of the Baseline Schedule and note 
comments or as otherwise noted in this Article and either approve or disapprove the Design-
Builder Baseline Schedule. 

(a) All Baseline, Update, and Recovery Schedules shall be prepared using an accepted 
electronic scheduling program acceptable to Owner.  All Schedules shall be 
delivered in an electronic format usable by the Owner.  All logic ties and electronic 
information shall be included in the electronic copy of the schedule that is delivered 
to the Owner. 

8.6.1.4 Schedule Must be Within the Given Contract Time. 

The Design-Builder Baseline Schedule shall not add durations that cause the Contract Time 
to be exceeded and shall not exceed time limits set forth in the Contract Documents.  

8.6.1.5 Submittals Must be Incorporated. 

Design-Builder shall include Submittals as line items in the Design-Builder Baseline 
Schedule.  Submittals shall not delay the Work, Milestones, or the Completion Date.  Failure to 
include Submittals in the Baseline Schedule shall be deemed a material breach by the Design-
Builder. 

8.6.1.6 Float Must be Incorporated. 

The schedule must indicate the beginning and completion of all phases of construction and 
shall use the “Critical Path Method” (commonly called CPM) for the value reporting, planning and 
scheduling, of all Work required under the Contract Documents.  Baseline Schedule must 
incorporate all Milestones and apply Float as deemed appropriate in the Design-Builder’s 
discretion.  The Baseline Schedule shall note durations that will not be adequate or should be 
shortened based on Design-Builder’s Review.  The Baseline Schedule is critical to Coordination, 
sequencing of trades, and to ensure monitoring of the progress of the Work. 

8.6.1.7 No Early Completion. 

Design-Builder shall not submit a Baseline Schedule showing early completion without 
indicating float time through the date set for Project completion by Owner.  Design-Builder’s 
schedule shall account for all days past early completion as float which belongs to the Project.  
Usage of float shall not entitle Design-Builder to any delay claim or damages due to delay. 

8.6.1.8 Incorrect Logic, Durations, Sequences, or Critical Path. 

The Owner may reject or indicate durations, sequences, critical path or logic in the Baseline 
or Updated Schedule are not acceptable and request changes.  The electronic copy of the Schedules 
shall have adequate information so logic ties, duration, sequences and critical path may be 
reviewed electronically.  Trade Contractor is to diligently rebuild and resubmit the Schedules to 
represent the Design-Builder’s plan to complete the Work and maintain Milestones at the next 
progress meeting, or before the next progress meeting.  If Design-Builder is not able to build a 
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schedule that is acceptable to the Owner, the Owner reserves the right to build an acceptable 
Baseline Schedule from the information received. 

8.6.1.9 Trade Contractor Responsibility for Schedules Even if Schedule 
Issues are not Discovered. 

Failure on the part of the Owner to discover errors or omissions in schedules submitted 
shall not be construed to be an approval of the error or omission and a flawed schedule is not 
grounds for a time extension. 

8.6.2 Update Schedules. 

8.6.2.1 Updates Shall be Based on Approved Baseline Schedule. 

The Baseline Schedule shall be used to build future schedule updates.  Schedule Updates 
shall be a CPM based schedule consistent with the Baseline Schedule requirements of 8.6.1. 

In the case that no Baseline Schedule has been approved, Schedule updates shall be 
provided monthly and each update shall incorporate all comments and revisions noted as not 
complying with the requirements of Article 8.6.1.  Design-Builder shall be held to the Article 8.6.1 
unapproved Baseline Schedule, inclusive of all Milestones, adjusted for comments and all required 
Baseline Schedule inclusions. 

8.6.2.2 Schedule Updates. 

Design-Builder shall update the Baseline Schedule each month to address actual start dates 
and durations, the percent complete on activities, actual completion dates, estimated remaining 
duration for the Work in progress, estimated start dates for Work scheduled to start at future times 
and changes in duration of Work items. 

8.6.2.3 Listing of Items Causing Delays. 

Schedule Updates shall provide a listing of activities which are causing delay in the 
progress of Work and a narrative shall be provided showing a description of problem areas, 
anticipated delays, and impacts on the latest approved Baseline Schedule.  Simply stating “Owner 
Delay” or “Third Party Delay” shall be an inadequate listing. 

8.6.2.4 Recovery Schedule. 

In addition to providing a Schedule update every thirty (30) days, the Design-Builder, if 
requested by the Owner, shall take the steps necessary to improve Design-Builder’s progress and 
demonstrate to the Owner that the Design-Builder has seriously considered how the lost time, the 
Completion Date, or the Milestones that are required will be met within the terms of the Contract.  
Design-Builder shall immediately provide a Recovery Schedule showing how Milestones and the 
Completion Date will be met.  In no case, shall a Recovery Schedule be provided later than ten 
(10) days following the request for a Recovery Schedule from the Owner. 
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(a) Failure to Provide a Recovery Schedule.  Failure shall subject Design-Builder to 
the assessment of Liquidated Damages for failure to meet the Contract Time.  
Refusal or failure to provide a Recovery Schedule shall be considered a substantial 
failure of performance and a material breach of Contract and may result in 
Termination of the Contract pursuant to Article 14. 

(b) Recovery Schedule Acceleration without Additional Cost.  The Owner may require 
Trade Contractor prepare a Recovery Schedule showing how the Project shall be 
accelerated, without any additional cost to the Owner.  The Owner may order, 
without additional cost, the following: 

i. Increase the number of shifts. 

ii. Utilize overtime to recover the schedule. 

iii. Increase the days when Work occurs, including weekends, at the Project. 

(c) Recovery Schedule Acceleration without Additional Cost.  If Design-Builder 
disputes that the Recovery Schedule acceleration shall be issued without additional 
costs, the Design-Builder shall submit concurrent with Recovery Schedule an 
acceleration notice. 
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ARTICLE 9  
PAYMENTS AND COMPLETION 

9.1 Contract Sum. 

As described in this Article, compensation to the Design-Builder for performance of design 
and construction administration will consist of (1) payment of the design and construction 
administration fee, and (2) reimbursement of the design costs including investigative costs. 

9.1.1 Design & Construction Administration Fee 

(a) The Design-Builder will be compensated during the performance of the design & 
construction administration in an amount not to exceed, as set forth below:  

            WRITTEN OUT IN WORDS  ($ XXXXX)  

(b) If an Owner directed change increases the design costs, the Design-Builder shall be 
eligible for an increase in the Design Allowance by a Change Order to be negotiated 
by the Design-Builder and the Owner. 

(c) If the Design-Builder incurs design costs that are in excess of the Design and 
Construction Administration fee and that are not pursuant to a Change Order, the 
Design-Builder shall not be entitled to reimbursement of those excess costs or to 
any additional Design fee, overhead, or profit in connection with those excess costs. 

(d) The design and construction administration fee shall be the Design-Builder’s sole 
compensation for the following: 

1) Profit 

2) Costs paid for Design-Builder’s labor (direct labor includes any premium 
 pay required by statutory requirements), subconsultant costs, and 
 investigative costs. 

3) Reimbursable expenses. 

9.1.2 Payments Of the Design and Construction Administration Fee. 

The maximum amount percentages due under the Design Phase Fee shall be tied to the 
following milestone events: 

DESIGN – PRE-CONSTRUCTION PHASE 

Completion of Preliminary Design - Schematic Design / Planning 
Department Submittal 

 

20% 

Completion of Pre-Final Design – Design Development (Approval to 
proceed to Final Design – Construction Documents 

15% 
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Completion of Final Design – Construction Documents at 50% 

Completion of Final Design – Construction Documents at 100% 

Submittal of Building Permit 

Receipt of all permit approvals 

10% 

25% 

10% 

10% 

Bidding and approval of GMP 

TOTAL DESIGN PRE-CONSTRUCTION PHASE FEE 

The maximum amount due under the Construction Phase Fee shall be 
tied to the following milestone events: 

CONSTRUCTION PHASE 

10% 

$xxxx 

 

Construction Administration through Substantial Completion $xxxx 

Post Substantial Completion– Close out 

TOTAL CONSTRUCTION PHASE FEE 

$xxxx 

$Xxxx 

9.1.3 Reimbursable Costs. 

Any required outside services, to include but not limited to: messenger deliveries, material 
supplies, printing/reproduction, graphic aids, travel, airfare, meals, computer services, 
photography, consultant services, telephone, fax and deliveries, are included in the Design Fee.   

9.1.4 Agency Review Fees – Not Used 

9.1.5 Additional Services. 

Any additional services of outside design consultants or investigative efforts approved by 
the Owner shall be invoiced at cost plus 5%.  Any design services provided by Design-Builder 
shall be invoiced at the hourly rates attached as an exhibit to this Agreement. 

9.2 Compensation for Construction – The Guaranteed Maximum Price. 

9.2.1 Guaranteed Maximum Price. 

Design-Builder guarantees that the Guaranteed Maximum Price (GMP), including all 
Construction Phase work and all contingencies and allowances, shall not exceed the Contract Sum 
as set forth in the Guaranteed Maximum Price Amendment to this Agreement.  Design-Builder 
does not guarantee any specific line item provided as part of the GMP.  Design-Builder agrees that 
it will be responsible for all costs of completing the Work which exceed the GMP.  The general 
conditions line item and the GMP may be adjusted in accordance with the Contract Documents, 
including but not limited to the markups for Change Orders set forth in the Contract Documents. 
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9.2.2 Owner Contingency. 

The Schedules of Values for Construction Phase shall include a separate line item for an 
Owner Controlled Contingency in the amount of $75,000.  The Owner shall have complete control 
over the use of the contingency.  Design-Builder’s fee, costs and other mark ups for insurance and 
bonds as contained in the Schedule of Values will not be computed based on the use of the 
contingency.  Any use of the contingency shall be computed, valued and issued as a Change Order.  
Any unused contingency at the end of the Project shall be fully returned to the Owner. 

9.2.3 Allowance Items and Allowance Values. 

To the extent that allowance items are included in the Contract Sum: 

(a) The Schedules of Values for Construction Phase shall include a separate line item 
for an Owner Controlled Allowance in the amount of $200,000.  The Owner shall 
have complete control over the use of the contingency. 

(b) Any and all Allowance Items, as well as their corresponding Allowance Values, are 
set forth in the Contract Price.  

(c) Design-Builder and Owner have worked together to review the Allowance Items 
and Allowance Values based on design information then available to determine that 
the Allowance Values constitute reasonable estimates for the Allowance Items.  
Design-Builder and Owner will continue working closely together during the 
preparation of the design to develop Construction Documents consistent with the 
Allowance Values.  Nothing herein is intended in any way to constitute a guarantee 
by Design-Builder that the Allowance Item in question can be performed for the 
Allowance Value. 

(d) No work shall be performed on any Allowance Item without Design-Builder first 
obtaining in writing advanced authorization to proceed from Owner.  Owner agrees 
that if Design-Builder is not provided written authorization to proceed by the date 
set forth in the Project schedule, due to no fault of Design-Builder, Design-Builder 
may be entitled to an adjustment of the Contract Time(s).  

(e) The Allowance Value includes the direct cost of labor, materials, equipment, 
transportation, taxes, and insurance associated with the applicable Allowance Item.  
All other costs, including design fees, Design-Builder's overall project management 
and general conditions costs, overhead and Fee, are deemed to be included in the 
original Contract Price, and are not subject to adjustment notwithstanding the actual 
amount of the Allowance Item. 

(f) Whenever the actual costs for an Allowance Item is more than or less than the 
stated Allowance Value, the Contract Price shall be adjusted accordingly by 
Change Order, subject to Section 4.2.3.3.  The amount of the Change Order shall 
reflect the difference between actual costs incurred by Design- Builder for the 
particular Allowance Item and the Allowance Value. 
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9.3 Alternates. – Not Used 

9.4 Unit Prices. – Not Used 

9.5 Design-Builder’s Fee. 

The Design-Builder’s Fee for Construction Phase construction work shall be set forth as a 
separate line item in the Schedule of Values in the Contract Price Schedule of Values. 

Upon agreement as to the Contract Sum, applicable to each phase of the Work, Design-
Builder shall submit to the Owner a Schedule of Values allocated to various portions of the Work 
and shall be based on the subcontractor bids.  Values shall not be front loaded.  The Schedule of 
Values shall be shall be approved by the Owner and attached to the Agreement as an Exhibit.  The 
Schedule of Values shall be prepared in such a manner that each major item of Work assigned to 
Design-Builder and to each separate Design Consultant and Subcontractor is shown as a single 
line item on AIA Document G703 (or other form as required by Owner) and supported by such 
data to substantiate its accuracy as the Owner may require.  The General Conditions, pay, Design-
Builder fee, scheduling, inspection, insurance and bonding costs shall be broken out in different 
sections.  The approved Schedule of Values shall be used as a basis for reviewing the Design-
Builder’s Applications for Payment. 

9.6 Applications for Payment. 

9.6.1 Process for Applications for Payment. 

The Design-Builder shall submit to the Owner on or before the fifth (5th) day of each 
calendar month during the progress of the Work an itemized Application for Payment, for 
operations completed in accordance with the Schedule of Values and the payment provisions of 
the Agreement.  Such Application shall be notarized, if required by Owner, and supported by such 
data substantiating the Design-Builder’s right to payment as the Owner may require, including 
copies of requisitions from Subcontractors and Suppliers. 

No payment requests will be processed unless Design-Builder has submitted copies of the 
certified payroll records for the Work which correlates to the payment request and a proper CPM 
schedule pursuant to Article 8 is submitted. 

9.6.1.1 Requests for Payment on Account. 

As provided in Article 7 herein, such Applications for Payment may include requests for 
payment on account of changes in the Work which have been properly authorized by Construction 
Work Directives but not yet included in Change Orders. 

9.6.1.2 Authorization. 

Such Applications for Payment shall not include requests for payment of amounts the 
Design-Builder does not intend to pay to a Design Consultant, Subcontractor or material supplier 
because of a dispute or other reason, or as to which an appropriate conditional or unconditional 
waiver and release of rights upon payment has not been provided. 
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9.6.2 Documentation. 

As a condition precedent to Owner’s monthly progress payment to Design-Builder, 
Design-Builder shall submit with each Application for Payment the following documentation:  

(a) A current Sworn Statement from the Design-Builder setting forth all Subcontractors 
and material suppliers with whom Design-Builder has subcontracted, the amount 
of each subcontract, the amount request for each Subcontractor and supplier in the 
payment application, and the balance remaining on the subcontract; 

(b) Completed and executed form of “Conditional Waiver And Release of Rights Upon 
Progress Payment” in accordance with California Civil Code § 8132, from Design-
Builder and its Subcontractors and suppliers covering the amount of the current 
Application for Payment; 

(c) Completed and executed forms of “Unconditional Waiver And Release of Rights 
Upon Progress Payment” in accordance with California Civil Code § 8134, from 
Design-Builder and all Subcontractors and other persons eligible to file stop notices 
in connection with the portion of the Work covering the amount of the previous 
Application for Payment; 

(d) Updated Construction Schedule; and 

(e) Such other documentation as the Owner may reasonably request. 

Any Payment made by Owner to Design-Builder in the absence of any of the preceding 
documents in no way relieves the Design-Builder from providing all these documents for the 
current and/or any future Payment. 

9.6.3 Payment for Stored Materials. 

Design-Builder understands and acknowledges that Owner shall not make disbursements 
to pay for materials which are stored on or off the Project Site unless approved in advance by the 
Owner and: 

(a) Such materials are in accordance with the Contract Documents; 

(b) Such materials are securely stored on the Project site or off-site, properly 
inventoried, physically separated from the materials for other projects, and clearly 
stenciled or otherwise marked to indicate that they are property of the Owner; 

(c) The bills of sale and contracts under which such materials are being provided are 
in a form and substance satisfactory to Owner; 

(d) Such materials are insured against casualty, loss, and theft in a manner satisfactory 
to Owner: 
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(e) Design-Builder agrees to secure such materials, free and clear of all liens and 
encumbrances of any nature whatsoever, upon receipt of payment from Owner; and 

(f) The aggregate amount of such disbursements for such materials shall in no event at 
any time exceed the actual cost incurred by Design-Builder for such materials, as 
verified by Owner. 

9.6.4 Payment to Design Consultants and Subcontractors. 

Pursuant to California Business and Professions Code § 7108.5, no later ten (10) calendar 
days of Design-Builder’s receipt of payment from Owner for Work performed by a Design 
Consultant or Subcontractor, the Design-Builder shall pay all Design Consultants and 
Subcontractors for and on account of Work of the Contract performed by each.  The Design-
Builder shall by appropriate agreement with each Design Consultant, Subcontractor and Supplier, 
require each Subcontractor to make payments to its Sub-subcontractors in a similar manner. 

9.6.5 Substantial Completion Payment Application. 

Following issuance of the Certificate of Substantial Completion by the Owner, the Design-
Builder shall submit an Application for Payment at Substantial Completion.  In addition to 
submittals required for all applications for progress payments, the Design-Builder shall complete 
the following administrative actions and submittals, all of which shall precede or coincide with 
this application:  

(a) List all incomplete items of Work and the value of each item of incomplete Work; 

(b) Obtain and submit all documentation necessary to enable the Owner’s full and 
unrestricted use of the Work, and access to services and utilities, and to supply any 
change-over information necessary to the Owner’s occupancy, use, operation, and 
maintenance; 

(c) Discontinue and remove temporary facilities and services from the Site, along with 
construction tools and facilities, forms, and similar items except for Design-
Builder’s field office; 

(d) Provide all documentation required from the Design-Builder for Owner to secure 
temporary occupancy permits and similar approvals for the use of the facilities; 

(e) Inspect, test, and adjust performance of every system of facility of the Work to 
ensure that overall performance is in compliance with terms of the Contract 
Documents; 

(f) Submit a report of such test results to the Owner; 

(g) Provide instruction for the Owner’s operating personnel on systems and equipment 
operational requirements; 
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(h) Report performance of completed installations after adjustment that appear unable 
to comply with the requirements of the Contract Documents; and 

(i) Submit any operating manual(s) for operating and maintaining any equipment 
provided. 

9.6.6 Warranty of Title and No Liens. 

The Design-Builder warrants that title to all Work covered by an Application for Payment 
will pass to the Owner no later than the time of payment.  The Design-Builder further warrants 
that upon submittal of an Application for Payment all Work for which Certificates for Payment 
have been previously issued and payments received from the Owner shall, to the best of the 
Design-Builder’s knowledge, information, and belief, be free and clear of liens, stop notices, 
claims, security interests, or encumbrances in favor of the Design-Builder, Design Consultants, 
Subcontractors, Sub-subcontractors, material suppliers, or other persons or entities making a claim 
by reason of having provided labor, materials, and/or equipment relating to the Work. This 
provision shall not relieve the Design-Builder from the responsibility for materials and Work upon 
which payments have been made, the restoration of damaged Work, or waive the right of the 
Owner to require the fulfillment of the terms of the Contract. 

9.7 Certificates for Payment. 

9.7.1 Owner Action. 

The Owner will, within 30 days after receipt of the Design-Builder’s Application for 
Payment, either issue a Certificate for Payment, with a copy to the Design-Builder, for such amount 
as the Owner determines is properly due, or notify the Design-Builder reasons for withholding 
certification in whole or in part as provided in Subparagraph 9.9.1.  Public Contract Code section 
20104.50 shall apply to the procedures set forth in this Section 9.8, and in the event of a conflict, 
shall control. 

9.7.2 Representation. 

The issuance of a Certificate for Payment will constitute a representation by the Design-
Builder to the Owner, based on the evaluation of the Work and the data comprising the Application 
for Payment, that the Work has progressed to the point indicated and that, to the best of the Design-
Builder’s knowledge, information, and belief, the quality of the Work is in accordance with the 
Contract Documents.  The foregoing representations are subject to an evaluation of the Work for 
conformance with the Contract Documents upon Substantial Completion, to results of subsequent 
tests and inspections, to correction of minor deviations from the Contract Documents prior to 
completion, and to specific qualifications expressed by the Owner.  The issuance of a Certificate 
for Payment will further constitute a representation that the Design-Builder entitled to payment in 
the amount requested. 

9.8 Decisions to Withhold Certification for Payment. 
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9.8.1 Basis for Decision to Withhold. 

The Owner may withhold a Certificate for Payment in whole or in part, to the extent 
reasonably necessary to protect the Owner, if in the Owner’s Representative’s opinion the 
representations to the Owner required by Subparagraph 9.8.2 cannot be made.  If the Owner’s 
Representative is unable to certify payment in the amount of the Application, the Owner will notify 
the Design-Builder as provided in Subparagraph 9.8.1.  If the Design-Builder and Owner cannot 
agree on a revised amount, the Owner will promptly issue a Certificate for Payment for the amount 
for which the Owner’s Representative is able to make such representations to the Owner.  The 
Owner’s Representative may also withhold approval of a Certificate for Payment and the Owner 
may refuse to make payment or, because of subsequently discovered evidence, the Owner may 
nullify the whole or a part of a Certificate for Payment previously issued, to such extent as may be 
necessary in the Owner opinion to protect the Owner from loss for which the Design-Builder is 
responsible, including loss resulting from acts and omissions because of:  

(a) Defective Work not remedied; 

(b) Third party claims filed or reasonable evidence indicating probable filing of such 
claims unless security acceptable to the Owner is provided by the Design-Builder; 

(c) Failure of the Design-Builder to make payments properly to Design Consultants, 
Subcontractors or suppliers for labor, materials, services or equipment; 

(d) Reasonable evidence that the Work cannot be completed for the unpaid balance of 
the Contract Sum; 

(e) Damage to the Owner or Owner’s Separate Contractors; 

(f) Reasonable evidence that the Work will not be completed within the Contract Time; 

(g) Persistent failure to carry out the Work in accordance with the Contract Documents 
and/or unauthorized deviations from the Contract Documents; 

(h) Delay damages, if any, which accrued as of the date of the Application for Payment;  

(i) Such other sums as the Owner is entitled to recover from the Design-Builder 
including liquidated damages assessed against the Design-Builder; 

(j) Failure to provide updated Project schedule; and 

(k) Failure to store and properly secure materials. 

9.8.2 Withhold for Disputes. 

In the event of a dispute between Owner and Design-Builder, the Owner may withhold 
from payments an amount not to exceed 150% of the disputed amount.  When the above reasons 
for withholding certification are removed, certification will be made for amounts previously 
withheld and payment shall be made for amounts withheld because of them.  No interest shall be 
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paid on any retainage or amounts withheld due to the failure of the Design-Builder to perform in 
accordance with the terms and conditions of the Contract Documents. 

9.8.3 Stop Payment Notice Claims. 

9.8.3.1 Liability. 

If at any time there shall be evidence of the existence, of any stop payment notice or claim 
arising out of or in connection with the performance or default in performance of this Contract or 
any subcontract or supply contract entered into by Design-Builder to perform this Contract, and if 
the Owner might become liable for the discharge of or satisfaction of such stop payment notice or 
claim, then the Owner, if not caused by the Owner’s failure to make payments due under this 
Agreement, shall retain out of any payment then due or thereafter to become due, in addition to 
the amounts set forth above, an amount equal to 125% of the stop payment notice claim.  Further, 
the Owner, in its sole discretion, shall have the right to discharge or satisfy such stop payment 
notice or claim and pay all costs and expenses in connection therewith if the Design-Builder does 
not have such stop payment notice, mechanics’ lien, or claim discharged or satisfied within ten 
(10) calendar days after receiving notice to stop payment notice or claim from Owner or unless 
some other procedure for discharge or satisfaction of such stop payment notice or claim is agreed 
upon between Owner and Design-Builder.  If the amounts retained are insufficient for the aforesaid 
purposes, or if such stop payment notice or claim remains undischarged or unsatisfied after all 
payments have been made to the Design-Builder, then the Design-Builder shall refund to the 
Owner all monies that may have been paid to discharge such stop payment notice or satisfy such 
claims, including the costs, expenses, and attorney’s fees incurred by Owner in connection 
therewith, including those incurred as the result of having to appear in any litigation to enforce the 
stop payment notice. 

9.8.3.2 Release of Payments Withheld. 

The Owner shall release any payments withheld due to a stop notice claim if the stop notice 
is released, the Design-Builder satisfactorily completes any statutory procedures to release the stop 
notice, or Design-Builder obtains a release bond that is: (i) issued pursuant to Civil Code Section 
9364 by a surety acceptable to Owner admitted to issue surety bonds by the California Department 
of Insurance; (ii) is in form and substance satisfactory to the Owner; and (ii) is in an amount of not 
less than 125% of the amount of any stop payment notice claim. 

9.9 Progress Payments. 

9.9.1 Owner Payments to Design-Builder. 

After the Owner has issued an approved Certificate for Payment, the Owner, subject to its 
rights under Paragraph 9.9.1 herein, shall make payment within twenty (20) days of the undisputed 
amount due to the Design-Builder. 

9.9.2 Joint Checks or Direct Payments. 

The Owner shall have no obligation to pay or to see to the payment of money to a 
Subcontractor except as may otherwise be required by law. Owner, however, reserves the right, in 
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its sole discretion for reasonable cause, to make payments to Design-Builder in the form of checks 
payable jointly to Design-Builder and to any of Design-Builder’s Design Consultants, 
Subcontractors or suppliers or, upon notice to Design-Builder with the opportunity to object, 
payments directly to Design Consultants, Subcontractors and Suppliers, in satisfaction of Owner’s 
obligation to make payments to Design-Builder.  

9.9.3 Payment Does Not Constitute Approval or Acceptance of Work. 

An approved Certificate for Payment, a progress payment, or partial or entire use or 
occupancy of the Project by the Owner, or issuance of a Certificate of Substantial Completion shall 
not constitute acceptance of Work not in accordance with the Contract Documents. 

9.10 Substantial Completion. 

9.10.1 Design-Builder Request for Inspection and Punch List. 

When the Design-Builder considers that the Work is substantially complete, with the 
reasonable concurrence of Owner’s Project Manager, the Design-Builder shall prepare and submit 
to the Owner a request for such inspection a comprehensive list of items to be completed or 
corrected prior to Final Payment (“Punch List”) and a schedule.  Failure to include an item on such 
list does not alter the responsibility of the Design-Builder to complete all Work in accordance with 
the Contract Documents. 

9.10.2 Owner’s Inspection. 

Upon receipt of the Design-Builder’s Punch List, the Owner will make an inspection to 
determine whether the Work is Substantially Complete.  If the inspection discloses any item, 
whether or not included on the Design-Builder’s Punch List, which is not sufficiently complete in 
accordance with the Contract Documents so that the Owner can occupy or utilize the Work thereof 
for its intended use, the Design-Builder shall, before issuance of the Certificate of Substantial 
Completion, complete or correct such item upon notification by Owner.  In such case, the Design-
Builder shall then submit a request for another inspection by Owner to determine Substantial 
Completion.  

9.10.3 Certificate. 

When the Work thereof is substantially complete, the Owner will prepare a Certificate of 
Substantial Completion which shall establish the date of Substantial Completion, shall establish 
responsibilities of the Owner and Design-Builder for security, maintenance, utilities, damage to 
the Work, and insurance, and shall fix the time within which the Design-Builder shall finish all 
items on the list accompanying the Certificate. Warranties required by the Contract Documents 
shall commence on the date of Substantial Completion of all Work. 

9.10.4 Owner’s Acceptance. 

The Certificate of Substantial Completion shall be submitted to the Owner and Design-
Builder for their written acceptance of responsibilities assigned to them in such Certificate.  Upon 
such acceptance, provided the requirements for Substantial Completion Payment set forth in the 
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Agreement are met, the Owner shall make payment to the Design-Builder for the cost of 
undisputed Work in place.  Owner, however, shall be entitled to withhold an amount equaling 
150% of the estimated cost of the following items until Final Completion:  

(a) Punch List items; 

(b) All items necessary required by this Agreement to obtain the Final approvals by 
governmental agencies or entities having jurisdiction identified in the Contract 
Documents as the Work of Design-Builder; 

(c) As-Built and Record Documents; 

(d) Potential stop notice claims of individuals or entities who have not provided 
conditional waivers and releases upon Final Payment;  

(e) Any Department of Labor Standards Enforcement withholds; and 

(f) Any Claims the Owner may have against the Design-Builder. 

If the Design-Builder has not completed all items enumerated above, within thirty (30) 
calendar days after the issuance of the Certificate of Substantial Completion, the Owner shall 
have the right to demand completion or correction of the items within a 48-hour period.  During 
the punch list completion period, the Design-Builder’s Superintendent and Project Manager shall 
remain engaged in the Project and shall not be removed or replaced.  If the Design-Builder does 
not commence the requested Work within the 48-hour period or provide Owner with written notice 
of a legitimate reason why Design-Builder cannot commence the Work within the 48-hour period, 
the Owner shall have the unilateral right to complete the Work with its forces and deduct the cost 
therefrom from any money held pending Final Completion. 

9.10.5 Punch List Liquidated Damages to Compensate for Added Owner Project 
Costs 

If the total time utilized for Punch List exceeds sixty (60) days [the thirty (30) day period 
under Paragraph 9.11.4 plus an additional thirty (30) day period that has been requested in writing], 
and then Design-Builder shall be charged Liquidated Damages of $1,050 per day for continued 
Punch List Work to partially compensate for the Inspector and Owner’s Project Manager’s 
extended time on the Project.  This Punch List Liquidated Damage number is based on anticipated 
cost for an Inspector on site and additional costs for the Owner’s Project Manager to reinspect 
Punch List items and perform the administration of the Close-out. 

9.11 Partial Occupancy or Use. 

9.11.1 Owner’s Rights and Allocation of Responsibility. 

The Owner may occupy or use any completed or partially completed portion of the Work 
at any stage provided such occupancy or use is not prohibited by the applicable legal requirements. 
Such partial occupancy or use may commence whether or not the portion is substantially complete, 
provided the Owner and Design-Builder have agreed in writing as to the responsibilities assigned 
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to each of them for payments, retainage, if any, security, maintenance, heat, utilities, damage to 
the Work, and insurance, and have agreed in writing concerning the period for correction of the 
Work and commencement of warranties required by the Contract Documents.  When the Design-
Builder considers a portion substantially complete, the Design-Builder shall prepare and submit a 
list to Owner and Owner’s Representative as provided under Subparagraph 9.11.  Consent of the 
Design-Builder to partial occupancy or use shall not be unreasonably withheld.  The stage of the 
progress of the Work shall be determined by written agreement between the Owner and Design-
Builder. 

9.11.2 Joint Inspection. 

Immediately prior to such partial occupancy or use, the Owner and Design-Builder and 
Owner’s Representative shall jointly inspect the area to be occupied or portion of the Work to be 
used in order to determine and record the condition of the Work.  

9.11.3 No Acceptance. 

Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work 
shall not constitute acceptance of Work not complying with the requirements of the Contract 
Documents.  

9.11.4 Conditions. 

The Design-Builder agrees to Owner’s use and partial occupancy of a portion or segment 
of the Project before formal acceptance by the Owner under the following conditions:  

(a) Occupancy by the Owner shall not be construed by the Design-Builder as being an 
acceptance by Owner of that part of the Project to be used or utilized; 

(b) Design-Builder shall not be held responsible for any damage to the occupied part 
of the Project resulting solely from the Owner’s occupancy; 

(c) Occupancy by the Owner shall not be deemed to constitute a waiver of existing 
claims on behalf of the Owner or Design-Builder against each other; 

(d) If the Project consists of a building or structure, and one of the buildings is to be 
utilized, the Owner, prior to utilization of the building, shall secure permanent 
property insurance on the building to be occupied and any necessary partial use 
permits from the governmental agencies in jurisdiction.  Final approval and 
occupancy permits from agencies in jurisdiction are still the responsibility of the 
Design-Builder, which may be required for use; 

(e) Design-Builder shall make available in the areas occupied, on a 24-hour day and 
seven-day week basis if required, any utility services, heating, and cooling as are 
in condition to be put in operation at the time of early occupancy.  All responsibility 
for the operation and maintenance of said equipment shall remain with the Design-
Builder while it is so operated.  However, an itemized list of each piece of 
equipment so operated with the date operation commences shall be made and 
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certified by the Owner’s Representative.  This list shall be the basis for the 
commencement of guarantee periods on the equipment being operated for the 
benefit of the Owner’s early occupancy.  The Owner shall pay for all utility costs 
and operational expenses which arise out of the occupancy by the Owner during 
construction; 

(f) Owner’s use and partial occupancy prior to Project acceptance does not relieve the 
Design-Builder of his responsibility to maintain all insurance and bonds required 
of the Design-Builder under the Contract until the Project is complete and the 
Notice of Completion is recorded by the Owner; and 

(g) If time and/or costs are impacted by Owner’s partial occupancy or use, Design-
Builder may submit a Claim for such financial and/or Time Impact in accordance 
with Article 4. 

9.12 Final Completion and Final Payment. 

9.12.1 Inspection. 

Upon receipt of written notice that the Work is ready for final inspection and acceptance 
and upon receipt of a final Application for Payment, the Owner will promptly make such inspection 
and, when the Owner finds the Work acceptable under the Contract Documents and the Contract 
fully performed, the Owner will promptly issue a final Certificate for Payment stating that to the 
best of the Owner knowledge, information and belief, and on the basis of the Owner’s 
Representative’s on site visits and inspections, the Work has been fully and satisfactorily 
completed in a good and workmanlike manner, and accordance with terms and conditions of the 
Contract Documents and that the entire balance found to be due the Design-Builder and noted in 
the final Certificate is due and payable.  The Owner final Certificate for Payment will constitute a 
further representation that conditions listed in Subparagraph 9.9.2 as precedent to the Design-
Builder’s being entitled to Final Payment have been fulfilled.  

9.12.2 Documentation. 

In addition to the requirements for Final Payment set forth in the Agreement, the Final 
Payment shall not become due until all required approvals have been secured, the Certificate for 
Payment has been issued, thirty-five (35) calendar days have elapsed since Owner’s recordation 
of a Notice of Completion and Design-Builder has submitted to the Owner: 

(a) A current Sworn Statement from the Design-Builder setting forth all Subcontractors 
and material suppliers with whom Design-Builder has subcontracted, the amount 
of each subcontract, the amount requested for each Design Consultant, 
Subcontractor and supplier in the payment application, and the balance remaining 
on the subcontract that payrolls, bills for materials and equipment, and other 
indebtedness connected with the Work for which the Owner or the Owner’s 
property might be responsible or encumbered (less amounts withheld by Owner) 
have been paid or otherwise satisfied; 
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(b) A current Sworn Statement from each Design Consultant and Subcontractor setting 
forth all Sub-subcontractors and material suppliers with whom Subcontractor has 
subcontracted, the amount of each sub-subcontract, the amount requested for each 
Sub-subcontractor and supplier in the payment application, and the balance 
remaining on the subcontract that payrolls, bills for materials and equipment, and 
other indebtedness connected with the Work for which the Owner or the Owner’s 
property might be responsible or encumbered (less amounts withheld by Owner) 
have been paid or otherwise satisfied; 

(c) Completed and executed forms of “Conditional Waiver and Release of Rights Upon 
Final Payment” in accordance with California Civil Code § 8136 from Design-
Builder and all persons eligible to assert stop notices in connection with the Work, 
covering the final payment period; 

(d) Completed and executed forms of “Unconditional Waiver and Release of Rights 
Upon Progress Payment” in accordance with California Civil Code § 8138 from 
Design-Builder, its Subcontractors and all persons eligible to assert stop notices in 
connection with the Work, covering the previous payment period; 

(e) Completed and executed affidavits from Design-Builder, Design Consultants and 
Subcontractors, attaching certificates and endorsements evidencing that insurance 
required by the Contract Documents to remain in force after Final Payment, if any, 
is currently in effect and will not be canceled or allowed to expire until at least 30 
days’ prior written notice has been given to the Owner; 

(f) A written statement that the Design-Builder knows of no substantial reason that the 
insurance will not be renewable to cover the period required by the Contract 
Documents; 

(g) The required Record Documents and As-Built Construction Documents including, 
but not limited to, shop drawings and other submittals; 

(h) A certificate in form and substance acceptable to Owner signed by the Design-
Builder’s Design Consultants certifying that, to the best of their knowledge, that 
such Work has been completed in accordance with the Contract Documents, all 
applicable laws, and restrictions; 

(i) All warranties from vendors and Subcontractors, maintenance manuals, 
instructions and related agreements, equipment certifications and similar 
documents, and maintenance and operating instructions; 

(j) Tools, spare parts and required extra materials (i.e., attic stock), and similar items; 

(k) Written start-up testing performance reports of all systems after completion of start-
up testing, and complete instruction of the Owner’s operating and maintenance 
personnel; 
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(l) Written consent from Design-Builder’s performance and payment bond surety(ies) 
to release Final Payment. 

9.12.3 Release of Stop Payment Notices. 

If a Design Consultant, Subcontractor or supplier refuses to furnish a release or waiver 
required by Owner or files a stop notice, the Design-Builder shall furnish a bond satisfactory to 
the Owner to release the stop notice and indemnify the Owner against such stop notice and Owner 
shall enforce its right under Subparagraph 9.9.3 herein. 

9.12.4 Delay Not Caused by Design-Builder. 

If, after Substantial Completion of the Work, Final Completion thereof is materially 
delayed through no fault of the Design-Builder or by issuance of Change Orders affecting final 
completion, the Owner shall, upon application by the Design-Builder, and without terminating the 
Contract, make payment of the balance due for that portion of the Work fully completed and 
accepted provided, however, that the amount withheld following such payment shall be equal to 
150% of the estimated cost of completing the Work as determined by the Owner.  If the remaining 
balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 
Documents, and if bonds have been furnished, the written consent of surety to payment of the 
balance due for that portion of the Work fully completed and accepted shall be submitted by the 
Design-Builder to the Owner prior to certification of such payment.  Such payment shall be made 
under terms and conditions governing Final Payment. 

9.12.5 Design-Builder’s Acceptance of Final Payment. 

Acceptance of Final Payment by the Design-Builder, a Design Consultant, a Subcontractor, 
or material supplier shall constitute a waiver of Claims by that payee except those previously made 
in writing and identified by that payee as unsettled at the time of final Application for Payment.  

9.12.6 Owner’s Final Payment. 

The making of Final Payment shall not constitute a waiver of Claims by the Owner arising 
from:  

(a) Unsettled claims or and stop notices; 

(b) Faulty or defective Work appearing after Substantial Completion of the Work; 

(c) Failure of the Work to comply with the requirements of the Contract Documents; 

(d) Terms of any special warranties required by the Contract Documents; or 

(e) Any other Claim unless specifically waived by the Owner in writing. 
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9.12.7 Liens After Final Payment. 

Any stop payment notice or other claim, filed or asserted after the Design-Builder’s 
acceptance of the Final Payment, by any Subcontractor, laborer, material supplier, or others, in 
connection with or for Work performed under the Contract Documents shall be the sole and 
exclusive responsibility of the Design-Builder who further agrees to indemnify, defend and hold 
harmless the Owner and its officers, agents and employees from and against any claims, demands 
or judgment arising out of or associated therewith, including, without limitation, attorneys’ fees 
incurred by the Owner in connection therewith. 

9.13 Substitution of Securities. 

In accordance with § 22300 of the Public Contract Code, the Owner will permit the 
substitution of securities for any monies withheld by the Owner to ensure performance under the 
Contract.  At the request and expense of the Design-Builder, securities equivalent to the amount 
withheld shall be deposited with the Owner, or with a state or federally chartered bank as the 
escrow agent, who shall then pay such monies to the Design-Builder.  Upon satisfactory 
completion of the Contract, the securities shall be returned to the Design-Builder. 

Securities eligible for investment under this section shall include those listed in 
Government Code § 16430, bank or savings and loan certificates of deposit, interest-bearing, 
demand- deposit accounts, standby letters of credit, or any other security mutually agreed to by 
the Design-Builder and the Owner. 

The Design-Builder shall be the beneficial owner of any securities substituted for monies 
withheld and shall receive any interest thereon.
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ARTICLE 10  
PROTECTION OF PERSONS AND PROPERTY 

10.1 Safety Precautions and Programs. 

The Design-Builder is responsible for establishing, maintaining, and supervising the 
necessary safety precautions needed to permit the performance of the Work without endangering 
employee and public safety and property including, but not limited to, a safety plan (IIPP), Code 
of Safe Work Practices and Shoring Plan stamped by a California licensed engineer.  Design-
Builder shall also comply with any safety requirements required by insurers providing coverage 
for the Project.  Notwithstanding the foregoing, Design-Builder specifically assumes all risk of 
damages or injury to any persons or property, wherever located, resulting from any action or 
operation of the Design-Builder or Design-Builder’s Subcontractors or Sub-subcontractors under 
the Contract Documents or in connection with the Work.  Design-Builder shall require that its 
Subcontractors participate in, and enforce, the safety and loss prevention programs established by 
the Design-Builder for the Project. 

10.2 Safety of Persons and Property. 

10.2.1 Precautions and Protection. 

The Design-Builder shall take necessary precautions for safety of, and shall provide 
necessary protection to prevent damage, injury or loss to:  

(a) Employees on the Work and other persons who may be affected thereby; 

(b) The Work and materials and equipment to be incorporated therein, whether in 
storage on or off the site, under care, custody or control of the Design-Builder or 
the Design-Builder’s Subcontractors or Sub subcontractors; and 

(c) Other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, 
pavements, roadways, structures, and utilities not designated for removal, 
relocation, or replacement in the course of construction. 

10.2.2 Notice and Compliance with Applicable Law. 

The Design-Builder shall give notices and comply with applicable laws bearing on safety 
of persons or property or their protection from damage, injury or loss.  Design-Builder shall 
comply with all laws and regulations, including the California Labor Code and with all California 
Occupational Safety and Health Act (“OSHA”), Environmental Protection Agency, and South 
Coast Air Quality Management Owner regulations, concerning safety requirements and protection 
of workers including, but not limited to, those regulations concerning scaffolding, bracing, shoring, 
trench excavating and removal, and handling and disposal of hazardous waste. 
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10.2.3 Safeguards. 

The Design-Builder shall erect and maintain, as required by existing conditions and 
performance of the Contract, reasonable safeguards for safety and protection, including posting 
danger signs and other warnings against hazards, promulgate safety regulations, and notify owners 
and users of adjacent sites and utilities.  The Design-Builder shall also be responsible for all 
measures necessary to protect any property adjacent to the Project and improvements thereon.  Any 
damage to adjacent property or improvements shall be promptly repaired or replaced by Design-
Builder at its sole cost and expense within the Contract Sum. 

10.2.4 Notice of Hazards. 

When use or storage of explosives or other hazardous materials or equipment or unusual 
methods are necessary for execution of the Work, the Design-Builder shall exercise utmost care, 
carry on such activities under supervision of properly qualified personnel, and shall provide Owner 
and Owner’s Representative with reasonable advance notice of such activity. 

10.2.5 Damage or Loss. 

The Design-Builder shall promptly remedy all damage or loss to any property referred to 
in this Article caused in whole or in part by the Design-Builder or by any Subcontractor, any Sub-
subcontractor, or anyone directly or indirectly employed by any of them, or by anyone for whose 
acts any of them may be liable, and for which the Design-Builder is responsible, except damage 
or loss attributable to the acts or omission of the Owner, separate contractors, or anyone directly 
or indirectly employed by any of them, or by anyone for whose acts any of them may be liable, 
and not attributable to the fault or negligence of the Design-Builder.  The foregoing obligations of 
the Design-Builder are in addition to the Design-Builder’s obligations under this Agreement. 

10.2.6 Loading. 

The Design-Builder shall not load or permit any part of the construction or site to be loaded 
so as to endanger its safety.  The Design-Builder shall be responsible for the protection of all 
existing structures and improvements, both above and underground, including both the exterior 
and interior finishes within the adjoining working areas, and shall provide adequate temporary 
removal as necessary.  Any existing structures or improvements damaged during construction shall 
be repaired or replaced with materials, workmanship, fixtures, or equipment of the same kind, 
quality and size as the original, prior to damage.  Any materials or equipment temporarily removed 
and damaged shall be re-erected or installed in a manner approved by the Owner. 

10.2.6.1 Review. 

The Design-Builder shall review the structural capability of the construction and site prior 
to allowing installation of temporary lifting devices or staging equipment or the temporary off-
loading of materials.  Design-Builder shall not exceed design loads without making modifications 
to the construction or site to support such loads. 

10.2.6.2 Modifications. 
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All modifications to the construction or site to support temporary lifting devices, staging 
equipment, or loading shall be submitted to Owner for review and acceptance. 

10.2.7 Accident Prevention. 

The Design-Builder shall designate a responsible member of the Design-Builder’s 
organization at the site whose duty shall be the prevention of accidents.  This person shall be the 
Design-Builder’s Superintendent unless otherwise designated by the Design-Builder in writing to 
the Owner. 

10.2.8 Accident Reporting. 

The Design-Builder shall immediately report all accidents and injuries to Owner, and shall 
submit on a form approved by Owner within two (2) days of such accident or injury setting forth 
essential information for investigation of the accident or injury including, but not limited to, name, 
address, and phone number of all injured workers and witnesses, location on the jobsite, nature of 
injury, medical treatment, identity of ambulance company, and hospital. 

10.2.9 Adjoining Property. 

Design-Builder shall employ all necessary measures to protect adjoining adjacent property 
and shall provide barricades, temporary fences, and covered walkways required to protect the 
safety of passersby, as required by prudent construction practices, local building codes, ordinances, 
or other laws and the Contract Documents.  Design-Builder shall be cognizant of and respect the 
rights of any adjoining property owner to the safe and quiet enjoyment of their property. 

10.3 Hazardous Materials. 

In the event the Design-Builder encounters on the site materials which it reasonably 
believes to be “hazardous materials” as that term is defined by federal and state law, which have 
not been rendered harmless, the Design-Builder shall immediately stop work in the area affected 
and report the condition to the Owner and Architect in writing.  The work in the affected area shall 
not thereafter be resumed until a suitable testing agency certifies the material as non-hazardous or 
the material is removed or rendered harmless as certified by a suitable testing agency.  

10.4 Material Safety Data Sheets and Compliance with Proposition 65. 

10.4.1 Material Safety Data Sheets. 

Design-Builder is required to ensure that material safety data sheets are available in a 
readily accessible place at the Work site, for any material requiring a material safety data sheet per 
the federal “hazard communication” standard, or employees’ right-to-know law.  The Design-
Builder is also required to insure proper labeling on any substance brought into the Project Site, 
and that any person working with the material, or within the general area of the material, is 
informed of the hazards of the substance and follows proper handling and protection procedures. 
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10.4.2 Health and Safety Code. 

Design-Builder is required to comply with the provisions of California Health and Safety 
Code § 25249, et seq., which requires the posting and giving of notice to persons who may be 
exposed to any chemical known to the State of California to cause cancer.  The Design-Builder 
agrees to familiarize itself with the provisions of this section, and to comply fully with its 
requirements. 

10.5 Design-Builder Materials. 

The Owner shall not be responsible for materials and substances brought to the site by the 
Design-Builder unless such materials or substances were required by the Contract Documents.  No 
asbestos or asbestos-containing products shall be used in the construction of the Work. 

10.6 Emergencies. 

In an emergency affecting safety of persons or property, the Design-Builder shall act, at 
the Design-Builder’s discretion, to prevent threatened damage, injury or loss.  Additional 
compensation or extension of time claimed by the Design-Builder on account of an emergency 
shall be determined as provided in Paragraph 4.3 and Article 7.  Design-Builder shall supply an 
emergency contact list. 

10.7 Protection of the Work. 

Design-Builder shall protect all materials, equipment, supplies and Work from injury or 
damage due to heat, storms, rain or wind.  If unusually severe weather makes it impossible to 
continue operations safely in spite of necessary weather precautions, Design-Builder shall cease 
Work and notify Owner of such cessation in accordance with the requirements of Article 4.  
Design-Builder shall not permit open fires on the Project.  If Design-Builder fails to adequately 
protect the Work, Design-Builder is responsible for all damage incurred by Owner and is 
responsible for payment of the deductible on the Builder’s Risk policy.
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ARTICLE 11  
INSURANCE AND BONDS 

11.1 Design-Builder’s Liability Insurance. 

11.1.1 Design-Builder’s Insurance Requirements.   

Design-Builder shall procure and maintain for the duration of the contract, and for 5 years 
thereafter, insurance against claims for injuries or death to persons or damages to property which 
may arise from or in connection with the performance of the work hereunder by the Design-
Builder, his agents, representatives, employees, or subcontractors.  

Coverage - Coverage shall be at least as broad as the following: 

1. General Liability -  Commercial General Liability (CGL) -  Insurance Services Office 
(ISO) Commercial General Liability Coverage (Occurrence Form CG 00 01) including 
products and completed operations, property damage, bodily injury, personal and 
advertising injury with limit of at least five million dollars ($5,000,000) per occurrence or 
the full per occurrence limits of the policies available, whichever is greater.  If a general 
aggregate limit applies, either the general aggregate limit shall apply separately to this 
project/location (coverage as broad as the ISO CG 25 03, or ISO CG 25 04 endorsement 
provided to Owner) or the general aggregate limit shall be twice the required occurrence 
limit.   

2. Automobile Liability - Insurance Services Office (ISO) Business Auto Coverage (Form 
CA 00 01), covering Symbol 1 (any auto) with limit of one million dollars ($1,000,000) 
for bodily injury and property damage each accident. 

3. Workers' Compensation Insurance -. The Design-Builder shall provide workers’ 
compensation coverage as required by the State of California, with Statutory Limits, and 
Employer’s Liability Insurance with limit of no less than $1,000,000 per accident for bodily 
injury or disease. Waiver of Subrogation (also known as Transfer of Rights of Recovery 
Against Others to Us):  The Design-Builder hereby agrees to waive rights of subrogation 
to obtain endorsement necessary to affect this waiver of subrogation in favor of the Owner, 
its directors, officers, employees, and authorized volunteers, for losses paid under the terms 
of this coverage which arise from work performed by the Named Insured for the Owner; 
this provision applies regardless of whether or not the Owner has received a waiver of 
subrogation from the insurer. 

4. Builder’s Risk – (Course of Construction) insurance utilizing an “All Risk” (Special 
Perils) coverage form with limits equal to the completed value of the project and no 
coinsurance penalty provision. See Responsibility of Work and Partial Occupancy 

5. Contractor’s Pollution Liability – (optional: if project involves environmental hazards) 
with limits no less than $5,000,000 per occurrence or claim, and $10,000,000 policy 
aggregate. 
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6. Professional Liability - with limits no less than $2,000,000 per occurrence or claim, and 
$4,000,000 policy aggregate.   If issued on a Claims Made Policy, such policy shall include 
the following provisions: 

1. The Retroactive Date must be shown and must be before the date of the contract or 
the beginning of contract work. 

2. Insurance must be maintained and evidence of insurance must be provided for at 
least five (5) years after completion of the contract of work. 

If coverage is canceled or non-renewed, and not replaced with another claims-made policy 
form with a Retroactive Date prior to the contract effective date, the Design-Builder must purchase 
“extended reporting” coverage for a minimum of five (5) years after completion of contract work. 

If the Design-Builder maintains broader coverage and or/higher limits than the minimums 
shown above, the Owner requires and shall be entitled to the broader coverage and/or higher limits 
maintained by the Design-Builder.  Any available insurance proceeds in excess of the specified 
minimum of insurance and coverage shall be available to the Owner) 

Other Required Provisions – The Commercial General Liability policy and Contractors 
Pollution (if necessary) are to contain, or be endorsed to contain, the following provisions: 

1. Additional Insured Status: Owner, its directors, officers, and employees, as well 
as the County of Contra Costa, are to be given insured status (at least as broad as 
ISO Form CG 20 10 11 85 or if not available, through the addition of both CG 20 
10 10 01 and CG 20 37 10 01, with respect to liability arising out of work or 
operations performed by or on behalf of the Design-Builder including materials, 
parts, or equipment furnished in connection with such work or operations. General 
liability coverage can be provided in the form of an endorsement to the Design-
Builder’s insurance. 

2. Primary Coverage: For any claims related to this project, the Design-Builder’s 
insurance coverage shall be primary at least as broad as ISO CG 20 01 04 13 as 
respects to the Owner, its directors, officers, employees, and  authorized volunteers. 
Any insurance or self-insurance maintained by the Owner, its directors, officers, 
employees, and authorized volunteers shall be excess of the Design-Builder’s 
insurance and shall not contribute with it.    

Notice of Cancellation:  Each insurance policy required above shall provide that coverage 
shall not be canceled, except with notice to the Owner. 

Acceptability of Insurers - Insurance is to be placed with insurers having a current A.M. 
Best rating of no less than A: VII or equivalent or as otherwise approved by Owner. 

The Design-Builder agrees and he/she will comply with such provisions before 
commencing work.  All of the insurance shall be provided on policy forms and through companies 
satisfactory to Owner.  The Owner reserves the right to obtain complete, certified copies of all 



 

Contra Costa Mosquito and Vector Control District Article 11 – Insurance and Bonds 
Design-Build Agreement Page 93 

required insurance policies, including the policy declarations page with endorsement number.  
Failure to continually satisfy the Insurance requirements is a material breach of contract. 

Responsibility for Work - Until the completion and final acceptance by Owner of all the 
work under and implied by this agreement, the work shall be under the Design-Builder’s 
responsible care and charge.  The Design-Builder shall rebuild, repair, restore and make good all 
injuries, damages, re-erections, and repairs occasioned or rendered necessary by causes of any 
nature whatsoever. 

The Design-Builder shall provide and maintain builder’s risk (course of construction) or 
an installation floater (for materials and equipment) covering all risks of direct physical loss, 
damage or destruction to the work in the amount specified in the General Conditions, to insure 
against such losses until final acceptance of the work by Owner.  Such insurance shall insure at 
least against the perils of fire and extended coverage, theft, vandalism and malicious mischief, and 
collapse.   The Policy shall be endorsed with Owner, its directors, officers, employees, and 
authorized volunteers named as loss payee, as their interest may appear.  The making of progress 
payments to the Design-Builder shall not be construed as creating an insurable interest by or for 
Owner or be construed as relieving the Design-Builder or their subcontractors of responsibility for 
loss from any direct physical loss, damage or destruction occurring prior to final acceptance of the 
work by Owner. 

Partial Occupancy - Partial occupancy or use in accordance with Article 9 shall not 
commence until the insurance company providing property insurance has consented to such partial 
occupancy or use by endorsement or otherwise.  The Owner and the Design-Builder shall take 
reasonable steps to obtain consent of the insurance company and shall, without mutual consent, 
take no action with respect to partial occupancy or use that would cause cancellation, lapse, or 
reduction of the insurance. 

Deductibles and Self-Insured Retentions - Insurance deductibles or self-insured 
retentions must be declared by the Design-Builder, and approved by the Owner. At the election of 
Owner the Design-Builder shall either cause the insurer to reduce or eliminate such self-insured 
retentions as respects the Owner, its directors, officers, employees, and authorized volunteers or 
the Design-Builder shall provide a financial guarantee satisfactory to the Owner guaranteeing 
payment of losses and related investigations, claim administration, and defense expenses.  The 
policy language shall provide, or be endorsed to provide, that the self-insured retention may be 
satisfied by either the named insured or the Owner. 

Verification of Coverage - Evidences of Insurance Design-Builder shall furnish the 
Owner with copies of certificates and amendatory endorsements effecting coverage required by 
this contract.  All certificates and endorsements are to be received and approved by the Owner 
before work commences.  However, failure to obtain the required documents prior to the work 
beginning shall not waive the Design-Builder’s obligation to provide them.  The Owner reserves 
the right to require complete, certified copies of all required insurance policies, including policy 
Declaration pages and Endorsement pages, required by these specifications, at any time. Failure 
to continually satisfy the Insurance requirements is a material breach of contract. 
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Continuation of Coverage - The Design-Builder shall, upon demand of Owner deliver 
evidence of coverage showing continuation of coverage for at least (5) years after completion of 
the project.  Design-Builder further waives all rights of subrogation under this agreement When 
any of the required coverages expire during the term of this agreement, the Design-Builder shall 
deliver the renewal certificate(s) including the general liability additional insured endorsement and 
evidence of waiver of rights of subrogation against Owner (if builder’s risk insurance is applicable) 
to Owner at least ten (10) days prior to the expiration date.   

Sub-Contractors - In the event that the Design-Builder employs other Contractors (sub-
contractors) as part of the work covered by this agreement, it shall be the Design-Builder’s 
responsibility to require and confirm that each sub-contractor meets the minimum insurance 
requirements specified above (via as broad as ISO CG 20 38 04 13). The Design-Builder shall, 
upon demand of Owner, deliver to Owner copies such policy or policies of insurance and the 
receipts for payment of premiums thereon. 

11.1.2  Owner’s Insurance.   

The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability 
insurance.  Optionally, the Owner may purchase and maintain other insurance for self protection 
against claims which may arise from operations under the Contract.  The Design-Builder shall not 
be responsible for purchasing and maintaining this optional Owner’s liability insurance unless 
specifically required by the Contract Documents. 

11.2 Fire Insurance.   

Before the commencement of the Work, the Design-Builder shall procure, maintain, and 
cause to be maintained at the Design-Builder’s expense, fire insurance on all Work subject to loss 
or damage by fire.  The amount of fire insurance shall be sufficient to protect the Project against 
loss or damage in full until the Work is accepted by the Owner. 

11.3 Other Insurance. 

The Design-Builder shall provide all other insurance required to be maintained under 
applicable laws, ordinances, rules, and regulations, or as required by Third Parties. 

11.4 Proof of Carriage of Insurance. 

The Design-Builder shall not commence Work nor shall it allow any Design Consultant or 
Subcontractor of any tier to commence Work under this Contract until all required insurance and 
certificates have been obtained and delivered in duplicate to the Owner for approval subject to the 
following requirements: 

(a) Certificates and insurance policies shall include the following clause:  “This policy 
shall not be non-renewed, canceled, or reduced in required limits of liability or 
amounts of insurance until notice has been mailed to the Owner.  Date of 
cancellation or reduction may not be less than thirty (30) days after the date of 
mailing notice.” 
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(b) Certificates of insurance shall state in particular those insured, the extent of 
insurance, location and operation to which the insurance applies, the expiration 
date, and cancellation and reduction notices. 

(c) Certificates of insurance shall clearly state that the Owner and others as required 
are named as an additional insured under the policy described and that such 
insurance policy shall be primary to any insurance or self-insurance maintained by 
Owner or any other additional insured. 

(d) The Design-Builder and its Subcontractors shall produce a certified copy of any 
insurance policy required under this article upon written request of the Owner. 

11.5 Compliance. 

Compliance by Design-Builder with the requirement to carry insurance and furnish 
certificates or policies evidencing the same shall not relieve the Design-Builder from liability 
assumed under any provision of the Contract Documents. 

11.6 Waiver of Subrogation. 

The Owner and the Design-Builder each waive (to the extent permitted by law) any right 
to recover against the other for damages to the Work, any part thereof, or any and all claims arising 
by reason of any of the foregoing, but only to the extent that such damages and/or claims are 
covered by property insurance and only to the extent of such coverage (which shall exclude 
deductible amounts) by insurance actually carried by either the Owner, or any Design-Builder.  
The provisions of this Section 11.9 are intended to restrict each party to recovery against insurance 
carriers only to the extent of such coverage and waive fully and for the benefit of each, any rights 
and/or claims which might give rise to a right of subrogation in any insurance carrier.  The Owner 
and the Design-Builder shall each obtain in all policies of insurance carried by either of them, a 
waiver by the insurance companies thereunder of all rights of recovery by way of subrogation for 
any damages or claims covered by the insurance. 

11.7 Performance and Payment Bonds. 

11.7.1    Bond Requirements 

Prior to commencing any portion of the Construction Phase Work, the Design-Builder shall 
furnish separate Payment and Performance Bonds in the form provided for in Exhibits _J_ and 
_K_ attached hereto for the Construction Phase Work which shall cover 100% faithful 
performance of and payment of all obligations arising under the Contract Documents and/or 
guaranteeing the payment in full of all claims for labor performed and materials supplied for the 
Work.  All bonds shall be provided by a corporate Surety authorized and admitted to transact 
business in California as sureties. 

To the extent, if any, that the Contract Price is increased in accordance with the Contract 
Documents, the Design-Builder shall, upon request of the Owner, cause the amount of the bonds 
to be increased accordingly and shall promptly deliver satisfactory evidence of such increase to 
the Owner.  To the extent available, the bonds shall further provide that no change or alteration of 
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the Contract Documents (including, without limitation, an increase in the Contract Price, as 
referred to above), extensions of time, or modifications of the time, terms, or conditions of payment 
to the Design-Builder will release the Surety.  If the Design-Builder fails to furnish the required 
bonds, the Owner may terminate the Contract for cause. 

11.7.2    Surety Qualification 

Only bonds executed by admitted Surety insurers as defined in Code of Civil Procedure 
§ 995.120 shall be accepted.  Surety must be a California-admitted Surety and listed by the U.S. 
Treasury with a bonding capacity in excess of the Project cost.
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ARTICLE 12  
UNCOVERING AND CORRECTION OF WORK 

12.1 Uncovering of Work. 

12.1.1 Specific Request.   

If a portion of the Work is covered contrary to the Owner’s or any designated Inspector’s 
request or to requirements specifically expressed in the Contract Documents, it must, if required 
in writing by the Owner, be uncovered for the Owner examination and be replaced at the Design-
Builder’s expense without adjustment of the Contract Sum or the Contract Time. 

12.1.2 No Specific Request.   

If a portion of the Work has been covered, which the Owner has not specifically requested 
to examine prior to its being covered, the Owner may request to see such Work and it shall be 
uncovered by the Design-Builder.  If such Work is in accordance with the Contract Documents, 
costs of uncovering and replacement shall, by appropriate Change Order, be at the Owner’s 
expense.  If such Work is not in accordance with the Contract Documents, correction shall be at 
the Design-Builder’s expense within the Contract Sum unless the condition was caused by the 
Owner or a Separate Contractor in which event the Owner shall be responsible for payment of such 
costs. 

12.2 Correction of Work. 

12.2.1 Before Or After Final Completion.  

12.2.1.1 Warranty Obligation.   

The Design-Builder shall promptly correct Work rejected by the Owner, as failing to 
conform to the requirements of the Contract Documents, whether discovered before or after Final 
Completion and whether or not fabricated, installed or completed.  Costs of correcting such 
rejected Work, including additional testing, inspections, and compensation for the Owner’s Project 
Manager’s services and expenses made necessary thereby, shall be at the Design-Builder’s expense 
within the Contract Sum. 

12.2.2 After Final Completion. 

12.2.2.1 Warranty Obligation.   

In addition to the Design-Builder’s warranty obligations under Paragraph 3.9, if, within 
one year after the date of Final Completion of the Work thereof or after the date for commencement 
of warranties established under Subparagraph 3.9.2, or by terms of an applicable special warranty 
required by the Contract Documents, any of the Work is found to be not in accordance with the 
requirements of the Contract Documents, the Design-Builder shall correct it promptly but shall 
commence said corrective work no more than seven (7) calendar days after receipt of written notice 
from the Owner to do so, unless the Owner has previously given the Design-Builder a written 
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acceptance of such condition.  Such corrective work shall be performed without charge or cost to 
Owner after Final Completion of the Work.  The Owner shall give such notice promptly after 
discovery of the condition.  If the Design-Builder fails to correct nonconforming Work within a 
reasonable time after receipt of notice from the Owner, the Owner may correct the nonconforming 
work in accordance with Subparagraph 3.9.5. 

(a) Emergencies.  If immediate correction of Work is required for life, safety or the 
protection of property and is performed by the Owner, Design-Builder shall pay to 
the Owner all reasonable costs or correcting such Work. 

(b) Warranty Period Extended.  The one year period for correction of Work shall not 
be extended by corrective Work performed by the Design-Builder pursuant to this 
Paragraph 12.2. 

(c) Removal.  The Design-Builder shall remove from the site portions of the Work 
which are not in accordance with the requirements of the Contract Documents and 
are neither corrected by the Design-Builder nor accepted by the Owner.  

12.2.3 Destruction or Damage.   

The Design-Builder shall bear the cost within the Contract Sum of correcting destroyed or 
damaged construction, whether completed or partially completed, of the Owner or Separate 
Contractors caused by the Design-Builder’s correction or removal of Work which is not in 
accordance with the requirements of the Contract Documents.  

12.2.4 No Limitation.   

Nothing contained in this Paragraph 12.2 shall be construed to establish a period of 
limitation with respect to other obligations which the Design-Builder might have under the 
Contract Documents.  Establishment of the one year period for correction of Work as described in 
Subparagraph 12.2.2 relates only to the specific obligation of the Design-Builder to correct the 
Work, and has no relationship to the time within which the obligation to comply with the Contract 
Documents may be sought to be enforced, nor to the time within which proceedings may be 
commenced to establish the Design-Builder’s liability with respect to the Design-Builder’s 
obligations other than specifically to correct the Work.  

12.2.5 Acceptance of Nonconforming Work.   

If the Owner prefers to accept Work which is not in accordance with the requirements of 
the Contract Documents, the Owner may do so instead of requiring its removal and correction.  In 
such case, the Contract Sum will be reduced by an amount equal to the cost of replacing the Work 
to make it as originally specified or intended.  Such adjustment shall be effected whether or not 
Final Payment has been made.
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ARTICLE 13  
MISCELLANEOUS PROVISIONS 

13.1 Governing Law. 

The Contract shall be governed by the laws of the State of California without regard to 
choice of law principles thereof.  The exclusive venue of any legal action brought by the Owner, 
the Design-Builder, or any Consultant or Subcontractor, with regard to this Agreement or Project, 
shall be in Contra Costa County, California.  Design-Builder agrees to incorporate this provision 
into all Design Consultant and Subcontract agreements. 

13.2 Successors and Assigns. 

The Owner and Design-Builder respectively bind themselves, their partners, successors, 
assigns, and legal representatives to the other party hereto and to partners, successors, assigns, and 
legal representatives of such other party in respect to covenants, agreements, and obligations 
contained in the Contract Documents.  The Design-Builder shall not sublet or assign the Work of 
this Contract or any portion thereof or any monies due thereunder, without the express prior written 
consent and approval of Owner.  Owner may freely assign its rights hereunder, without limitation, 
to a separate entity and Design-Builder agrees, upon such entity’s request, to continue and 
complete performance of the Work upon payment of any undisputed outstanding amounts due 
Design-Builder for services performed up to and including the effective date of the assignment, 
provided adequate proof of funding to completion is offered by assignee.  Any entity which shall 
succeed to the rights of Owner shall be entitled to enforce the rights of Owner hereunder.  If 
requested by such entity, Design-Builder will execute a separate letter or other agreement with 
such entity further evidencing Design-Builder’s commitment to continue performance of the 
Contract. 

13.3 Written Notice. 

Written notice shall be deemed to have been duly served if delivered in person, or by US 
Certified Mail (return receipt requested), courier service, or package delivery service (such as UPS 
and FedEx) to the individuals identified for receipt of notice in the Agreement. 

13.4 Rights and Remedies. 

13.4.1 Cumulative Rights.   

Duties and obligations imposed by the Contract Documents and rights and remedies 
available thereunder shall be in addition to and not a limitation of duties, obligations, rights and 
remedies otherwise imposed or available by law.  

13.4.2 No Waiver.   

No action or failure to act by the Owner or the Design-Builder shall constitute a waiver of 
any right or duty afforded any of them under the Contract, nor shall any such action or failure to 
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act constitute an approval of or acquiescence in any breach thereunder, except as may be 
specifically provided in the Contract Documents or as may be otherwise agreed in writing.  

13.5 Tests and Inspections. 

13.5.1 Required Tests, Inspections, and Costs.   

If the Contract Documents, Owner instructions, laws, ordinances, or any public authority 
require any Work to be specially tested or approved, Design-Builder shall give notice, in 
accordance with such authority, of its readiness for observation or inspection, at least two (2) 
working days prior to being tested or covered up.  If inspection is by authority other than Owner, 
Design-Builder shall inform Owner of date fixed for such inspection.  All required certificates of 
inspection shall be secured by Design-Builder.  If any Work required to be tested should be covered 
up without approval or consent of Owner, Design-Builder must, if required by Owner, uncover the 
Work for examination and satisfactorily reconstruct at Design-Builder’s expense within the 
Contract Sum in compliance with Contract.  Cost of testing and any materials found not to be in 
compliance with the Contract shall be paid by Design-Builder within the Contract Sum.  Other 
costs for tests and inspection of materials shall be paid by Owner.  Where such inspection and 
testing are to be conducted by an independent laboratory or agency, such materials or samples of 
materials to be tested shall be selected by such laboratory or agency or Owner’s Representative, 
and not by Design-Builder.  Design-Builder shall notify Owner a sufficient time in advance of 
manufacture of materials to be supplied by it under Contract, which must, by terms of contract, be 
tested, in order that Owner may arrange for testing of same at source of supply.  Prior to having 
satisfactorily passed such testing and inspection, or prior to receipt of notice from said 
representative that such testing and inspection will not be required, the materials shall not be 
incorporated into the Work without prior approval of Owner and subsequent testing and inspection.  
Re-examination of questioned work may be ordered by Owner and, if so ordered, Work must be 
uncovered by Design-Builder.  If such uncovered Work be found in accordance with Contract 
Documents, Owner shall pay costs of re-examination and replacement.  If such uncovered Work 
be found not in accordance with Contract Documents, Design-Builder shall pay such costs within 
the Contract Sum. 

13.5.2 Additional Tests and Inspections.   

If the Owner or public authorities having jurisdiction determine that portions of the Work 
require additional testing, inspection, or approval not included under Subparagraph 13.5.1, the 
Owner will instruct the Design-Builder to make arrangements for such additional testing, 
inspection or approval by an entity acceptable to the Owner, and the Design-Builder shall give 
timely notice to the Owner of when and where tests and inspections are to be made so that the 
Owner may be present for such procedures.  Such costs shall be at the Owner’s expense, if 
applicable.  If such procedures for testing, inspection, or approval under Subparagraphs 13.5.1 and 
13.5.2 reveal failure of the portions of the Work to comply with requirements established by the 
Contract Documents, all costs made necessary by such failure, including those of repeated 
procedures and compensation for Owner’s testing and inspection services and expenses, shall be 
at the Design-Builder’s expense, within the Contract Sum.  Cost of re-testing, re-inspection, and 
re-approvals as described herein, including compensation for the Owner’s testing and inspection 
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services and expenses, shall be paid for by the Owner and deducted from the Contract Sum by a 
Change Order or Construction Work Directive. 

13.5.3 Documentation. 

Required certificates of testing, inspection, or approval shall, unless otherwise required by 
the Contract Documents, be secured by the Design-Builder and promptly delivered to the Owner.  
Delivery of such documentation is a condition precedent to Owner’s obligation to make payment 
to Design-Builder. 

13.5.4 Observation of Tests. 

If the Owner is to observe tests, inspections, or approvals required by the Contract 
Documents, Owner will do so promptly and, where practicable, at the normal place of testing.  

13.5.5 Time. 

Tests or inspections conducted pursuant to the Contract Documents shall be made promptly 
to avoid unreasonable delay in the Work.  

13.6 Maintenance, Inspection, and Audit of Records. 

All books, account, reports, files, correspondence, data, and other records relating to this 
Contract shall be maintained by the Design-Builder and shall be subject at all reasonable times to 
review, inspection, and audit by the Owner or its designated representatives for a period of three 
(3) years after Final Completion of the Work.  Such records shall be produced by the Design-
Builder within a reasonable time at a place designated by the Owner, upon written notice to the 
Design-Builder. 

13.7 Independent Contractor. 

Design-Builder is retained hereunder to render a service within the scope of its training and 
experience, and Design-Builder shall be an independent contractor and not an employee of the 
Owner.  As such, Owner shall not be called upon to assume any liability for the direct payment of 
any salary to any employee or Subcontractor of Design-Builder, nor to pay any benefit to any 
employee or Subcontractor or vendor under the Workers’ Compensation laws.  None of Design-
Builder’s officers, agents, employees, and Subcontractors, nor any of their agents, officers, and 
employees, shall be deemed officers, agents, employees, and Subcontractors of the Owner, and the 
Owner shall not be liable or responsible to them for anything whatsoever other than liability to 
Design-Builder set forth in this Contract. 

13.8 Keys and Access. 

If the Owner furnishes keys and/or access cards to the Design-Builder to provide access to 
Owner’s property, the Design-Builder shall assure that such access instruments are not duplicated 
and shall return all such instruments in good condition upon request of the Owner or prior to receipt 
of final payment, whichever is earlier.  If the Design-Builder fails to return all access instruments 
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furnished to it, the Design-Builder shall be responsible, within the Contract Sum, for all Work, 
materials, and costs associated with reestablishing secured access. 

13.9 Survival of Terms. 

Any indemnity, warranty or guarantee given by the Design-Builder to Owner under the 
Contract Documents shall survive the expiration or termination of the Contract Documents and 
shall be binding upon Design-Builder until any action thereunder is barred according to terms in 
the Contract Documents or by the applicable statute of limitations or statute of repose. 

13.10 Cooperation With Labor. 

13.10.1  General.   

The parties agree and declare that Design-Builder and Owner are separate and independent 
entities and that Design-Builder has full responsibility for performance of the Work and direction 
of the work force, subject to and under the duty of Design-Builder to cooperate with Owner and 
its Separate Contractors.  Design-Builder recognizes that in the performance of its Work it may be 
required to work with and near Separate Contractors and representatives of Owner on the jobsite.  
The Design-Builder shall only employ or use labor in connection with the Work capable of 
working harmoniously with all trades, crafts, and any other individuals associated with the Project. 

13.10.2  Picketing. 

13.10.2.1   Reserve Gate System. 

Design-Builder agrees that should there be picketing or a threat of picketing by any labor 
organization at or near the site, Design-Builder, in cooperation with Owner, shall establish a 
reserve gate system and require employees of Design-Builder, Subcontractors, and suppliers to use 
one or more designated gates.  In that event, it shall be the affirmative obligation of Design-
Builder, as a material consideration of this Contract to ensure that employees of Design-Builder, 
Subcontractors, and suppliers use only the gates or other entryways designated by Owner from 
time to time on the Project. 

13.10.2.2   Sympathy Strike. 

Notwithstanding the establishment or non-establishment of a reserve gate, in the event 
employees of Design-Builder, Subcontractors or suppliers refuse to work because of any labor 
disputes or grievances (including any “secondary” or “sympathy” strike or boycott directed against 
the Project) not caused by Owner or its Separate Contractors and not the result of an area-wide 
strike not specifically related to this Project and that actually prevent performance of the Work, 
Design-Builder shall not be relieved of its obligation to supply enough properly skilled workers to 
perform the Work without interruption or further delay. 

13.10.3  Labor Disputes.   

Design-Builder and Owner agree to cooperate fully with each other and their 
representatives and attorneys with respect to any labor dispute that should arise on the site. 
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13.11 Compliance With Restrictions. 

Design-Builder shall comply with all conditions, restrictions and reservations of record, 
statutes, regulations, and ordinances, including, without limitation, all pollution control, 
environmental protection, zoning, planning, land use requirements, all restrictions and 
requirements affecting the Project and adjoining properties, and disabled access imposed by the 
City, the County and all other governmental entities including, without limitation, the requirements 
of any general plan and environmental requirements in connection with use, occupancy and 
building permits, and requirements of public utilities which affect construction of the Work in 
effect at the time of execution of this Agreement.



 

Contra Costa Mosquito and Vector Control District Article 14 – Termination or Suspension of the Contract 
Design-Build Agreement Page 104 

ARTICLE 14  
TERMINATION OR SUSPENSION OF THE CONTRACT 

14.1 Termination by the Design-Builder. 

14.1.1 Work Stoppage Not Caused by Owner.   

If the Work is stopped for a period of sixty (60) consecutive days through no act or fault 
of the Design-Builder or a Subcontractor, Sub subcontractor or their agents or employees or any 
other persons or entities performing portions of the Work under direct or indirect contract with the 
Design-Builder, for any of the following reasons:  issuance of an order of a court or other public 
authority having jurisdiction which requires all Work to be stopped or an act of government, such 
as a declaration of national emergency which requires all Work to be stopped; and Design-Builder 
has given Owner written notice within ten (10) calendar days of the occurrence of such ground 
for termination, then the Design-Builder may, upon thirty (30) additional calendar days written 
notice to Owner and, unless the reason has theretofore been cured, terminate its performance and 
recover from the Owner payment for Work executed to date and reasonable demobilization costs.  

14.1.2 Work Stoppage Caused by Owner.   

If the Work is stopped for a period of one hundred and twenty (120) consecutive days or 
cumulative within a three (3) month period through no act or fault of the Design-Builder or a 
Subcontractor or their agents or employees or any other persons performing portions of the Work 
under contract with the Design-Builder because the Owner has persistently failed to fulfill the 
Owner’s obligations under the Contract Documents with respect to matters important to the 
progress of the Work, the Design-Builder may give Owner ten (10) calendar days written notice 
to cure.  If the Owner fails to cure, the Design-Builder may, upon ten (10) additional calendar 
days’ written notice to the Owner, terminate the Contract and recover from the Owner as provided 
in Subparagraph 14.1.1 above.  

14.2 Termination by the Owner for Cause. 

14.2.1 Grounds. 

The Owner may terminate the Design-Builder’s performance of the Contract if:  

(a) Design-Builder fails promptly to begin the Work under the Contract Documents; 
or 

(b) Design-Builder persistently refuses or fails to supply enough properly skilled 
workers or proper materials; or 

(c) Design-Builder persistently fails to perform the Work in accordance with the 
Contract Documents, including conforming to applicable standards set forth therein 
in constructing the Project, or refuses to remove and replace rejected materials or 
unacceptable Work; or 
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(d) Design-Builder fails to resume performance of Work which has been suspended or 
stopped, within a reasonable time after receipt of notice from Owner to do so or (if 
applicable) after cessation of the event preventing performance; or 

(e) Any material representation or warranty made by Design-Builder in the Contract 
Documents or any certificate, schedule, instrument, or other document delivered by 
Design-Builder pursuant to the Contract Documents shall have been false or 
materially misleading when made; or 

(f) Design-Builder fails to make payment when due, absent a valid dispute and without 
substantial justification to Subcontractors or for equipment, materials, or labor in 
accordance with the respective Contract Documents and applicable law; or 

(g) Design-Builder disregards material laws, ordinances, or rules, regulations, or orders 
of a public authority having jurisdiction; or 

(h) Design-Builder otherwise is guilty of a material breach of any agreement, 
representation or warranty contained in the Contract Documents; or 

(i) Design-Builder becomes insolvent, is adjudicated bankrupt, or makes a general 
assignment for the benefit of creditors and fails to provide Owner with adequate 
assurances of Design-Builder’s ability to satisfy its contractual obligations. 

14.2.2 Owner’s Rights.   

When any of the reasons specified in Subparagraph 14.2.1 exist, the Owner may, in 
addition to and without prejudice to any other rights or remedies of the Owner, and after giving 
the Design-Builder and its surety fifteen (15) calendar days written notice and opportunity to cure 
a breach (other than a breach described in (f), (g) and (i) above, or any breach that cannot be cured, 
may declare an “event of default” to the design-builder and its surety, terminate this Agreement 
with the Design-Builder. 

After providing the Notice of Event of Default, the surety shall have 20 days from the date 
of receipt of such notification to notify the Owner whether it intends to assume the responsibility 
for the work.  If the surety does not agree, the Owner may: 

(a) Take possession of the site and of all materials, equipment, tools and construction 
equipment, and machinery thereon owned by the Design-Builder; 

(b) Suspend any further payments to Design-Builder; 

(c) Accept assignment of subcontracts pursuant to Paragraph 5.4; and 

(d) Finish the Work by whatever reasonable method the Owner may deem expedient.  
Upon request of the Design-Builder, the Owner shall furnish to the Design-Builder 
a detailed accounting of the costs incurred by the Owner in finishing the Work.
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14.2.3 Costs.   

If Owner’s costs to complete and damages incurred due to Design-Builder’s default exceed 
the unpaid Contract balance, the Design-Builder and its surety shall pay the difference to the 
Owner.  In addition to any other damages under the Contract Documents for all costs reasonably 
incurred by the Owner or any other party acting on the Owner’s behalf in completing the Work or 
having the Work completed by others. 

14.2.4 Erroneous Termination.   

If it has been adjudicated or otherwise determined that Owner has erroneously or 
negligently terminated the Design-Builder for cause, then said termination shall automatically 
convert to a termination by the Owner for convenience as set forth in Paragraph 14.4.  

14.3 Suspension by the Owner. 

14.3.1 Suspension For Convenience.   

14.3.1.1 Owner’s Discretion. 

The Owner may, without cause, order the Design-Builder in writing to suspend, delay, or 
interrupt the Work in whole or in part for such period of time as the Owner may determine. 

14.3.1.2 Recommencement Upon Notice. 

Design-Builder shall promptly recommence the Work upon written notice from Owner 
directing Design-Builder to resume the Work.  The Contract Sum and Contract Time shall be 
adjusted for any increases in the cost and time caused by suspension, delay, or interruption 
provided Design-Builder complies with the Change Order and Claims proceedings set forth the 
Articles 4 and 7 of this Agreement.  No adjustment shall be made to the extent: 

(a) That performance is, was, or would have been so suspended, delayed, or interrupted 
by another cause for which the Design-Builder is responsible; or 

(b) That an equitable adjustment is made or denied under another provision of the 
Contract. 

14.3.2 Suspension For Cause.   

Owner has the authority by written order to suspend the Work without liability to Owner 
wholly or in part for Design-Builder’s failure to:  

(a) Correct conditions unsafe for the Project personnel or general public; or 

(b) Carry out the material terms of the Contract; or 

(c) Carry out orders of Owner. 
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14.3.3 Responsibilities of Design-Builder During Suspension Periods.   

During periods that Work is suspended, Design-Builder shall continue to be responsible 
for the Work and shall prevent damage or injury to the Project, provide for drainage, and shall 
erect necessary temporary structures, signs or other facilities required to maintain the Project and 
continue to perform according the Article 10 of this Agreement.  Design-Builder shall be entitled 
to reimbursement of its reasonable costs to protect the Project Site incurred during any such 
suspension period. 

14.4 Termination by the Owner for Convenience. 

14.4.1 Grounds. 

Without limiting any rights which Owner may have by reason of any default by Design-
Builder hereunder, Owner may terminate Design-Builder’s performance of the Contract in whole 
or in part, at any time, for convenience or any other reason upon written notice to Design-Builder.  
Such termination shall be effective as of the date stated in the written notice, which shall be no 
less than fifteen (15) calendar days from the date of the notice.  

14.4.2 Design-Builder Actions. 

Immediately upon receipt of such notice, Design-Builder shall: (i) cease performance of 
the Work of this Agreement to the extent specified in the notice; (ii) take actions necessary or that 
the Owner may direct, for the protection and preservation of the Work; (iii) settle outstanding 
liabilities, as directed by Owner; (iv) transfer title and deliver to Owner Work in progress, 
specialized equipment necessary to perform the Work, and Record Documents; and, (v) except for 
Work directed by Owner to be performed and to facilitate wind down of the Project, incur no 
further costs or expenses.  At the option of the Owner, all or any of the subcontracts entered into 
by Design-Builder prior to the date of termination shall be terminated or shall be assigned to 
Owner.  

14.4.3 Compensation. 

If the parties are unable to agree on the amount of a termination settlement, the Owner shall 
pay the Design-Builder the following amounts:  

(a) For Work performed before the effective date of termination, the total (without 
duplication of any items) of:  

(1) The Cost of the Work; and 

(2) A sum, as overhead and profit on (1)(a), above, determined 
by the Owner to be fair and reasonable; 

(b) The reasonable costs of settlement of the Work terminated, including: 
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(1) Accounting, clerical, and other expenses reasonably 
necessary for the preparation of termination settlement 
proposals and supporting data; and 

(2) Storage, transportation, and other costs incurred, reasonably 
necessary for the preservation, protection, or disposition of 
the termination inventory. 

(3) Costs reasonably incurred to wind down the Project. 

In no event shall Design-Builder be entitled to recover overhead or profit on Work not 
performed.
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ARTICLE 15  
LABOR PROVISIONS 

15.1 Normal Hours of Work. 

Normal hours of work (7:00 a.m. to 5:00 p.m. Monday through Friday) for Design-
Builder’s operations, which are located within city limits, must comply with city ordinances or 
other requirements of the city of they differ than as stated above.  Design-Builder’s operations in 
the unincorporated areas or areas which border a city, town or other county must comply with 
requirements of Contra Costa County or requirements adopted by other jurisdictions, whichever 
are more stringent.  In case of conflict between the requirements of the County of Contra Costa, 
the County of Contra Costa, and the requirements of the Contract Documents, the most restrictive 
requirements will govern. 

15.2 Saturday, Sunday, Holiday and Overtime Work. 

(a) No construction Work shall be done on Saturdays, Sundays or legal holidays 
recognized by the Owner and no Work shall be performed outside of normal hours 
of work (7:00 a.m. to 5:00 p.m.) without the prior consent of the Owner, unless 
required in the Contract Documents. 

(b) Whenever the Design-Builder intends to perform overtime work or work on 
Saturday, Sunday, or a legal holiday recognized by the Owner the Design-Builder 
must request permission by giving written notice to the Engineer at least two (2) 
working days prior to performing work. 

(c) Unless specifically provided or required by the Contract Documents, Design-
Builder shall receive no additional compensation for any overtime work (i.e., work 
in excess of: eight (8) hours in any one day; forty (40) hours in any one calendar 
week; or evening, night, legal holidays observed by the Owner, or weekend work). 

(d) Prior to the start of such Work, when necessary, the Design-Builder must arrange 
with the Owner for the continuous or periodic inspection of the Work and tests of 
materials. 

(e) Should the Design-Builder find it necessary in order to complete the Work 
according to the Project Schedule to perform certain of Design-Builder's operations 
on Saturdays, Sundays, holidays or during the overtime hours, these operations will 
be performed as part of the Work included in the Contract Sum and do not constitute 
a basis for additional compensation. At the Owner's option the Design-Builder may 
be required to compensate the Owner for inspection, testing, security or 
management costs during Work performed outside of the normal hours of work as 
defined herein. Owner has the right and authority to deduct the cost of all such 
inspections, testing, security or management costs from any payments due or that 
become due to Design-Builder. 
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(f) The Owner has the right to order Design-Builder to perform Work outside the 
normal hours of work.  Owner will issue such Order in writing.  If the Owner orders 
the Design-Builder to perform Work outside the normal hours of work, the Design-
Builder must make all arrangements to supply an adequate Work force for the task 
to be accomplished and will be compensated for the premium portion of the wages 
paid, plus labor burdens applicable to the premium portion only of the wages paid.  
Design-Builder must submit copies of Design-Builder's payrolls indicating the 
premium wages actually paid, and the Owner will issue a Change Order to 
reimburse the Design-Builder for Design-Builder's actual costs only. The Owner 
will pay all extra expense of the Owner's inspection. 

15.3 DIR Registration. 

Strict compliance with all DIR registration requirements in accordance with Labor Code 
§§ 1725.5 and 1771.1 is a material obligation of the Design-Builder and all of its subcontractors 
(of any tier) under the Contract Documents.  The foregoing includes, without limitation, 
compliance with DIR registration requirements at all times during performance of the Work by the 
Design-Builder and all of its subcontractors of any tier.  The failure of the Design-Builder and all 
subcontractors of any tier to be properly registered with DIR at all times during performance of 
the Work is a material breach of the Contract and subject to termination for cause. 

An affirmative and ongoing obligation of the Design-Builder under the Contract 
Documents is the verification that all subcontractors of any tier are at all times during performance 
of the Work are in full and strict compliance with the DIR registration requirements and Design-
Builder shall immediately notify Owner of the name and registration number of anyone subject to 
the DIR registration requirements before allowed to work on the Project. Design-Builder shall 
provide a Certification of Contractor and Subcontractor Department of Industrial Relations 
Registration form for each subcontractor subject to the DIR Registration. The Design-Builder shall 
not permit or allow any subcontractor of any tier to perform any Work without the Design-Builder's 
verification that all subcontractors are in full and strict compliance with the DIR registration 
requirements. Any subcontractors of any tier not properly registered with DIR shall be substituted 
in accordance with Labor Code § 1771.1.  Design-Builder or its subcontractors of any tier shall 
not be entitled to any additional costs or time arising from or in any way related to compliance 
with the DIR registration requirements. 

15.4 Wage Rates – Prevailing Wage Requirement. 

Wages shall be subject to the following: 

(a) Design-Builder acknowledges that this Project constitutes a public works project 
and is subject to the requirements of (1) Article 2 (commencing at § 1720), Chapter 
1, Part 7, Division 2, of the Labor Code, and (2) Subchapter 3 (commencing at § 
16000) of Title 8, Division 1, Chapter 8 of the California Code of Regulations, 
which are hereby incorporated herein as if set forth in full.  The Owner has obtained 
the general prevailing rate of per diem wages and the general prevailing rate for 
holiday and overtime work in the locality in which this public works project is to 
be performed for each craft, classification, or type of worker needed for this Project 
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from the Director of the Department of Industrial Relations.  These rates are on file 
at the administrative office of the Owner and are also available from the Director 
of the Department of Industrial Relations at dir.ca,gov/Public-Works/Prevailing-
Wage.html.  Copies will be made available to any interested party on request.  The 
Design-Builder shall post a copy of such wage rates at appropriate, conspicuous, 
weatherproof points at the Site. 

(b) The Design-Builder shall pay and shall cause to be paid to each worker employed 
by the Design-Builder or any Subcontractor, of any tier, to execute the Work on the 
Project per diem wages including, but not limited to, employer payments for health 
and welfare, pensions, vacation, travel time and subsistence pay as provided for in 
Labor Code § 1773.1. 

(c) Any worker employed to perform work on the Project, but such work is not covered 
by any classification listed in the published general prevailing wage rate 
determinations or per diem wages determined by the Director of the Department of 
Industrial Relations, shall be paid not less than the minimum rate of wages specified 
therein for the classification which most nearly corresponds to the employment of 
such person in such classification. 

(d) The Design-Builder shall pay and shall cause to be paid each worker engaged in 
the execution of the Work on the Project not less than the general prevailing rate of 
per diem wages determined by the Director, regardless of any contractual 
relationship which may be alleged to exist between the Design-Builder or any 
Subcontractor and such workers. 

15.5 Hours of Labor. 

Eight (8) hours labor constitutes a legal day's work.  Design-Builder shall forfeit as a 
penalty to the Owner $50.00 for each worker employed in the execution of the Contract by Design-
Builder or any Subcontractor for each calendar day during which such worker is required or 
permitted to work more than eight (8) hours in any one calendar day or forty (40) hours in any one 
calendar week in violation of the provisions of the California Labor Code, and in particular, § 1810 
through § 1815 thereof, except that work performed by employees of Contractor or any 
Subcontractor in excess of eight (8) hours per day or forty (40) hours during any one week, shall 
be permitted upon compensation for all hours worked in excess of eight (8) hours per day or forty 
(40) hours per week, at not less than one and one-half (1.50) times the basic rate of pay as provided 
in § 1815. If the prevailing wage determination requires a higher rate of pay for overtime work 
than is required under Labor Code § 1815, then that higher rate of pay for overtime rate must be 
paid. 

15.6 Records of Wages Paid. 

(a) Pursuant to §1776 of the Labor Code, the Design-Builder and each Subcontractor 
shall keep an accurate payroll record showing the name, address, social security 
number, work classification and straight time and overtime hours worked each day 
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and week, and the actual per diem wages paid to each journeyman, apprentice, 
worker or other employee employed by him or her in connection with the Project. 

(b) All payroll records as specified in Labor Code §1776 of the Design-Builder and all 
Subcontractors shall be certified and furnished directly to the Labor Commissioner 
in accordance with Labor Code §1771.4(a)(3) on a monthly basis (or more 
frequently if required by the Owner or the Labor Commissioner) and in a format 
prescribed by the Labor Commissioner.  Payroll records as specified in Labor Code 
§1776 shall be certified and submitted to the Owner with each application for 
payment. All payroll records shall be available for inspection at all reasonable hours 
at the principal office of the Contractor on the following basis: 

 A certified copy of an employee's payroll record shall be made 
available for inspection or furnished to the employee or his or her 
authorized representative on request. 

 A certified copy of all payroll records shall be made available for 
inspection or furnished upon request to a representative of Owner, 
the Division of Labor Standards Enforcement or the Division of 
Apprenticeship Standards of the Department of Industrial Relations. 

 A certified copy of all payroll records shall be made available upon 
request by the public for inspection or for copies thereof.  However, 
a request by the public shall be made through the Owner, the 
Division of Apprenticeship Standards or the Division of Labor 
Standards Enforcement.  If the requested payroll records have not 
been provided pursuant to Paragraph (2) above, the requesting party 
shall, prior to being provided the records, reimburse the costs, 
according to law for the preparation by the Design-Builder, 
Subcontractor(s), and the entity through which the request was 
made.  The public shall not be given access to such records at the 
principal office of the Design-Builder. 

(c) The certified payroll records shall be on forms provided by the Division of Labor 
Standards Enforcement or shall contain the same information as the forms provided 
by the Division of Labor Standards Enforcement. 

(d) The Design-Builder or Subcontractor(s) shall file a certified copy of all payroll 
records with the entity that requested such records within ten (10) calendar days 
after receipt of a written request. 

(e) Any copy of records made available for inspection as copies and furnished upon 
request to the public or any public agency by the Owner, the Division of 
Apprenticeship Standards or the Division of Labor Standards Enforcement shall be 
marked or obliterated to prevent disclosure of an individual's name, address and 
social security number. The name and address of the Contractor awarded the 
Contract or the Subcontractor(s) performing the Contract shall not be marked or 
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obliterated. Any copy of records made available for inspection by, or furnished to, 
a joint labor-management committee established pursuant to the federal Labor 
Management Cooperation Act of 1978 (§ 175a of Title 29 of the United States 
Code) shall be marked or obliterated only to prevent disclosure of the social security 
number.  Notwithstanding any other provision of law, agencies that are included in 
the Joint Enforcement Strike Force on the Underground Economy established 
pursuant to Section 329 of the Unemployment Insurance Code and other law 
enforcement agencies investigating violations of law shall, upon request, be 
provided non-redacted copies of certified payroll records. 

(f) The Design-Builder shall inform the Owner of the location of all payroll records, 
including the street address, city and county, and shall, within five working days, 
provide a notice of a change of location and address. 

(g) The Design-Builder (or Subcontractors) shall have ten (10) calendar days in which 
to comply subsequent to receipt of a written notice requesting payroll records. In 
the event that the Contractor or Subcontractor(s) fails to comply within the 10-day 
period, the Contractor or Subcontractor(s) shall, as a penalty to the Owner, forfeit 
One Hundred Dollars ($100.00) for each calendar day, or portion thereof, for each 
worker, until strict compliance is effectuated. Upon the request of the Division of 
Apprenticeship Standards or the Division of Labor Standards Enforcement, these 
penalties shall be withheld from progress payments then due. 

Responsibility for compliance with this Article shall rest upon the Design-Builder. 

15.7 Monitoring and Enforcement by Labor Commissioner. 

(a) Monitoring and enforcement of the prevailing wage laws and related requirements 
will be performed by the Labor Commissioner/ Department of Labor Standards 
Enforcement (DLSE).  The Design-Builder and all subcontractors shall be required 
to furnish, at least monthly, certified payroll records directly to the Labor 
Commissioner in accordance with Labor Code § 1771.4. All payroll records shall 
be furnished in a format required by the Labor Commissioner. The Design-Builder 
and all subcontractors must register for, and utilize, the Labor Commissioner's 
electronic certified payroll records submission system. The Owner will have direct 
and immediate access to all certified payroll reports for the Project that are 
submitted through the Labor Commissioner's system.  The Owner can use this 
information for any appropriate purpose, including monitoring compliance, 
identifying suspected violations, and responding to Public Records Act. 

(b) The Labor Commissioner/DLSE may conduct various compliance monitoring and 
enforcement activities including, but not limited to, confirming the accuracy of 
payroll records, conducting worker interviews, conducting audits, requiring 
submission of itemized statements prepared in accordance with Labor Code § 226, 
and conducting random in-person inspections of the Project Site (On-Site Visits). 
On-Site Visits may include inspections of records, inspections of the Work site and 
observation of work activities, interviews of workers and others involved with the 
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Project, and any other activities deemed necessary by the Labor 
Commissioner/DLSE to ensure compliance with prevailing wage requirements. 
The Labor Commissioner/DLSE shall have free access to any construction site or 
other place of labor and may obtain any information or statistics pertaining to the 
lawful duties of the Labor Commissioner/DLSE. 

(c) Any lawful activities conducted or any requests made by the Labor 
Commissioner/DLSE shall not be the basis for any delays, claims, costs, damages 
or liability of any kind against the Owner by the Design-Builder.  Design-Builder 
and all subcontractors shall cooperate and comply with any lawful requests by the 
Labor Commissioner/ DLSE. The failure of the Labor Commissioner, DLSE, or 
any other entity related to the Department of Industrial Relations to comply with 
any requirement imposed by the California Code of Regulations, Title 8, Chapter 8 
shall not of itself constitute a defense to the failure to pay prevailing wages or to 
comply with any other obligation imposed by Division 2, Part 7, Chapter 1 of the 
Labor Code. 

(d) Prior to commencing any Work on the Project, the Design-Builder shall post the 
required notice/posters required under the California Code of Regulations and 
Labor Code § 1771.4 in both English and Spanish at a conspicuous, weatherproof 
area at the Project Site.  The required notice/poster is available on the Labor 
Commissioner’s website. 

15.8 Apprentices. 

15.8.1 Employment of Apprentices. 

Design-Builder agrees to comply with the requirements of Labor Code § 1777.5. The 
Design-Builder awarded the Project, or any Subcontractor under him or her, when performing any 
of the Work under the Contract or subcontract, employs workers in any apprenticeable craft or 
trade, the Design-Builder and Subcontractor shall employ apprentices in the ratio set forth in Labor 
Code § 1777.5.  The Design-Builder or any Subcontractor must apply to any apprenticeship 
program in the craft or trade that can provide apprentices to the Project Site for a certificate 
approving the Design-Builder or Subcontractor under the apprenticeship standards for the 
employment and training of apprentices in the area or industry affected.  However, the decision of 
the apprenticeship program to approve or deny a certificate shall be subject to review by the 
Administrator of Apprenticeship.  The apprenticeship program or programs, upon approving the 
Design-Builder or Subcontractor, shall arrange for the dispatch of apprentices to the Design-
Builder or Subcontractor upon the Design-Builder's or Subcontractor's request. "Apprenticeable 
craft or trade" as used in this Article means a craft or trade determined as an apprenticeable 
occupation in accordance with the rules and regulations prescribed by the California 
Apprenticeship Council.  The ratio of work performed by apprentices to journeyman employed in 
a particular craft or trade on the Project shall be in accordance with Labor Code § 1777.5. 
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15.8.2 Apprentice Wages and Definitions. 

All apprentices employed by the Design-Builder to perform services under the Contract 
shall be paid the standard wage paid to apprentices under the regulations of the craft or trade for 
which he or she is employed, and as determined by the Director of the Department of Industrial 
Relations, and shall be employed only at the craft or trade to which he or she is registered. Only 
apprentices, as defined in § 3077 of the Labor Code, who are in training under apprenticeship 
standards that have been approved by the Chief of the Division of Apprenticeship Standards and 
who are parties to written apprenticeship agreements under Chapter 4 (commencing with Section 
3070) of Division 3, are eligible to be employed under this Contract. The employment and training 
of each apprentice shall be in accordance with the apprenticeship standards and apprentice 
agreements under which he or she is training, or in accordance with the rules and regulations of 
the California Apprenticeship Council. 

15.8.3 Submission of Contract Information. 

Prior to commencing work on the Project, the Design-Builder and Subcontractors shall 
submit contract award information to the applicable apprenticeship program(s) that can supply 
apprentices to the Project and make the request for the dispatch of apprentices in accordance with 
the Labor Code.  The information submitted shall include an estimate of journeyman hours to be 
performed under the Contact, the number of apprentices proposed to be employed, and the 
approximate dates the apprentices would be employed.  A copy of this information shall also be 
submitted to the Owner if requested.  Within sixty (60) calendar days after concluding work on 
the Project, the Design-Builder and Subcontractors shall submit to the Owner, if requested, and to 
the apprenticeship program a verified statement of the journeyman and apprentice hours performed 
on the Project. 

15.8.4 Apprentice Fund. 

The Design-Builder or any Subcontractor, of any tier, who, in performing any of the Work 
under the Contract, employs journeymen or apprentices in any apprenticeable craft or trade shall 
contribute to the California Apprenticeship Council the same amount that the Director determines 
is the prevailing amount of apprenticeship training contributions in the area of the Project.  The 
Design-Builder and Subcontractors may take as a credit for payments to the California 
Apprenticeship Council any amounts paid by the Design-Builder or Subcontractor to an approved 
apprenticeship program that can supply apprentices to the Project.  The Design-Builder and 
Subcontractors may add the amount of the contributions in computing his or her bid for the 
Contract. 

15.8.5 Design-Builder Compliance. 

The responsibility of compliance with this Article and § 1777.5 of the Labor Code for all 
apprenticeable occupations is with the Design-Builder.  Any Design-Builder or Subcontractor that 
knowingly violates the provisions of this Article or Labor Code § 1777.5 shall be subject to the 
penalties set forth in Labor Code § 1777.7. 
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15.9 Prohibition against use of Debarred Contractors. 

Pursuant to Public Contract Code § 6109, the Design-Builder shall not perform Work on 
this Project with any Subcontractor who is ineligible to perform Work on a public works project 
pursuant to § 1777.1 or § 1777.7 of the Labor Code.  Any contract on a public works project 
entered into between the Design-Builder and a debarred Subcontractor is void as a matter of law.  
A debarred Subcontractor may not receive any public money for performing Work as a 
Subcontractor on a public works contract, and any public money that may have been paid to a 
debarred Subcontractor by the Design-Builder on this Project shall be returned to the Owner.  The 
Design-Builder shall be responsible for the payment of wages to workers of a debarred 
Subcontractor who has been allowed to work on the Project. 

15.10 Character of Workers. 

The Design-Builder shall not allow his/her agents or employees, Subcontractors, or any 
agent or employee thereof, to trespass on premises or lands in the vicinity of the Work. Only skilled 
foremen and workers shall be employed on Work requiring special qualifications, and when 
required by the Owner, the Design-Builder shall discharge any person who commits trespass, or 
in the opinion of the Owner, acts in a disorderly, dangerous, insubordinate, incompetent, or 
otherwise objectionable manner.  Any employee under the influence, being intoxicated or bringing 
or having intoxicating liquors or controlled substances (including marijuana) on the Work shall be 
discharged.  Such discharge shall not be the basis of any claim for compensation of damages 
against the Owner or any of its officers, agents, and employees. 

15.11 Worker’s Compensation. 

In accordance with the provisions of § 3700 of the Labor Code, the Contractor and each 
Subcontractor is required to secure the payment of Workers' Compensation to its employees.
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ARTICLE 16  
ADDITIONAL PROVISIONS 

 

16.1 References to Other Documents. 

Where reference is made in this Agreement to a provision of any exhibit or another 
Contract Document, the reference refers to that provision as amended or supplemented by other 
provisions of the Contract Documents. 

16.2 Owner’s Representative. 

The Owner shall designate, in writing, a representative authorized to act on the Owner’s 
behalf with respect to the Project who will serve as the Owner’s Project Manager.  The only 
representatives of Owner with whom (i) Design-Builder shall correspond and take direction from, 
and (ii) who will have the authority to authorize Change Orders and Construction Change 
Directives shall be the General Manager or Engineering Manager of Owner.  At Owner’s election, 
Design-Builder shall also take direction from such other person(s) designated from time to time, 
in writing, signed by Owner. 

16.3 Design-Builder’s Project Representative. 

Design-Builder’s Project Representative shall be designated in writing prior to 
commencement of the Work.  Design-Builder’s representative shall communicate regularly with 
the Owner and shall have the authority to act on behalf of Design-Builder.  The Design-Builder’s 
representative may be replaced only with the approval of the Owner, which will not be 
unreasonably withheld. 

16.4 Equal Employment Opportunity and Affirmative Action. 

Design-Builder shall comply with applicable laws, regulations and any known Owner’s 
policies on subcontracting with Disadvantaged Business Enterprises, Affirmative Action in Hiring 
and Sexual Harassment. 

16.5 Interest. 

Payments due and unpaid under the Contract Documents shall bear interest from the date 
payment is due at seven (7%) per annum, simple interest.
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ARTICLE 17  
ENUMERATION OF CONTRACT DOCUMENTS 

17.1 Contract Documents. 

The Contract Documents, except for Modifications issued after execution of this 
Agreement, are enumerated as follows, all of which are attached hereto and/or are incorporated 
herein by this reference with the same force and effect as if the same were set forth in full herein. 

17.1.1 Agreement. 

The Agreement (also referred to as the “Contract”) as executed between Owner and 
Design-Builder. 

17.1.2 Supplementary Conditions. Not Used 

17.1.3 Preliminary Design Documents/Project Information. Not Used 

17.1.4 Addenda. 

Addenda, if any, as follows: 
 

Number Date Pages 

 
1 

    

2 
  

3   
 

4 
  

17.1.5 Construction Documents. 

Construction Documents prepared by Design-Builder and approved by the Owner as 
provided in the Contract Documents (index to be attached by Amendment). 

17.1.6 Other Documents. 

Other Documents, if any, forming part of the Contract Documents are as follows and are 
attached hereto and incorporated herein by this reference. 

 Exhibit A – Project Description/Overview. 

 Exhibit B – Not Used 

 Exhibit C – Schedule of Values. 
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 Design Phase Fee 
 Construction Phase Guaranteed Maximum Price (to be added by 

Amendment once finalized) 

 Exhibit D – Not used 

 Exhibit E – Change Order Form – (sample) 

 Exhibit F – Payment Forms. 
 

 Application for and Certification of Payment. (AIA G701) 
 Conditional Waiver and Release Upon Progress Payment. 
 Unconditional Waiver and Release Upon Progress Payment. 
 Conditional Waiver and Release Upon Final Payment 
 Unconditional Waiver and Release Upon Final Payment 

 Exhibit G – DB Entity Design Build RFQ/P Response & Attachment F-  
            Fee Proposal 

 Exhibit H – Not Used 

 Exhibit I – Attachment J - Design Build Criteria Documents 

       Attachment K – Site Plans 

 Exhibit J - Payment Bond – At time of GMP 

Exhibit K – Performance Bond – At time of GMP 
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ARTICLE 18  
SIGNATURES 

18.1 Representations. 

Each Party represents and warrants that it has full power and authority to enter into and 
perform the Agreement, and that the person executing the Agreement on behalf of that party has 
been properly authorized and empowered to enter into the Agreement. 

This Agreement may be executed in counterparts, each of which shall constitute an original 
and all of which shall constitute one and the same instrument, and when signed by each of the 
parties shall be deemed to be in full force and effect.  In the event the parties hereto execute and 
deliver this Agreement by signing and delivery using facsimile transmission, such signing and 
delivery of facsimile signatures shall be effective and shall have the same effect as if original 
signatures were delivered.  Each such party signing and delivering by facsimile transmission shall 
immediately thereafter by U.S. First Class Mail, original signed documents to the other party. 

This Agreement is entered into as of the day and year first written above and is executed 
by the parties’ duly authorized officers in at least three (3) original copies, of which one is to be 
delivered to the Design-Builder, the remainder to the Owner. 

 
OWNER 

Contra Costa Mosquito and Vector Control 
District 

 

       
(Signature) 

Paula Macedo, General Manager 

DESIGN-BUILDER 

__________________________________ 
(Name of Firm) 

 
       
(Signature) 
 
By:       
 (Type of Print Name) 

 
 
Its:       
 (type or Print Tile 

  
License #    
 
Tax I.D. #      

 


	Article 1  GENERAL PROVISIONS
	1.1 Basic Definitions.
	1.1.1 Acceleration Proposal Request.
	1.1.2 Applicable Law.
	1.1.3 As-Builts.
	1.1.4 Change Order (CO).
	1.1.5 Change Order Request (COR).
	1.1.6 Construction Change Directive (CCD).
	1.1.7 Construction Documents.
	1.1.8 Contract.
	1.1.9 Contract Documents.
	1.1.10 Contract Sum (Price).
	1.1.11 Contract Time.
	1.1.12 Day.
	1.1.13 Design and Performance Criteria.
	1.1.14 Design Consultant.
	1.1.15 Design-Build Team Members.
	1.1.16 Owner or District.
	1.1.17 Drawings.
	1.1.18 Extraordinary Measures.
	1.1.19 Field Directive.
	1.1.20 Final Completion.
	1.1.21 Force Majeure.
	1.1.22 Modifications.
	1.1.23 Notice of Completion.
	1.1.24 Project.
	1.1.25 Reasonably Inferable.
	1.1.26 Separate Contractors.
	1.1.27 Services.
	1.1.28 Specifications.
	1.1.29 Substantial Completion.
	1.1.30 Superintendent.
	1.1.31 Third Party.
	1.1.32 Turnkey Contract Basis.
	1.1.33 Underground Facility.
	1.1.34 Work.
	1.1.35 Owner’s Representative.
	1.1.36 Quality Control (QC).
	1.1.37 Quality Assurance (QA).
	1.1.38 Schedule of Values.
	1.1.39 Project Manager (PM).
	1.1.40 Inspector.

	1.2 Correlation and Intent of the Contract Documents.
	1.2.1 Intent.
	1.2.2 Inconsistencies.
	1.2.3 Severability.

	1.3 Commencement of Construction Phase.
	1.4 Execution of Contract Documents.
	1.4.1 Signatures.
	1.4.2 Design-Builder Representations.

	1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service.
	1.5.1 Ownership of Contract Documents.
	1.5.2 Intellectual Property Rights.

	1.6 Publicity.

	Article 2  OWNER
	2.1 General.
	2.2 Information and Services Required of the Owner.
	2.2.1 Permits and Fees.
	2.2.2 Survey and Locating of Utilities.
	2.2.3 Time for Furnishing.

	2.3 Owner’s Right to Stop the Work.
	2.4 Owner’s Right to Carry Out the Work Due to Partial Default in a Specific Segregated Area of Work.
	2.5 Suspension of Operations.
	2.6 Owner’s Right to Commence or Continue Operations.

	Article 3  DESIGN-BUILDER’S SCOPE OF WORK AND RESPONSIBILITIES
	3.1 General.
	3.1.1 Definition.
	3.1.2 Performance – Single Point Responsibility.

	3.2 General Description and Scope of Work.
	3.2.1 Furnish Material and Services.
	3.2.2 Scope of Services.
	3.2.3 Design-Builder License.
	3.2.4 Subcontractor Licenses.

	3.3 Design Development Services.
	3.3.1 General Scope.
	3.3.2 Design Professional Licensing Requirements.
	3.3.3 Standard of Care.
	3.3.4 Design Responsibility.
	3.3.4.1 Design Organization.
	3.3.4.2 Design-Builder’s Design Manager.
	3.3.4.3 Investigations.

	3.3.5 Design Packages.
	3.3.5.1 Description.

	3.3.6 Design Development Phase Services.
	3.3.6.1 Preliminary Design –Schematic Design - Completion.


	3.4 Final Design and Construction.
	3.4.1 Completion of Design.
	3.4.2 Pre-Final Design – Design Development – Construction Documents Phase.
	3.4.3 Final Permit / GMP  Design Set – Construction Documents Phase.
	3.4.3.1 Verification.
	3.4.3.2 Correction.
	3.4.3.3 Deliverables.

	3.4.4 Design Review Submittals.
	3.4.4.1 The Design-Builder Shall Maintain a Written Record of all Formal Internal Design Reviews.
	3.4.4.2 Design Review – Submittal Review Comments.
	3.4.4.3 Design Review and Comment Resolution Meetings.
	3.4.4.4 Approval of Final Design Documents.
	3.4.4.5 Final Design Certification.


	3.5 Supervision and Construction Procedures.
	3.5.1 Full Time Supervision.
	3.5.2 Staff.
	3.5.3 Right to Remove.

	3.6 Construction Phase Services.
	3.6.1 General.
	3.6.2 Performance by Qualified Individuals.
	3.6.3 Design-Builder’s Means and Methods.
	3.6.4 Design-Builder’s Vicarious Liability.

	3.7 Labor and Materials.
	3.7.1 Design-Builder to Provide.
	3.7.2 Quality.
	3.7.3 Coordination.
	3.7.4 Labor Discipline.
	3.7.5 Skilled Labor.
	3.7.6 Procurement and Installation of Materials and Equipment.

	3.8 Warranty and Correction.
	3.8.1 Warranty.
	3.8.2 Commencement of Correction Periods.
	3.8.3 No Limitation.
	3.8.4 Overlap.
	3.8.5 Owner’s Right to Correct.
	3.8.6 Procurement and Assignment of Warranties.
	3.8.7 Survival of Warranties.

	3.9 Taxes.
	3.9.1 Payment.
	3.9.2 Liability for Employee Payments.

	3.10 Permits, Fees and Notices.
	3.10.1 Responsibility for Permits and Fees.
	3.10.2 Notices.
	3.10.3 Construction Contrary to Law.

	3.11 Design-Builder’s Key Personnel, Design Consultants and Subcontractors.
	3.11.1 Design-Builder’s Key Personnel.
	3.11.2 Changes in Design-Builder’s Key Personnel, Design Consultants and Subcontractors.
	3.11.3 Qualifications and Licenses.

	3.12 Design-Builder’s Schedules.
	3.12.1 Project Schedule.
	3.12.2 Format.
	3.12.3 Updates.
	3.12.4 Rain Delays.

	3.13 Documents and Samples at the Site.
	3.13.1 As-Built and Record Documents.

	3.14 Shop Drawings, Product Data and Samples.
	3.14.1 Shop Drawings.
	3.14.2 Product Data.
	3.14.3 Samples.
	3.14.4 Purpose.
	3.14.5 Painting Submittals.

	3.15 Use of Site.
	3.15.1 Coordination.
	3.15.2 Security.
	3.15.3 Parking, Lay-Down Areas and Site Office.

	3.16 Responsibility for Environmental Compliance.
	3.17 Cleaning Up.
	3.17.1 Continuous Obligations.
	3.17.2 Design-Builder and its Subcontractors shall:
	3.17.3 Water Pollution Control.
	3.17.4 Additional BMPs.
	3.17.5 Final Completion.

	3.18 Access to Work.
	3.19 Royalties, Patents and Copyrights.
	3.19.1 Royalties and License Fees.
	3.19.2 Infringement.
	3.19.3 Defend Suits.

	3.20 Indemnification.
	3.20.1 Stop Payment Notice Claims.

	3.21 Coordination with Neighboring Property.
	3.22 Value Engineering, Substitution, Cost Analysis, Constructability and Coordination Review.
	3.22.1 Value Engineering.
	3.22.2 Submission of Proposals.
	3.22.3 Construction Feasibility and Coordination.

	3.23 Peer Review.

	Article 4  ADMINISTRATION OF THE CONTRACT
	4.1 Owner’s Representative and Project Manager.
	4.1.1 Authority.

	4.2 Administration of the Contract.
	4.2.1 Site Visits.
	4.2.2 No Estoppel.
	4.2.3 Certificates for Payment.
	4.2.4 Rejection of Work Testing and Inspection.
	4.2.5 Contract Modifications.
	4.2.6 Substantial Completion and Project Closeout.

	4.3 Claims and Disputes.
	4.3.1 Definition.
	4.3.2 Notice and Time Limits on Claims.
	4.3.3 Resolution.
	4.3.4 Continuing Contract Performance.
	4.3.5 Claims for Changed, Concealed, or Unknown Conditions.
	4.3.6 Claims for Additional Cost and/or Time.
	4.3.6.1 General.
	4.3.6.2 Content of Written Notice.
	4.3.6.3 Remedies Related to Delays.


	4.4 Dispute Resolution – Meet and Confer.
	4.5 Mediation.
	4.5.1 Mediation is Condition Precedent to Other Actions.
	4.5.2 Mediation Rules.
	4.5.3 Initiation of Mediation.
	4.5.4 Share Mediator’s Fee.
	4.5.5 Location of Mediation.
	4.5.6 Enforcement of Agreements Reached.


	Article 5  SUBCONTRACTORS AND DESIGN CONSULTANTS
	5.1 Definitions.
	5.1.1 Subcontractor.
	5.1.2 Sub-subcontractor.
	5.1.3 Subcontractors, Sub-Subcontractors and Suppliers.

	5.2 Award of Subcontractors and Other Contracts for Portions of the Work.
	5.2.1 Design Consultant, Subcontractor and Supplier Information.
	5.2.2 Objection to Design Consultants and Subcontractors.
	5.2.2.1 Owner Objection.
	5.2.2.2 Contract Sum or Contract Time.
	5.2.2.3 No Change of Previously Selected Entity.


	5.3 Design Consultant and Subcontractor Relations.
	5.3.1 Agreements.
	5.3.2 Precedence.
	5.3.3 Payments.

	5.4 Contingent Assignment of Design Consultant, Subcontractor and Material Supply Agreements.
	5.5 Bonds.

	Article 6  CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
	6.1 Owner’s Right to Perform Construction and to Award Separate Contracts.
	6.1.1 Owner’s Right to Perform.
	6.1.2 Interpretation of Contract Documents.
	6.1.3 Coordination.

	6.2 Mutual Responsibility.
	6.2.1 Access.
	6.2.2 Notice of Discrepancies.

	6.3 Owner’s Right to Clean Up.
	6.4 Independent Testing.
	6.4.1 Owner Testing.
	6.4.2 Design-Builder Duties.


	Article 7  CHANGES IN THE WORK
	7.1 General.
	7.1.1 Owner’s Right to Order Changes.
	7.1.2 Basis for Agreement.
	7.1.3 Change in Contract Documents.

	7.2 Change Orders (CO).
	7.2.1 Definition.
	7.2.2 Computation.
	7.2.3 Accord and Satisfaction.

	7.3 Construction Change Directives (CCD).
	7.3.1 General.
	7.3.2 Use.
	7.3.3 Duty to Proceed.
	7.3.3.1 Pricing.

	7.3.4 Agreement.

	7.4 Computation of Cost or Credit for Changes.
	7.4.1 Cost or Credit.
	7.4.1.1 Daily Reports by Design-Builders.

	7.4.2 Basis for Establishing Costs.
	7.4.3 Payment of Undisputed Amounts.
	7.4.4 Discounts, Rebates, and Refunds.

	7.5  Authority to Approve Changes.
	7.5.1 Owner’s Project Manager’s Authority.
	7.5.2 Verbal Changes.
	7.5.3 Unauthorized Work.

	7.6 Owner Originated Proposal Request.
	7.7 Design-Builder Originated Change Order Request (COR).
	7.7.1 Changes in the Basic Project Configuration.

	7.8 Format for Proposed Cost Change.

	Article 8  TIME
	8.1 Definitions.
	8.1.1 Contract Time.
	8.1.2 Commencement.
	8.1.3 Substantial Completion.
	8.1.3.1 Definition.

	8.1.4 Liquidated Damages.
	8.1.4.1 Owner Damages.

	8.1.5 Mutual Waiver of Indirect or Consequential Damages.

	8.2 Progress and Completion.
	8.2.1 Time Is of the Essence.
	8.2.2 Commencement.
	8.2.3 Completion.

	8.3 Delays and Extensions of Time.
	8.3.1 Non-Compensable Force Majeure Events.
	8.3.1.1 Definition.
	8.3.1.2 Remedies.
	8.3.1.3 Rain Days.

	8.3.2 Compensable Owner-Caused Delays.
	8.3.3 Concurrent Delays.
	8.3.4 Claim for Additional Time.
	8.3.5 Shortage of Materials.
	8.3.6 Third Party Agency Delays.
	8.3.7 Design-Builder Fault.
	8.3.8 Change Order.
	8.3.9 No Waiver.
	8.3.10 No Release of Surety.

	8.4 Costs for After Hours Inspection.
	8.5 Waiver Not Precedent.
	8.6 Schedule Requirements.
	8.6.1 Design-Builder Baseline Schedule Requirements.
	8.6.1.1 Timing.
	8.6.1.2 Design-Builder Baseline Schedule.
	8.6.1.3 Owner Review and Approval.
	8.6.1.4 Schedule Must be Within the Given Contract Time.
	8.6.1.5 Submittals Must be Incorporated.
	8.6.1.6 Float Must be Incorporated.
	8.6.1.7 No Early Completion.
	8.6.1.8 Incorrect Logic, Durations, Sequences, or Critical Path.
	8.6.1.9 Trade Contractor Responsibility for Schedules Even if Schedule Issues are not Discovered.

	8.6.2 Update Schedules.
	8.6.2.1 Updates Shall be Based on Approved Baseline Schedule.
	8.6.2.2 Schedule Updates.
	8.6.2.3 Listing of Items Causing Delays.
	8.6.2.4 Recovery Schedule.



	Article 9  PAYMENTS AND COMPLETION
	9.1 Contract Sum.
	9.1.1 Design & Construction Administration Fee
	9.1.2 Payments Of the Design and Construction Administration Fee.
	9.1.3 Reimbursable Costs.
	9.1.4 Agency Review Fees – Not Used
	9.1.5 Additional Services.

	9.2 Compensation for Construction – The Guaranteed Maximum Price.
	9.2.1 Guaranteed Maximum Price.
	9.2.2 Owner Contingency.
	9.2.3 Allowance Items and Allowance Values.

	9.3 Alternates. – Not Used
	9.4 Unit Prices. – Not Used
	9.5 Design-Builder’s Fee.
	9.6 Applications for Payment.
	9.6.1 Process for Applications for Payment.
	9.6.1.1 Requests for Payment on Account.
	9.6.1.2 Authorization.

	9.6.2 Documentation.
	9.6.3 Payment for Stored Materials.
	9.6.4 Payment to Design Consultants and Subcontractors.
	9.6.5 Substantial Completion Payment Application.
	9.6.6 Warranty of Title and No Liens.

	9.7 Certificates for Payment.
	9.7.1 Owner Action.
	9.7.2 Representation.

	9.8 Decisions to Withhold Certification for Payment.
	9.8.1 Basis for Decision to Withhold.
	9.8.2 Withhold for Disputes.
	9.8.3 Stop Payment Notice Claims.
	9.8.3.1 Liability.
	9.8.3.2 Release of Payments Withheld.


	9.9 Progress Payments.
	9.9.1 Owner Payments to Design-Builder.
	9.9.2 Joint Checks or Direct Payments.
	9.9.3 Payment Does Not Constitute Approval or Acceptance of Work.

	9.10 Substantial Completion.
	9.10.1 Design-Builder Request for Inspection and Punch List.
	9.10.2 Owner’s Inspection.
	9.10.3 Certificate.
	9.10.4 Owner’s Acceptance.
	9.10.5 Punch List Liquidated Damages to Compensate for Added Owner Project Costs

	9.11 Partial Occupancy or Use.
	9.11.1 Owner’s Rights and Allocation of Responsibility.
	9.11.2 Joint Inspection.
	9.11.3 No Acceptance.
	9.11.4 Conditions.

	9.12 Final Completion and Final Payment.
	9.12.1 Inspection.
	9.12.2 Documentation.
	9.12.3 Release of Stop Payment Notices.
	9.12.4 Delay Not Caused by Design-Builder.
	9.12.5 Design-Builder’s Acceptance of Final Payment.
	9.12.6 Owner’s Final Payment.
	9.12.7 Liens After Final Payment.

	9.13 Substitution of Securities.

	Article 10  PROTECTION OF PERSONS AND PROPERTY
	10.1 Safety Precautions and Programs.
	10.2 Safety of Persons and Property.
	10.2.1 Precautions and Protection.
	10.2.2 Notice and Compliance with Applicable Law.
	10.2.3 Safeguards.
	10.2.4 Notice of Hazards.
	10.2.5 Damage or Loss.
	10.2.6 Loading.
	10.2.6.1 Review.
	10.2.6.2 Modifications.

	10.2.7 Accident Prevention.
	10.2.8 Accident Reporting.
	10.2.9 Adjoining Property.

	10.3 Hazardous Materials.
	10.4 Material Safety Data Sheets and Compliance with Proposition 65.
	10.4.1 Material Safety Data Sheets.
	10.4.2 Health and Safety Code.

	10.5 Design-Builder Materials.
	10.6 Emergencies.
	10.7 Protection of the Work.

	Article 11  INSURANCE AND BONDS
	11.1 Design-Builder’s Liability Insurance.
	11.1.1 Design-Builder’s Insurance Requirements.
	11.1.2  Owner’s Insurance.

	11.2 Fire Insurance.
	11.3 Other Insurance.
	11.4 Proof of Carriage of Insurance.
	11.5 Compliance.
	11.6 Waiver of Subrogation.
	11.7 Performance and Payment Bonds.
	11.7.1    Bond Requirements
	11.7.2    Surety Qualification


	Article 12  UNCOVERING AND CORRECTION OF WORK
	12.1 Uncovering of Work.
	12.1.1 Specific Request.
	12.1.2 No Specific Request.

	12.2 Correction of Work.
	12.2.1 Before Or After Final Completion.
	12.2.1.1 Warranty Obligation.

	12.2.2 After Final Completion.
	12.2.2.1 Warranty Obligation.

	12.2.3 Destruction or Damage.
	12.2.4 No Limitation.
	12.2.5 Acceptance of Nonconforming Work.


	Article 13  MISCELLANEOUS PROVISIONS
	13.1 Governing Law.
	13.2 Successors and Assigns.
	13.3 Written Notice.
	13.4 Rights and Remedies.
	13.4.1 Cumulative Rights.
	13.4.2 No Waiver.

	13.5 Tests and Inspections.
	13.5.1 Required Tests, Inspections, and Costs.
	13.5.2 Additional Tests and Inspections.
	13.5.3 Documentation.
	13.5.4 Observation of Tests.
	13.5.5 Time.

	13.6 Maintenance, Inspection, and Audit of Records.
	13.7 Independent Contractor.
	13.8 Keys and Access.
	13.9 Survival of Terms.
	13.10 Cooperation With Labor.
	13.10.1   General.
	13.10.2   Picketing.
	13.10.2.1   Reserve Gate System.
	13.10.2.2   Sympathy Strike.

	13.10.3   Labor Disputes.

	13.11 Compliance With Restrictions.

	Article 14
	14.1 Termination by the Design-Builder.
	14.1.1 Work Stoppage Not Caused by Owner.
	14.1.2 Work Stoppage Caused by Owner.

	14.2 Termination by the Owner for Cause.
	14.2.1 Grounds.
	14.2.2 Owner’s Rights.
	14.2.3 Costs.
	14.2.4 Erroneous Termination.

	14.3 Suspension by the Owner.
	14.3.1 Suspension For Convenience.
	14.3.1.1 Owner’s Discretion.
	14.3.1.2 Recommencement Upon Notice.

	14.3.2 Suspension For Cause.
	14.3.3 Responsibilities of Design-Builder During Suspension Periods.

	14.4 Termination by the Owner for Convenience.
	14.4.1 Grounds.
	14.4.2 Design-Builder Actions.
	14.4.3 Compensation.


	Article 15
	15.1 Normal Hours of Work.
	15.2 Saturday, Sunday, Holiday and Overtime Work.
	15.3 DIR Registration.
	15.4 Wage Rates – Prevailing Wage Requirement.
	15.5 Hours of Labor.
	15.6 Records of Wages Paid.
	15.7 Monitoring and Enforcement by Labor Commissioner.
	15.8 Apprentices.
	15.8.1 Employment of Apprentices.
	15.8.2 Apprentice Wages and Definitions.
	15.8.3 Submission of Contract Information.
	15.8.4 Apprentice Fund.
	15.8.5 Design-Builder Compliance.

	15.9 Prohibition against use of Debarred Contractors.
	15.10 Character of Workers.
	15.11 Worker’s Compensation.

	Article 16  ADDITIONAL PROVISIONS
	16.1 References to Other Documents.
	16.2 Owner’s Representative.
	16.3 Design-Builder’s Project Representative.
	16.4 Equal Employment Opportunity and Affirmative Action.
	16.5 Interest.

	Article 17  ENUMERATION OF CONTRACT DOCUMENTS
	17.1 Contract Documents.
	17.1.1 Agreement.
	17.1.2 Supplementary Conditions. Not Used
	17.1.3 Preliminary Design Documents/Project Information. Not Used
	17.1.4 Addenda.
	17.1.5 Construction Documents.
	17.1.6 Other Documents.


	Article 18  SIGNATURES
	18.1 Representations.


